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10130000 Muddy Creek Basin Storage and Conveyance Sewer
PLANNING 12/10/2008 05/23/2011 2,091,861$                2,091,861$               
DESIGN 04/01/2019 10/29/2021 4,397,200$                1,034,635$                3,362,565$                4,397,200$               
PRE_CON_SERV 04/01/2019 01/30/2024 1,153,100$                151,226$                   1,001,874$                1,153,100$               
MISC_EXPENSE 04/01/2019 07/27/2027 594,700$                   46,190$                     548,510$                   594,700$                  
ROW 08/04/2021 01/05/2023 761,600$                   761,600$                   761,600$                  
CONSTRUCTION 07/26/2024 07/27/2027 115,306,400$            115,306,400$            115,306,400$          
CON_SERV 01/31/2024 08/02/2028 13,541,000$              13,541,000$              13,541,000$             

10130020 Muddy Creek Interceptor Rehabilitation
PLANNING 01/06/2015 06/25/2015 300,000$                   300,000$                   300,000$                  

10130160 Muddy Creek Pump Station Upgrade
PLANNING 02/26/2007 05/13/2011 326,844$                   326,844$                  
DESIGN 04/02/2015 03/30/2016 305,100$                   152,550$                   152,550$                   305,100$                  
PRE_CON_SERV 02/26/2007 01/24/2017 4,222$                       75,800$                     9,631$                       25,633$                     25,633$                     10,681$                     71,578$                    
MISC_EXPENSE 04/02/2015 03/29/2018 50,200$                     9,247$                       15,853$                     15,853$                     9,247$                       50,200$                    
CONSTRUCTION 04/28/2017 03/29/2018 3,786,700$                1,893,350$                1,893,350$                3,786,700$               
CON_SERV 01/25/2017 04/05/2019 340,800$                   113,600$                   136,320$                   90,880$                     340,800$                  

10130280 Addyston Pump Station Elimination
DESIGN 07/30/2025 09/28/2026 237,500$                   237,500$                   237,500$                  
PRE_CON_SERV 07/30/2025 04/25/2028 134,800$                   134,800$                   134,800$                  
MISC_EXPENSE 07/30/2025 03/14/2029 87,700$                     87,700$                     87,700$                    
ROW 02/17/2026 07/13/2027 23,200$                     23,200$                     23,200$                    
CONSTRUCTION 09/14/2028 03/14/2029 2,246,300$                2,246,300$                2,246,300$               
CON_SERV 04/26/2028 03/14/2030 131,000$                   131,000$                   131,000$                  

10130400 River Rd. Near Muddy Creek WWTP Conveyance Sewer
PLANNING 12/10/2008 05/20/2011 18,234$                     18,234$                    
DESIGN 04/01/2019 10/29/2021 418,700$                   98,518$                     320,182$                   418,700$                  
PRE_CON_SERV 04/01/2019 01/30/2024 279,700$                   36,682$                     243,018$                   279,700$                  
MISC_EXPENSE 04/01/2019 07/24/2025 82,200$                     8,324$                       73,876$                     82,200$                    
CONSTRUCTION 07/26/2024 07/24/2025 4,670,000$                4,670,000$                4,670,000$               
CON_SERV 01/31/2024 07/31/2026 302,900$                   302,900$                   302,900$                  

10130566 MuCrWWTP Raw Sewage Pump Station and Influent Screening
PLANNING 01/31/2024 01/31/2024 1,440,000$                1,440,000$                1,440,000$               

10130740 Werk & Westbourne EHRT Facility
PLANNING 05/31/2009 10/16/2012 1,265,525$                1,265,525$               
DESIGN 04/16/2011 02/09/2015 4,561,567$                4,957,420$                169,485$                   226,368$                   395,853$                  
PRE_CON_SERV 08/18/2008 04/28/2015 241,856$                   350,000$                   38,910$                     69,234$                     108,144$                  
MISC_EXPENSE 04/16/2011 08/21/2018 41,104$                     197,500$                   13,436$                     35,740$                     35,740$                     35,740$                     35,740$                     156,396$                  
ROW 07/01/2011 02/09/2015 270,351$                   563,100$                   98,373$                     194,376$                   292,749$                  
CONSTRUCTION 07/24/2015 08/21/2018 ‐$                            51,725,666$              1,034,513$                17,069,470$              23,276,550$              10,345,133$              51,725,666$             
CON_SERV 04/29/2015 08/21/2019 4,800,000$                610,909$                   1,047,273$                1,047,273$                1,047,273$                1,047,273$                4,800,000$               
FE_INSP 07/24/2015 08/21/2018 ‐$                           
MSD_ADMIN 08/18/2008 08/26/2014 ‐$                           

10130741 Werk and Westbourne EHRT Facility Property Demolition
CONSTRUCTION 08/04/2014 08/29/2014 17,900$                     17,900$                     17,900$                    
CON_SERV 05/30/2012 08/29/2014 3,253$                       6,000$                       2,747$                       2,747$                      

10130780 East Branch Muddy Creek Interceptor CSO Relocation/Eliminations Phase 1
DESIGN 01/25/2017 10/26/2017 239,764$                   270,000$                   25,197$                     5,039$                       30,236$                    
PRE_CON_SERV 01/25/2017 02/25/2020 17,149$                     20,000$                     713$                           855$                           855$                           428$                           2,851$                      
MISC_EXPENSE 01/25/2017 07/27/2022 30,000$                     4,348$                       5,217$                       5,217$                       15,217$                     30,000$                    
ROW 07/28/2017 07/22/2019 46,818$                     100,000$                   3,939$                       11,818$                     37,425$                     53,182$                    
CONSTRUCTION 06/25/2020 07/27/2022 1,859,360$                1,859,360$                1,859,360$               

10130840 East Branch Muddy Creek Interceptor CSO Relocation & Elimination Phase 2
DESIGN 01/25/2017 10/26/2017 207,233$                   207,233$                  
CONSTRUCTION 05/28/2020 06/28/2022 4,082,231$                4,082,231$                4,082,231$               

10131006 East Branch Muddy Creek Interceptor Extension
PLANNING 04/01/2019 03/31/2020 1,000,000$                566,667$                   433,333$                   1,000,000$               
DESIGN 09/26/2022 04/26/2024 2,112,500$                2,112,500$                2,112,500$               

10131020 CSO 402,403,404,405, 406 Regulator Improvements



PLANNING 12/10/2008 06/15/2011 9,280$                       9,280$                      
DESIGN 01/29/2020 12/09/2020 988,200$                   988,200$                   988,200$                  
MISC_EXPENSE 01/29/2020 11/09/2022 252,300$                   252,300$                   252,300$                  
ROW 09/01/2020 03/14/2022 128,000$                   128,000$                   128,000$                  
CONSTRUCTION 06/28/2021 11/09/2022 8,213,900$                8,213,900$                8,213,900$               
FE_INSP 06/28/2021 11/09/2022 526,500$                   526,500$                   526,500$                  
MSD_ADMIN 03/29/2019 06/17/2024 493,100$                   59,770$                     433,330$                   493,100$                  

10131120 West Branch Muddy Creek Interceptor
PLANNING 12/10/2008 05/20/2011 168,985$                   168,985$                  
DESIGN 04/01/2019 04/06/2020 1,118,900$                559,450$                   559,450$                   1,118,900$               
MISC_EXPENSE 04/01/2019 10/17/2023 252,500$                   34,828$                     217,672$                   252,500$                  
ROW 12/03/2019 06/11/2021 533,600$                   533,600$                   533,600$                  
CONSTRUCTION 04/28/2022 10/17/2023 15,639,100$              15,639,100$              15,639,100$             
FE_INSP 04/28/2022 10/17/2023 282,800$                   282,800$                   282,800$                  
MSD_ADMIN 04/01/2019 07/23/2024 938,400$                   112,048$                   826,352$                   938,400$                  

10131140 East Branch Ohio Interceptor Sewer Separation
DESIGN 07/03/2025 04/27/2026 1,200,000$                1,200,000$                1,200,000$               

10131180 Muddy Creek WWTP Ad New Belt Filter Press
DESIGN 03/16/2011 08/29/2014 363,863$                   391,601$                   27,738$                     27,738$                    
PRE_CON_SERV 03/16/2011 08/01/2014 27,433$                     50,000$                     22,567$                     22,567$                    
MISC_EXPENSE 03/16/2011 02/14/2017 15,100$                     15,100$                    
CONSTRUCTION 04/23/2015 02/14/2017 4,530,700$                806,465$                   3,117,122$                607,114$                   4,530,700$               
CON_SERV 01/28/2015 02/15/2018 520,000$                   130,000$                   156,000$                   156,000$                   78,000$                     520,000$                  
FE_INSP 04/23/2015 02/14/2017 ‐$                           

10131220 Glenview Pump Station Upgrade
DESIGN 04/08/2013 11/07/2014 305,946$                   327,722$                   13,046$                     8,730$                       21,776$                    
PRE_CON_SERV 08/10/2011 01/27/2015 7,363$                       44,000$                     17,334$                     19,303$                     36,637$                    
MISC_EXPENSE 08/10/2011 10/14/2015 11,818$                     15,503$                     897$                           2,390$                       398$                           3,685$                      
ROW 09/17/2013 06/06/2014 5,557$                       8,000$                       2,443$                       2,443$                      
CONSTRUCTION 06/12/2015 10/14/2015 745,300$                   607,952$                   137,348$                   745,300$                  
CON_SERV 01/28/2015 10/14/2016 67,000$                     27,917$                     33,500$                     5,583$                       67,000$                    
FE_INSP 06/12/2015 10/14/2015 ‐$                           
MSD_ADMIN 08/10/2011 01/27/2015 ‐$                           

10131240 Muddy Creek WWTP Grit Replacement
DESIGN 03/16/2011 08/01/2014 405,746$                   424,772$                   19,026$                     19,026$                    
PRE_CON_SERV 03/16/2011 11/05/2013 10,576$                     10,576$                    
MISC_EXPENSE 03/16/2011 08/22/2016 10,000$                     1,581$                       4,209$                       4,209$                       10,000$                    
CONSTRUCTION 10/30/2014 08/22/2016 2,948,200$                23,586$                     1,538,960$                1,385,654$                2,948,200$               
CON_SERV 11/06/2013 08/23/2017 2,953$                       322,900$                   35,620$                     94,776$                     94,776$                     94,776$                     319,947$                  
FE_INSP 10/30/2014 08/22/2016 ‐$                           

10140000 SSO 1048 Conveyance Sewer
DESIGN 04/01/2019 04/02/2020 450,870$                   240,464$                   210,406$                   450,870$                  
CONSTRUCTION 07/12/2022 06/07/2023 1,710,579$                1,710,579$                1,710,579$               

10140020 SSO 1048 Conveyance Sewer Phase 2
DESIGN 04/01/2019 04/02/2020 375,348$                   200,186$                   175,162$                   375,348$                  
CONSTRUCTION 07/12/2022 06/06/2023 2,467,502$                2,467,502$                2,467,502$               

10140080 SSO 587 Conveyance Sewer
DESIGN 04/01/2019 04/29/2020 275,637$                   137,819$                   137,819$                   275,637$                  
CONSTRUCTION 08/01/2022 06/27/2023 1,178,958$                1,178,958$                1,178,958$               

10140120 SSO 700 Influent Trunk Sewer
DESIGN 04/01/2019 10/31/2019 10,200,177$              8,160,142$                2,040,035$                10,200,177$             
CONSTRUCTION 09/05/2036 05/09/2041 23,800,413$              23,800,413$              23,800,413$             

10140480 Pleasant Run Interceptor Replacement
DESIGN 04/01/2019 08/28/2020 310,718$                   124,287$                   186,431$                   310,718$                  

10140820 Colerain ‐ Jessup Replacement Sewer
PLANNING 01/04/2016 12/30/2016 2,406$                       378,300$                   323,806$                   52,088$                     375,894$                  

10141020 Colerain and Galbraith Storage Facility
PLANNING 01/04/2016 12/30/2016 2,356$                       1,105,400$                950,194$                   152,850$                   1,103,044$               

10141080 Ludlow and Lafayette Parallel Sewer
PLANNING 08/10/2009 09/30/2011 46,978$                     46,978$                    
DESIGN 12/27/2011 06/30/2015 87,333$                     90,229$                     899$                           1,997$                       2,896$                      
PRE_CON_SERV 12/27/2011 01/26/2016 32,621$                     91,500$                     12,333$                     32,856$                     13,690$                     58,879$                    



MISC_EXPENSE 12/27/2011 08/02/2017 7,300$                       833$                           2,217$                       2,217$                       2,032$                       7,300$                      
CONSTRUCTION 04/29/2016 08/02/2017 2,892,100$                964,033$                   1,928,067$                2,892,100$               
CON_SERV 01/27/2016 08/31/2018 109,800$                   32,294$                     38,753$                     38,753$                     109,800$                  

10142020 Daly Road Sewer Replacement
PLANNING 05/16/2005 10/31/2007 ‐$                           
DESIGN 02/10/2009 05/29/2014 1,315,471$                1,315,471$               
PRE_CON_SERV 02/10/2009 07/09/2014 237,113$                   247,751$                   10,638$                     10,638$                    
MISC_EXPENSE 02/10/2009 06/14/2016 20,337$                     40,000$                     3,343$                       8,902$                       7,418$                       19,663$                    
ROW 03/10/2010 04/30/2014 212,757$                   218,000$                   5,243$                       5,243$                      
CONSTRUCTION 01/28/2015 06/14/2016 9,001,000$                4,500,500$                4,500,500$                9,001,000$               
CON_SERV 07/09/2014 06/16/2017 414,000$                   43,579$                     130,737$                   130,737$                   108,947$                   414,000$                  
FE_INSP 01/28/2015 06/14/2016 ‐$                           
MSD_ADMIN 02/10/2009 07/09/2014 ‐$                           

10142060 CSO 507 Improvements
DESIGN 03/27/2019 01/23/2020 83,205$                     51,203$                     32,002$                     83,205$                    
CONSTRUCTION 06/02/2022 11/30/2022 194,146$                   194,146$                   194,146$                  

10142080 CSO 509 Improvements
DESIGN 03/27/2019 01/23/2020 83,205$                     51,203$                     32,002$                     83,205$                    
CONSTRUCTION 06/02/2022 11/30/2022 194,146$                   194,146$                   194,146$                  

10142160 CSO 510 Improvements
DESIGN 03/27/2019 01/23/2020 83,205$                     51,203$                     32,002$                     83,205$                    
CONSTRUCTION 06/02/2022 11/30/2022 194,146$                   194,146$                   194,146$                  

10142180 CSO 508 Sewer Separation
DESIGN 05/08/2019 09/01/2020 284,670$                   94,890$                     189,780$                   284,670$                  
CONSTRUCTION 07/15/2022 12/13/2022 664,230$                   664,230$                   664,230$                  

10142200 CSO 513 Sewer Separation
DESIGN 04/01/2019 09/17/2021 360,034$                   87,281$                     272,753$                   360,034$                  
CONSTRUCTION 04/21/2022 03/17/2023 2,242,366$                2,242,366$                2,242,366$               

10142220 CSO 514 Sewer Separation
DESIGN 04/01/2020 01/25/2021 193,696$                   193,696$                   193,696$                  
CONSTRUCTION 04/24/2023 09/19/2023 1,226,004$                1,226,004$                1,226,004$               

10142240 Blue Rock Road Sewer Separation
PLANNING 06/01/2009 03/21/2010 ‐$                            ‐$                           
DESIGN 09/20/2010 02/28/2013 152,932$                   152,932$                  
PRE_CON_SERV 09/20/2010 08/19/2014 148,849$                   148,849$                  
MISC_EXPENSE 09/20/2010 08/06/2015 24,760$                     24,760$                    
ROW 05/06/2011 02/14/2013 113,146$                   113,146$                  
CONSTRUCTION 12/03/2014 08/06/2015 2,383,000$                2,383,000$                2,383,000$               
CON_SERV 08/20/2014 08/08/2016 72,000$                     8,000$                       32,000$                     32,000$                     72,000$                    
MSD_ADMIN 09/20/2010 05/29/2013 ‐$                           

10143220 CSO 179 Sewer Separation
PLANNING 08/10/2009 07/08/2011 24,697$                     24,697$                    
DESIGN 09/29/2011 10/01/2012 175,877$                   175,877$                  
PRE_CON_SERV 08/10/2009 04/28/2015 61,975$                     66,800$                     1,736$                       3,089$                       4,825$                      
MISC_EXPENSE 09/29/2011 05/26/2016 9,087$                       15,000$                     1,045$                       2,782$                       2,086$                       5,913$                      
ROW 09/06/2012 12/30/2014 17,562$                     194,100$                   72,937$                     103,601$                   176,538$                  
CONSTRUCTION 07/31/2015 05/26/2016 1,097,033$                232,065$                   864,968$                   1,097,033$               
CON_SERV 04/29/2015 06/01/2017 43,000$                     10,750$                     18,429$                     13,821$                     43,000$                    

10143920 CSO 194 High Point Sewer Separation
PLANNING 03/31/2009 03/25/2010 24,157$                     24,157$                    
DESIGN 03/26/2010 03/31/2016 605,948$                   605,948$                  
PRE_CON_SERV 03/26/2010 01/28/2020 119,910$                   130,200$                   668$                           1,776$                       1,776$                       1,776$                       1,776$                       1,776$                       740$                           10,290$                    
MISC_EXPENSE 03/26/2010 11/23/2021 11,153$                     112,600$                   5,003$                       13,303$                     13,303$                     13,303$                     13,303$                     13,303$                     29,931$                     101,447$                  
ROW 08/25/2011 03/31/2016 127,282$                   480,000$                   19,529$                     161,835$                   171,355$                   352,718$                  
CONSTRUCTION 05/29/2020 08/23/2021 ‐$                            520,000$                   520,000$                   520,000$                  
CON_SERV 01/07/2020 09/26/2022 ‐$                            24,709$                     24,709$                     24,709$                    
MSD_ADMIN 03/26/2010 03/24/2015 ‐$                           

10143923 CSO 194 Sewer Separation Contract 3
CONSTRUCTION 05/29/2020 11/23/2021 2,768,000$                2,768,000$                2,768,000$               
CON_SERV 01/29/2020 12/01/2022 93,000$                     93,000$                     93,000$                    

10143940 CSO 195 Westwood Northern Sewer Separation
PLANNING 03/31/2009 06/05/2009 3,008$                       3,008$                      



DESIGN 03/31/2010 12/19/2014 452,241$                   454,000$                   930$                           829$                           1,759$                      
PRE_CON_SERV 03/31/2010 01/28/2020 73,993$                     98,600$                     1,597$                       4,248$                       4,248$                       4,248$                       4,248$                       4,248$                       1,770$                       24,607$                    
MISC_EXPENSE 03/31/2010 10/22/2021 11,153$                     88,900$                     3,877$                       10,307$                     10,307$                     10,307$                     10,307$                     10,307$                     22,333$                     77,747$                    
ROW 08/25/2011 04/01/2013 48,898$                     48,898$                    
CONSTRUCTION 07/30/2020 10/22/2021 ‐$                            1,869,000$                1,869,000$                1,869,000$               
CON_SERV 12/19/2019 10/25/2022 70,000$                     70,000$                     70,000$                    
MSD_ADMIN 03/31/2010 03/25/2014 ‐$                           

10143960 CSO 525 Mt. Airy Grating Sewer Separation Contract 1
PLANNING 03/31/2009 06/05/2009 11,691$                     11,691$                    
DESIGN 03/26/2010 12/19/2019 532,694$                   569,000$                   2,391$                       6,359$                       6,359$                       6,359$                       6,359$                       6,359$                       2,120$                       36,306$                    
PRE_CON_SERV 03/26/2010 02/25/2020 75,333$                     80,000$                     299$                           794$                           794$                           794$                           794$                           794$                           397$                           4,667$                      
MISC_EXPENSE 03/26/2010 12/20/2021 23,386$                     23,400$                     1$                               2$                               2$                               2$                               2$                               2$                               4$                               14$                            
ROW 08/25/2011 12/30/2014 123,466$                   192,000$                   29,724$                     38,810$                     68,534$                    
CONSTRUCTION 07/09/2012 08/28/2014 1,899,236$                1,899,236$               
CON_SERV 01/29/2020 01/29/2020 214,807$                   214,807$                  
MSD_ADMIN 03/26/2010 02/24/2015 ‐$                           

10143962 CSO 525 Sewer Separation Contract 3
CONSTRUCTION 06/24/2020 12/20/2021 1,580,000$                1,580,000$                1,580,000$               
CON_SERV 02/26/2020 12/21/2022 89,000$                     89,000$                     89,000$                    

10144880 Mill Creek WWTP Preliminary and Primary Treatment Improvement
PLANNING 01/30/2006 01/03/2007 ‐$                           
DESIGN 01/03/2007 09/17/2009 2,001,232$                2,001,232$               
PRE_CON_SERV 01/03/2007 09/17/2009 732,204$                   732,204$                  
MISC_EXPENSE 01/03/2007 05/22/2013 255,975$                   255,975$                  
CONSTRUCTION 03/01/2010 12/31/2014 33,211,001$              35,000,000$              1,290,137$                498,862$                   1,788,999$               
CON_SERV 01/03/2007 01/04/2016 3,447,130$                5,000,000$                325,276$                   866,537$                   361,057$                   1,552,870$               
FE_INSP 03/01/2010 12/31/2014 ‐$                           
MSD_ADMIN 01/03/2007 01/04/2016 ‐$                           

10144884 Mill Creek WWTP Secondary Treatment Upgrade/Rehab
PLANNING 02/06/2006 11/16/2006 ‐$                           
DESIGN 11/17/2006 09/01/2009 2,168,581$                2,168,581$               
PRE_CON_SERV 11/17/2006 09/22/2009 209,383$                   209,383$                  
MISC_EXPENSE 11/17/2006 04/15/2013 155,739$                   155,739$                  
CONSTRUCTION 02/01/2010 06/30/2014 28,232,493$              28,309,817$              77,324$                     77,324$                    
CON_SERV 09/22/2009 12/31/2014 3,286,164$                3,900,000$                324,519$                   289,317$                   613,836$                  
FE_INSP 02/01/2010 06/30/2014 ‐$                           
MSD_ADMIN 11/17/2006 06/23/2014 ‐$                           

10145550 Mill Creek WWTP Bundle
PLANNING 12/09/2009 10/31/2014 170,475$                   180,000$                   6,811$                       2,714$                       9,525$                      

10170000 Upper Duck Creek Bundle
PLANNING 01/04/2010 08/01/2014 3,255,845$                3,952,100$                696,255$                   696,255$                  

10170080 SSO 1000 Elimination
DESIGN 11/06/2013 07/29/2016 48,100$                     7,881$                       20,984$                     19,235$                     48,100$                    
PRE_CON_SERV 08/29/2013 11/29/2016 8,024$                       9,100$                       154$                           410$                           410$                           102$                           1,076$                      
MISC_EXPENSE 11/06/2013 10/04/2017 25,000$                     2,652$                       7,057$                       7,057$                       7,057$                       1,176$                       25,000$                    
ROW 08/01/2014 08/01/2016 63,800$                     4,726$                       14,178$                     44,896$                     63,800$                    
CONSTRUCTION 04/04/2017 10/04/2017 440,000$                   389,644$                   50,356$                     440,000$                  
CON_SERV 11/30/2016 10/08/2018 26,900$                     12,415$                     12,415$                     2,069$                       26,900$                    

10170100 SSO 228 Elimination
DESIGN 11/06/2013 07/26/2016 92,000$                     15,074$                     40,135$                     36,791$                     92,000$                    
PRE_CON_SERV 08/29/2013 10/25/2016 3,303$                       25,700$                     3,309$                       8,810$                       8,810$                       1,468$                       22,397$                    
MISC_EXPENSE 11/06/2013 09/25/2017 33,600$                     3,651$                       9,713$                       9,713$                       9,713$                       809$                           33,600$                    
ROW 08/01/2014 07/29/2016 176,800$                   13,096$                     39,289$                     124,415$                   176,800$                  
CONSTRUCTION 03/23/2017 09/25/2017 1,369,000$                1,330,972$                38,028$                     1,369,000$               
CON_SERV 10/26/2016 09/26/2018 47,900$                     1,842$                       22,108$                     22,108$                     1,842$                       47,900$                    

10170789 LMWWTP Planning Bundle
PLANNING 07/24/2012 11/21/2014 5,364,591$                6,460,000$                888,266$                   207,143$                   1,095,409$               

10170810 LMWWTP Electrical Feeders
PRE_CON_SERV 01/29/2015 07/25/2017 58,300$                     17,667$                     21,200$                     19,433$                     58,300$                    
MISC_EXPENSE 01/29/2015 08/27/2018 530,500$                   115,326$                   138,391$                   138,391$                   138,391$                   530,500$                  

10170811 LMWWTP Solids Handling Improvements
DESIGN 01/28/2015 01/28/2016 1,049,600$                699,733$                   349,867$                   1,049,600$               



PRE_CON_SERV 01/28/2015 06/28/2016 343,200$                   171,600$                   171,600$                   343,200$                  
MISC_EXPENSE 01/28/2015 11/13/2018 130,300$                   26,592$                     31,910$                     31,910$                     31,910$                     7,978$                       130,300$                  
CONSTRUCTION 09/30/2016 11/13/2018 17,159,800$              236,687$                   7,899,425$                8,639,072$                384,616$                   17,159,800$             
CON_SERV 06/29/2016 11/13/2018 1,544,400$                241,313$                   579,150$                   579,150$                   144,788$                   1,544,400$               

10170812 LMWWTP Electrical and Disinfection Improvements
DESIGN 12/29/2016 12/29/2017 846,900$                   621,060$                   225,840$                   846,900$                  
PRE_CON_SERV 12/29/2016 04/24/2018 240,300$                   139,121$                   101,179$                   240,300$                  
MISC_EXPENSE 12/29/2016 12/09/2019 117,800$                   33,226$                     36,246$                     36,246$                     12,082$                     117,800$                  
CONSTRUCTION 08/03/2018 12/09/2019 12,017,300$              727,363$                   10,069,232$              1,220,705$                12,017,300$             
CON_SERV 04/25/2018 12/09/2019 1,081,600$                329,183$                   564,313$                   188,104$                   1,081,600$               

10170813 LMWWTP Preliminary Treatment Improvements
DESIGN 02/27/2019 04/22/2021 1,576,000$                489,103$                   1,086,897$                1,576,000$               
PRE_CON_SERV 02/27/2019 06/29/2021 569,600$                   165,368$                   404,232$                   569,600$                  
MISC_EXPENSE 02/27/2019 04/19/2024 215,600$                   29,852$                     185,748$                   215,600$                  
CONSTRUCTION 10/01/2021 04/19/2024 28,481,800$              28,481,800$              28,481,800$             
CON_SERV 06/30/2021 04/19/2024 2,563,400$                2,563,400$                2,563,400$               

10170814 LMWWTP Primary/Secondary Treatment Improvements
DESIGN 02/23/2022 07/07/2023 838,700$                   838,700$                   838,700$                  
PRE_CON_SERV 02/23/2022 09/26/2023 224,900$                   224,900$                   224,900$                  
MISC_EXPENSE 02/23/2022 07/16/2025 132,500$                   132,500$                   132,500$                  
CONSTRUCTION 12/29/2023 07/16/2025 11,244,900$              11,244,900$              11,244,900$             
CON_SERV 09/27/2023 07/16/2025 1,012,000$                1,012,000$                1,012,000$               

10170815 LMWWTP Four Mile Pump Station Improvements
DESIGN 06/28/2023 07/01/2024 1,090,300$                1,090,300$                1,090,300$               
PRE_CON_SERV 06/28/2023 05/27/2025 314,700$                   314,700$                   314,700$                  
MISC_EXPENSE 06/28/2023 02/24/2027 169,600$                   169,600$                   169,600$                  
CONSTRUCTION 08/28/2025 02/24/2027 15,735,000$              15,735,000$              15,735,000$             
CON_SERV 05/28/2025 02/24/2027 1,416,200$                1,416,200$                1,416,200$               

10171540 CSO 135 Improvements
DESIGN 03/29/2019 09/18/2020 49,000$                     18,667$                     30,333$                     49,000$                    
MISC_EXPENSE 03/29/2019 10/22/2021 8,000$                       1,882$                       6,118$                       8,000$                      
ROW 05/24/2019 09/18/2020 6,000$                       947$                           5,053$                       6,000$                      
CONSTRUCTION 04/22/2021 10/22/2021 250,000$                   250,000$                   250,000$                  

10171560 CSO 43 Improvements
DESIGN 03/29/2019 09/18/2020 49,000$                     18,667$                     30,333$                     49,000$                    
MISC_EXPENSE 03/29/2019 10/25/2021 8,000$                       1,882$                       6,118$                       8,000$                      
CONSTRUCTION 04/23/2021 10/25/2021 250,000$                   250,000$                   250,000$                  

10171580 CSO 54 Improvements
DESIGN 08/28/2014 02/19/2016 49,000$                     7,000$                       28,000$                     14,000$                     49,000$                    
PRE_CON_SERV 08/28/2014 11/29/2016 8,000$                       800$                           3,200$                       3,200$                       800$                           8,000$                      
MISC_EXPENSE 08/28/2014 07/10/2017 3,000$                       237$                           947$                           947$                           868$                           3,000$                      
ROW 10/24/2014 04/15/2016 24,000$                     571$                           6,857$                       16,571$                     24,000$                    
PUB_RELATIONS 08/28/2014 07/10/2017 5,000$                       395$                           1,579$                       1,579$                       1,447$                       5,000$                      
CONSTRUCTION 04/05/2017 07/10/2017 194,800$                   194,800$                   194,800$                  
CON_SERV 11/30/2016 07/13/2018 13,900$                     7,252$                       6,648$                       13,900$                    

10171620 CSO 187 Improvements
DESIGN 08/28/2014 11/20/2015 49,000$                     8,167$                       32,667$                     8,167$                       49,000$                    
PRE_CON_SERV 08/28/2014 08/30/2016 8,000$                       889$                           3,556$                       3,556$                       8,000$                      
MISC_EXPENSE 08/28/2014 05/03/2017 3,000$                       257$                           1,029$                       1,029$                       686$                           3,000$                      
ROW 10/24/2014 01/20/2016 23,000$                     639$                           8,178$                       14,183$                     23,000$                    
PUB_RELATIONS 08/28/2014 05/03/2017 5,000$                       429$                           1,714$                       1,714$                       1,143$                       5,000$                      
CONSTRUCTION 01/04/2017 05/03/2017 91,000$                     91,000$                     91,000$                    
CON_SERV 08/31/2016 05/08/2018 11,900$                     1,487$                       5,950$                       4,462$                       11,900$                    

10171740 CSO 551 Sewer Separation
DESIGN 08/28/2014 08/17/2016 199,000$                   22,111$                     88,444$                     88,444$                     199,000$                  
PRE_CON_SERV 08/28/2014 01/24/2017 36,000$                     3,375$                       13,500$                     13,500$                     5,625$                       36,000$                    
MISC_EXPENSE 08/28/2014 01/19/2018 19,000$                     1,295$                       5,182$                       5,182$                       5,182$                       2,159$                       19,000$                    
ROW 11/07/2014 10/27/2016 277,000$                   63,923$                     149,154$                   63,923$                     277,000$                  
PUB_RELATIONS 08/28/2014 01/19/2018 30,000$                     2,045$                       8,182$                       8,182$                       8,182$                       3,409$                       30,000$                    
CONSTRUCTION 05/18/2017 01/19/2018 1,191,000$                676,705$                   514,295$                   1,191,000$               
CON_SERV 01/25/2017 01/24/2019 101,800$                   37,704$                     45,244$                     18,852$                     101,800$                  

10171741 Oakley Station CSO 551 and CSO 553 Separation Sewer



MISC_EXPENSE 11/07/2012 12/27/2013 408$                           408$                          
CONSTRUCTION 04/08/2013 08/29/2014 8,633,100$                8,633,100$               
CON_SERV 12/03/2012 07/31/2015 243,547$                   780,000$                   155,744$                   380,709$                   536,453$                  

10171760 CSO 552 Improvements
DESIGN 08/21/2019 04/28/2022 ‐$                           
PRE_CON_SERV 08/21/2019 01/24/2023 76,000$                     5,182$                       70,818$                     76,000$                    
MISC_EXPENSE 08/21/2019 09/25/2030 ‐$                           
ROW 05/05/2020 04/28/2022 ‐$                           
CONSTRUCTION 09/26/2028 09/25/2030 ‐$                           
CON_SERV 01/25/2023 09/30/2031 51,000$                     51,000$                     51,000$                    

10171780 CSO 553 Sewer Separation
DESIGN 10/30/2019 03/16/2022 46,000$                     1,438$                       44,563$                     46,000$                    
PRE_CON_SERV 10/30/2019 04/26/2022 7,000$                       212$                           6,788$                       7,000$                      
MISC_EXPENSE 10/30/2019 10/05/2023 3,000$                       59$                             2,941$                       3,000$                      
CONSTRUCTION 10/05/2022 10/05/2023 230,000$                   230,000$                   230,000$                  
CON_SERV 04/27/2022 10/09/2024 5,000$                       5,000$                       5,000$                      

10171800 Upper Duck Creek High Rate Treatment Facility
CONSTRUCTION 06/19/2024 06/21/2027 15,680,700$              15,680,700$              15,680,700$             
CON_SERV 02/28/2024 06/23/2028 1,631,900$                1,631,900$                1,631,900$               

10171840 CSO 471 Grandin Rd. Regulator Improvements
PLANNING 06/01/2009 04/07/2010 17,567$                     17,567$                    
DESIGN 04/07/2010 07/30/2013 102,321$                   102,321$                  
PRE_CON_SERV 06/01/2009 10/02/2013 27,150$                     27,150$                    
MISC_EXPENSE 04/07/2010 08/01/2014 12,277$                     12,280$                     3$                               3$                              
ROW 04/01/2011 07/30/2013 18,550$                     18,550$                    
MSD_ADMIN 06/01/2009 10/02/2013 ‐$                           

10171860 CSO 470 Eastern Ave. Sewer Separation Phase 1
PLANNING 06/01/2009 04/07/2010 44,440$                     44,440$                    
DESIGN 02/01/2010 07/30/2013 171,951$                   171,951$                  
PRE_CON_SERV 02/01/2010 10/19/2011 121,084$                   121,084$                  
MISC_EXPENSE 02/01/2010 12/31/2015 10,171$                     10,171$                     0$                               0$                               0$                               0$                              
ROW 04/01/2011 07/30/2013 46,851$                     46,851$                    
CONSTRUCTION 07/18/2011 10/18/2011 78,760$                     78,760$                    
CON_SERV 02/01/2010 12/31/2015 52,586$                     52,586$                    
FE_INSP 07/18/2011 10/18/2011 ‐$                           
MSD_ADMIN 02/01/2010 10/19/2011 ‐$                           

10171861 CSO 470 Eastern Ave Sewer Separation Phase 2
CONSTRUCTION 06/05/2012 11/01/2012 223,585$                   223,585$                  
CON_SERV 11/01/2011 09/04/2014 22,995$                     41,800$                     15,367$                     3,437$                       18,805$                    

10171862 CSO 470 and CSO 471 Sewer Separation Phase 3
CONSTRUCTION 10/30/2014 01/04/2016 1,949,200$                21,658$                     1,585,349$                342,193$                   1,949,200$               
CON_SERV 01/29/2014 12/08/2016 144,600$                   20,054$                     53,377$                     53,377$                     17,792$                     144,600$                  

10171863 CSO 470 and CSO 471 Sewer Separation Phase 4
CONSTRUCTION 12/12/2013 08/08/2014 92,014$                     117,000$                   24,986$                     24,986$                    
CON_SERV 10/02/2013 12/08/2016 9,952$                       11,300$                     187$                           498$                           498$                           166$                           1,348$                      

10171900 Eastern/Delta Sewer Separation Phase 3
DESIGN 08/01/2006 08/01/2014 425,364$                   437,965$                   12,601$                     12,601$                    
PRE_CON_SERV 08/01/2006 08/01/2014 502,811$                   620,000$                   117,189$                   117,189$                  
MISC_EXPENSE 08/01/2006 11/18/2015 50,000$                     11,545$                     30,764$                     7,691$                       50,000$                    
ROW 01/29/2008 06/03/2013 27,651$                     27,651$                    
CONSTRUCTION 11/18/2014 11/18/2015 5,151,000$                4,687,410$                463,590$                   5,151,000$               
CON_SERV 08/20/2014 11/18/2016 175,900$                   17,590$                     70,360$                     70,360$                     17,590$                     175,900$                  
MSD_ADMIN 08/01/2006 02/25/2014 ‐$                           

10180115 Sewer Relining Trenchless Technology Program 2015
CONSTRUCTION 01/02/2015 12/31/2015 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/02/2015 12/31/2015 500,000$                   357,143$                   142,857$                   500,000$                  

10180116 Sewer Relining Trenchless Technology Program 2016
CONSTRUCTION 01/04/2016 12/30/2016 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/04/2016 12/30/2016 500,000$                   357,143$                   142,857$                   500,000$                  

10180117 Sewer Relining Trenchless Technology Program 2017
CONSTRUCTION 01/03/2017 12/29/2017 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/03/2017 12/29/2017 500,000$                   357,143$                   142,857$                   500,000$                  



10180118 Sewer Relining Trenchless Technology Program 2018
CONSTRUCTION 01/02/2018 12/31/2018 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/02/2018 12/31/2018 500,000$                   357,143$                   142,857$                   500,000$                  

10180119 Sewer Relining Trenchless Technology Program 2019
CONSTRUCTION 01/02/2019 12/31/2019 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/02/2019 12/31/2019 500,000$                   357,143$                   142,857$                   500,000$                  

10180214 Manhole Rehabilitation Trenchless Technology Program 2014
CONSTRUCTION 01/02/2014 12/31/2014 102,773$                   900,000$                   573,980$                   223,248$                   797,227$                  
CON_SERV 01/02/2014 12/31/2014 16,137$                     100,000$                   44,336$                     39,527$                     83,863$                    

10180215 Manhole Rehabilitation Trenchless Technology Program 2015
CONSTRUCTION 01/02/2015 12/31/2015 900,000$                   734,143$                   165,857$                   900,000$                  
CON_SERV 01/02/2015 12/31/2015 60,000$                     42,857$                     17,143$                     60,000$                    

10180216 Manhole Rehabilitation Trenchless Technology Program 2016
CONSTRUCTION 01/04/2016 12/30/2016 900,000$                   734,143$                   165,857$                   900,000$                  
CON_SERV 01/04/2016 12/30/2016 60,000$                     42,857$                     17,143$                     60,000$                    

10180217 Manhole Rehabilitation Trenchless Technology Program 2017
CONSTRUCTION 01/03/2017 12/29/2017 900,000$                   734,143$                   165,857$                   900,000$                  
CON_SERV 01/03/2017 12/29/2017 60,000$                     42,857$                     17,143$                     60,000$                    

10180218 Manhole Rehabilitation Trenchless Technology Program 2018
CONSTRUCTION 01/02/2018 12/31/2018 900,000$                   734,143$                   165,857$                   900,000$                  
CON_SERV 01/02/2018 12/31/2018 60,000$                     42,857$                     17,143$                     60,000$                    

10180219 Manhole Rehabilitation Trenchless Technology Program 2019
CONSTRUCTION 01/02/2019 12/31/2019 900,000$                   734,143$                   165,857$                   900,000$                  
CON_SERV 01/02/2019 12/31/2019 60,000$                     42,857$                     17,143$                     60,000$                    

10180750 WWIP Progress Studies and Recreation Management
PLANNING 01/04/2011 12/31/2014 3,471,606$                3,521,217$                26,228$                     23,383$                     49,611$                    
MISC_EXPENSE 01/04/2011 02/27/2009 ‐$                           
MSD_ADMIN 01/04/2011 12/31/2014 4,964$                       4,964$                      

10180900 MSD Sustainable (Green) Infrastructure Program
PLANNING 01/04/2011 12/31/2014 56,442,349$              58,659,321$              1,172,055$                1,044,917$                2,216,972$               
DESIGN 01/04/2011 12/31/2014 ‐$                            ‐$                           
MISC_EXPENSE 01/04/2011 12/02/2013 ‐$                           
ROW 01/04/2011 12/31/2014 ‐$                            ‐$                           
CONSTRUCTION 01/04/2011 12/31/2011 ‐$                           
FE_INSP 01/04/2011 12/31/2011 ‐$                           
MSD_ADMIN 01/04/2011 12/31/2014 (151)$                         ‐$                            80$                             71$                             151$                          

10190307 Home Sewer Treatment Systems Extensions
PLANNING 01/04/2011 12/31/2014 680,456$                   680,456$                  
DESIGN 01/04/2011 12/31/2014 ‐$                           
MISC_EXPENSE 01/04/2011 02/09/2009 ‐$                           
ROW 01/04/2011 12/31/2014 ‐$                           
MSD_ADMIN 01/04/2011 12/31/2014 ‐$                           

10190315 Home Sewer Treatment System Extensions 2015
PLANNING 01/02/2015 12/31/2015 200,000$                   172,286$                   27,714$                     200,000$                  

10190316 Home Sewer Treatment System Extensions 2016
PLANNING 01/04/2016 12/30/2016 200,000$                   172,286$                   27,714$                     200,000$                  

10190317 Home Sewer Treatment System Extensions 2017
PLANNING 01/03/2017 12/29/2017 200,000$                   172,286$                   27,714$                     200,000$                  

10190318 Home Sewer Treatment System Extensions 2018
PLANNING 01/02/2018 12/31/2018 200,000$                   172,286$                   27,714$                     200,000$                  

10190319 Home Sewer Treatment System Extensions 2019
PLANNING 01/02/2019 12/31/2019 200,000$                   172,286$                   27,714$                     200,000$                  

10199014 Wet Weather Program Management and Support Services 2014
PLANNING ‐$                           
DESIGN 01/02/2014 12/31/2014 27,128$                     27,128$                    
PRE_CON_SERV 01/02/2014 08/01/2014 4,562,330$                9,000,000$                4,437,670$                4,437,670$               
MISC_EXPENSE 3,716$                      

10199015 Wet Weather Program Management and Support Services 2015
PRE_CON_SERV 01/02/2015 12/31/2015 10,000,000$              7,142,857$                2,857,143$                10,000,000$             

10199016 Wet Weather Program Management and Support Services 2016
PRE_CON_SERV 01/04/2016 12/30/2016 12,650,000$              9,035,714$                3,614,286$                12,650,000$             

10199017 Wet Weather Program Management and Support Services 2017



PRE_CON_SERV 01/03/2017 01/02/2018 12,650,000$              8,433,333$                4,216,667$                12,650,000$             
10199018 Wet Weather Program Management and Support Services 2018

PRE_CON_SERV 01/02/2018 12/31/2018 12,650,000$              9,035,714$                3,614,286$                12,650,000$             
10199019 Wet Weather Program Management and Support Services 2019

PRE_CON_SERV 01/02/2019 12/31/2019 12,650,000$              9,035,714$                3,614,286$                12,650,000$             
10200001 Great Miami WWTP

PLANNING 01/30/2013 08/29/2014 2,327,525$                2,484,570$                157,045$                   157,045$                  
DESIGN 01/28/2015 12/31/2015 4,800,000$                3,428,571$                1,371,429$                4,800,000$               
PRE_CON_SERV 08/26/2009 01/26/2016 24,072$                     210,000$                   38,946$                     103,752$                   43,230$                     185,928$                  
MISC_EXPENSE 01/28/2015 12/30/2019 178,457$                   28,783$                     34,540$                     34,540$                     34,540$                     34,540$                     11,513$                     178,457$                  
ROW 03/25/2015 09/02/2016 4,910$                       4,910$                      
CONSTRUCTION 01/27/2016 12/30/2019 55,000,000$              4,950,000$                17,600,000$              19,800,000$              11,770,000$              880,000$                   55,000,000$             
FE_INSP 01/27/2016 12/30/2019 ‐$                           
MSD_ADMIN 05/13/2015 09/25/2020 ‐$                           

10210010 Indian Creek WWTP Reliability and Service Upgrades
PLANNING 05/17/2010 02/17/2012 321,955$                   321,955$                  
DESIGN 07/24/2012 12/10/2013 703,218$                   703,218$                  
PRE_CON_SERV 07/24/2012 08/19/2014 61,552$                     101,400$                   39,848$                     39,848$                    
MISC_EXPENSE 07/24/2012 11/07/2016 20,808$                     21,000$                     27$                             73$                             73$                             18$                             192$                          
CONSTRUCTION 03/04/2015 11/07/2016 5,180,000$                1,407,609$                3,558,435$                213,957$                   5,180,000$               
CON_SERV 08/20/2014 11/09/2017 1,017,100$                72,650$                     290,600$                   290,600$                   290,600$                   72,650$                     1,017,100$               
MSD_ADMIN 07/24/2012 04/28/2014 ‐$                           

10220052 Homelawn Estates Pump Station Elimination
DESIGN 02/03/2011 07/13/2012 80,696$                     80,696$                    
PRE_CON_SERV 02/03/2011 10/16/2012 22,934$                     22,934$                    
MISC_EXPENSE 02/03/2011 07/02/2013 4,365$                       4,365$                      
ROW 12/01/2011 08/17/2012 19,028$                     19,028$                    
CONSTRUCTION 12/17/2012 08/02/2013 360,332$                   360,332$                  
CON_SERV 10/16/2012 08/01/2014 41,710$                     43,000$                     1,290$                       1,290$                      
FE_INSP 12/17/2012 08/02/2013 ‐$                           
MSD_ADMIN 02/03/2011 08/01/2014 ‐$                           

10220053 White Oak Terrace Pump Station Elimination
DESIGN 01/21/2011 08/01/2014 1,737$                       1,800$                       63$                             63$                            
PRE_CON_SERV 07/01/2009 07/23/2014 72,414$                     72,414$                    
MISC_EXPENSE 01/21/2011 05/29/2015 1,955$                       7,000$                       1,681$                       3,364$                       5,045$                      
ROW 12/06/2011 08/01/2014 21,735$                     30,000$                     8,265$                       8,265$                      
CONSTRUCTION 01/12/2015 05/29/2015 270,000$                   270,000$                   270,000$                  
CON_SERV 07/23/2014 05/27/2016 2,195$                       22,000$                     3,169$                       9,506$                       7,130$                       19,805$                    

10220054 Bruestle Avenue Pump Station Elimination
DESIGN 12/17/2010 05/16/2016 ‐$                           
PRE_CON_SERV 12/17/2010 08/30/2016 57,755$                     105,900$                   7,612$                       20,266$                     20,266$                     48,145$                    
MISC_EXPENSE 12/17/2010 12/18/2017 8,010$                       19,100$                     1,124$                       2,990$                       2,990$                       2,990$                       997$                           11,090$                    
ROW 06/02/2014 05/16/2016 155,300$                   13,601$                     36,178$                     105,521$                   155,300$                  
CONSTRUCTION 12/19/2016 12/18/2017 621,600$                   520,072$                   101,528$                   621,600$                  
CON_SERV 08/31/2016 12/18/2018 80,600$                     7,800$                       31,200$                     31,200$                     10,400$                     80,600$                    

10220056 Rackacres Drive and Crestnoll Lane Area Sewer
DESIGN 08/25/2011 06/06/2013 114,923$                   114,923$                  
PRE_CON_SERV 08/11/2010 12/30/2014 53,411$                     55,000$                     840$                           749$                           1,589$                      
MISC_EXPENSE 08/25/2011 11/12/2015 8,594$                       8,594$                      
ROW 01/16/2012 08/01/2013 47,243$                     47,243$                    
CONSTRUCTION 03/27/2015 11/12/2015 1,174,000$                974,420$                   199,580$                   1,174,000$               
CON_SERV 12/31/2014 11/12/2015 49,400$                     38,000$                     11,400$                     49,400$                    

10220061 Whitewater Township Regional Sewer District Phase III SR 128 Sewer Extension
DESIGN 02/28/2014 05/22/2015 877,500$                   292,396$                   585,104$                   877,500$                  
PRE_CON_SERV 02/28/2014 06/06/2018 234,000$                   20,899$                     55,592$                     55,592$                     55,592$                     46,326$                     234,000$                  
MISC_EXPENSE 01/02/2012 08/12/2015 46,000$                     12,547$                     33,453$                     46,000$                    
ROW 11/12/2014 12/24/2014 280,000$                   280,000$                   280,000$                  
CONSTRUCTION 05/26/2016 06/01/2017 5,850,000$                2,047,500$                3,802,500$                5,850,000$               

10221220 Wesselman Road Sewer Phase 2‐A
DESIGN 04/05/2010 01/04/2017 409,062$                   409,062$                  
PRE_CON_SERV 01/01/2009 07/08/2011 156,806$                   156,806$                  
MISC_EXPENSE 04/05/2010 12/04/2020 8,211$                       25,000$                     941$                           2,502$                       2,502$                       2,502$                       2,502$                       2,502$                       3,336$                       16,789$                    



ROW 10/25/2010 01/04/2017 40,356$                     575,000$                   21,641$                     118,901$                   250,268$                   143,832$                   534,644$                  
CONSTRUCTION 09/20/2011 12/31/2014 1,427,166$                1,427,166$               
CON_SERV 07/08/2011 12/06/2021 15,694$                     80,000$                     3,137$                       8,341$                       8,341$                       8,341$                       8,341$                       8,341$                       19,463$                     64,306$                    
FE_INSP 09/20/2011 12/31/2014 ‐$                           
MSD_ADMIN 01/01/2009 01/04/2022 ‐$                           

10221221 Westchase Park PS Elimination
DESIGN 05/07/2010 07/31/2013 29,252$                     29,252$                    
PRE_CON_SERV 05/07/2010 07/31/2013 11,347$                     11,347$                    
MISC_EXPENSE 05/07/2010 10/28/2014 2,150$                       2,800$                       449$                           201$                           650$                          
ROW 07/01/2013 07/31/2013 ‐$                           
CONSTRUCTION 06/24/2014 10/28/2014 402,930$                   326,785$                   76,145$                     402,930$                  
CON_SERV 07/31/2013 10/28/2015 1,198$                       17,200$                     3,894$                       10,378$                     1,730$                       16,002$                    

10221222 Taylor Creek WWTP Reliabilty and Service Upgrades
PLANNING 01/04/2011 08/01/2014 342,971$                   350,000$                   7,029$                       7,029$                      

10221223 Wesselman Road Sewer Phase 2A Contract 2
CONSTRUCTION 01/29/2015 05/29/2015 411,100$                   411,100$                   411,100$                  
CON_SERV 11/06/2013 05/27/2016 19,400$                     3,427$                       9,127$                       6,845$                       19,400$                    

10221224 Wesselman Road Sewer Phase 2A Contract 3
CONSTRUCTION 06/04/2020 12/04/2020 2,050,000$                2,050,000$                2,050,000$               
CON_SERV 01/29/2020 12/06/2021 77,000$                     77,000$                     77,000$                    

10230022 CSO 410 Stream Separation
DESIGN 08/17/2010 07/31/2026 167,751$                   182,096$                   439$                           1,167$                       1,167$                       1,167$                       1,167$                       1,167$                       8,072$                       14,345$                    
PRE_CON_SERV 08/17/2010 01/25/2028 5,748$                       43,400$                     1,027$                       2,730$                       2,730$                       2,730$                       2,730$                       2,730$                       22,976$                     37,652$                    
MISC_EXPENSE 08/17/2010 06/08/2029 5,136$                       11,500$                     157$                           418$                           418$                           418$                           418$                           418$                           4,114$                       6,364$                      
ROW 01/02/2025 07/31/2026 3,500$                       20,000$                     16,500$                     16,500$                    
MSD_ADMIN 08/17/2010 01/25/2028 ‐$                           

10230031 CSO 404,405,410,411 Outfall Reconstruction
DESIGN 06/03/2010 04/04/2016 13,056$                     15,200$                     394$                           1,050$                       700$                           2,144$                      
PRE_CON_SERV 06/03/2010 06/28/2016 15,196$                     21,700$                     1,106$                       2,944$                       2,454$                       6,504$                      
MISC_EXPENSE 06/03/2010 05/10/2017 1,358$                       1,400$                       5$                               13$                             13$                             10$                             42$                            
ROW 10/04/2010 02/02/2016 7,064$                       15,000$                     773$                           3,972$                       3,192$                       7,936$                      
CONSTRUCTION 11/25/2016 05/10/2017 ‐$                            666,400$                   666,400$                   666,400$                  
CON_SERV 06/29/2016 05/11/2018 31,000$                     5,962$                       14,308$                     10,731$                     31,000$                    
MSD_ADMIN 06/03/2010 06/28/2016 ‐$                           

10230032 CSO 405 Outfall Reconstruction
DESIGN 06/03/2010 04/04/2016 13,056$                     16,700$                     670$                           1,784$                       1,190$                       3,644$                      
PRE_CON_SERV 06/03/2010 06/28/2016 13,986$                     16,700$                     461$                           1,229$                       1,024$                       2,714$                      
MISC_EXPENSE 06/03/2010 02/03/2015 1,158$                       1,200$                       18$                             24$                             42$                            
ROW 10/04/2010 02/02/2016 9,000$                       876$                           4,504$                       3,620$                       9,000$                      
CONSTRUCTION 11/25/2016 05/10/2017 ‐$                           
MSD_ADMIN 06/03/2010 06/28/2016 ‐$                           

10230033 CSO 410 Outfall Reconstruction
DESIGN 06/03/2010 04/04/2016 13,056$                     15,200$                     394$                           1,050$                       700$                           2,144$                      
PRE_CON_SERV 06/03/2010 06/28/2016 16,797$                     21,700$                     834$                           2,220$                       1,850$                       4,903$                      
MISC_EXPENSE 06/03/2010 02/03/2015 1,158$                       1,200$                       18$                             24$                             42$                            
ROW 10/06/2010 02/02/2016 4,170$                       10,000$                     568$                           2,918$                       2,345$                       5,830$                      
CONSTRUCTION 11/25/2016 05/10/2017 ‐$                           

10230034 CSO 411 Outfall Reconstruction
DESIGN 06/03/2010 04/04/2016 13,056$                     15,200$                     394$                           1,050$                       700$                           2,144$                      
PRE_CON_SERV 06/03/2010 06/28/2016 11,165$                     12,200$                     176$                           469$                           390$                           1,035$                      
MISC_EXPENSE 01/02/2013 01/02/2013 1,158$                       1,158$                      
ROW 10/06/2010 02/02/2016 3,677$                       3,677$                      
CONSTRUCTION 11/25/2016 05/10/2017 ‐$                           
MSD_ADMIN 06/03/2010 06/28/2016 ‐$                           

10230041 Westport Village PS Elimination
DESIGN 03/28/2012 08/01/2014 122,608$                   142,900$                   20,292$                     20,292$                    
PRE_CON_SERV 05/17/2010 03/29/2016 63,967$                     103,700$                   7,616$                       20,285$                     11,833$                     39,733$                    
MISC_EXPENSE 03/28/2012 07/25/2017 5,790$                       26,000$                     2,307$                       6,138$                       6,138$                       5,627$                       20,210$                    
ROW 02/07/2013 01/03/2014 22,977$                     22,977$                    
CONSTRUCTION 07/20/2016 07/25/2017 909,800$                   148,601$                   761,199$                   909,800$                  
CON_SERV 03/30/2016 07/30/2018 57,300$                     14,787$                     22,181$                     20,332$                     57,300$                    

10230060 Muddy Creek WWTP Sludge Processing Odor Control



DESIGN 03/16/2011 08/01/2014 166,943$                   170,720$                   3,777$                       3,777$                      
PRE_CON_SERV 11/30/2009 11/06/2013 9,190$                       9,190$                      
MISC_EXPENSE 03/16/2011 02/14/2017 5,000$                       653$                           1,739$                       1,739$                       869$                           5,000$                      
CONSTRUCTION 04/23/2015 02/14/2017 556,500$                   99,057$                     382,872$                   74,571$                     556,500$                  
CON_SERV 11/06/2013 02/15/2018 2,156$                       62,900$                     5,891$                       15,672$                     15,672$                     15,672$                     7,836$                       60,744$                    
FE_INSP 04/23/2015 02/14/2017 ‐$                           

10230065 Muddy Creek WWTP Electrical Upgrades
DESIGN 07/13/2009 03/03/2011 460,119$                   460,119$                  
PRE_CON_SERV 07/13/2009 10/28/2011 38,820$                     38,820$                    
MISC_EXPENSE 07/13/2009 08/18/2014 1,450$                       52,500$                     51,050$                     51,050$                    
CONSTRUCTION 04/16/2012 02/09/2015 3,626,433$                4,138,908$                333,069$                   179,406$                   512,475$                  
CON_SERV 07/13/2009 05/16/2016 770,954$                   864,000$                   16,439$                     43,775$                     32,832$                     93,046$                    
FE_INSP 04/16/2012 02/09/2015 ‐$                           
MSD_ADMIN 07/13/2009 04/08/2016 ‐$                           

10230070 Muddy Creek WWTP‐Primary Skimming/Sludge Removal System Replacement
PLANNING 11/30/2009 05/27/2011 ‐$                           
DESIGN 01/24/2011 10/15/2013 310,014$                   310,014$                  
PRE_CON_SERV 01/24/2011 11/06/2013 34,200$                     34,200$                    
MISC_EXPENSE 01/24/2011 02/14/2017 13,166$                     25,000$                     1,546$                       4,115$                       4,115$                       2,058$                       11,834$                    
CONSTRUCTION 12/31/2012 02/14/2017 1,932,697$                2,595,800$                115,645$                   307,945$                   212,140$                   27,373$                     663,103$                  
CON_SERV 11/06/2013 02/15/2018 384,838$                   417,000$                   3,119$                       8,298$                       8,298$                       8,298$                       4,149$                       32,162$                    
FE_INSP 12/31/2012 02/14/2017 6,152$                      
MSD_ADMIN 01/24/2011 11/06/2013 ‐$                           

10230077 CSO 198 and CSO 518 Basin Study
PLANNING 07/26/2010 01/29/2015 691,712$                   950,000$                   172,973$                   85,315$                     258,288$                  

10230090 Barrington Hills, Barrington Hills BLK. F, Gil Volz, and Kirkridge Acres P.S. Eliminations
DESIGN 01/02/2007 02/28/2017 584,388$                   934,400$                   45,732$                     121,712$                   121,712$                   60,856$                     350,012$                  
PRE_CON_SERV 01/02/2007 01/24/2017 129,035$                   248,990$                   16,140$                     42,958$                     42,958$                     17,899$                     119,955$                  
MISC_EXPENSE 01/02/2007 03/11/2020 243,200$                   15,347$                     40,810$                     40,810$                     40,810$                     40,810$                     40,810$                     23,806$                     243,200$                  
ROW 11/30/2009 01/31/2018 150,750$                   540,800$                   12,018$                     38,868$                     104,358$                   154,940$                   79,866$                     390,050$                  
CONSTRUCTION 06/24/2016 03/11/2020 6,940,900$                159,062$                   1,793,066$                2,602,838$                2,024,429$                361,505$                   6,940,900$               
CON_SERV 01/25/2017 03/12/2021 222,400$                   41,962$                     50,355$                     50,355$                     79,728$                     222,400$                  
FE_INSP 06/24/2016 03/11/2020 ‐$                           
MSD_ADMIN 01/02/2007 07/25/2017 ‐$                           

10230096 Dellers Glen PS Elimination
DESIGN 10/27/2010 06/28/2012 ‐$                           
PRE_CON_SERV 10/27/2010 06/03/2013 83,265$                     83,265$                    
MISC_EXPENSE 10/27/2010 04/17/2013 10,061$                     10,061$                    
ROW 09/30/2011 06/28/2012 6,182$                       6,182$                      
CONSTRUCTION 12/26/2012 08/27/2013 266,440$                   266,440$                  
CON_SERV 10/27/2010 08/27/2014 37,162$                     37,200$                     38$                             38$                            
FE_INSP 12/26/2012 08/27/2013 ‐$                           
MSD_ADMIN 10/27/2010 08/27/2014 ‐$                           

10230125 East Branch Muddy Creek Pump Station Upgrades
DESIGN 01/02/2015 02/14/2017 197,200$                   70,429$                     84,514$                     42,257$                     197,200$                  
PRE_CON_SERV 01/02/2015 05/30/2017 104$                           48,800$                     15,708$                     18,850$                     14,138$                     48,696$                    
MISC_EXPENSE 01/02/2015 10/17/2018 41,800$                     8,708$                       10,450$                     10,450$                     10,450$                     1,742$                       41,800$                    
ROW 09/03/2015 02/14/2017 50,500$                     2,525$                       15,150$                     32,825$                     50,500$                    
CONSTRUCTION 10/12/2017 10/17/2018 1,626,000$                21,680$                     1,533,860$                70,460$                     1,626,000$               
CON_SERV 05/31/2017 10/22/2019 69,500$                     13,031$                     26,063$                     26,063$                     4,344$                       69,500$                    

10230130 Dry Weather Channel for SS 937
DESIGN 08/01/2014 06/11/2015 52,503$                     244,900$                   54,971$                     137,426$                   192,397$                  
PRE_CON_SERV 08/01/2014 08/25/2015 13,099$                     67,300$                     13,550$                     40,651$                     54,201$                    
MISC_EXPENSE 08/01/2014 08/29/2016 42,500$                     6,071$                       18,214$                     18,214$                     42,500$                    
ROW 09/29/2014 12/31/2014 65,700$                     10,950$                     54,750$                     65,700$                    
CONSTRUCTION 10/28/2015 08/29/2016 3,390,000$                52,154$                     3,337,846$                3,390,000$               
CON_SERV 08/26/2015 08/29/2016 95,800$                     19,160$                     76,640$                     95,800$                    

10230135 Lower Muddy Creek Interceptor SSO Remediation
DESIGN 10/02/2014 06/17/2016 400,900$                   17,430$                     209,165$                   174,304$                   400,900$                  
PRE_CON_SERV 10/02/2014 09/27/2016 2,769$                       307,700$                   11,728$                     140,738$                   140,738$                   11,728$                     304,931$                  
MISC_EXPENSE 10/02/2014 02/18/2019 173,500$                   3,155$                       37,855$                     37,855$                     37,855$                     37,855$                     18,927$                     173,500$                  
ROW 04/01/2015 06/17/2016 478,000$                   106,222$                   371,778$                   478,000$                  



CONSTRUCTION 01/24/2017 02/18/2019 5,127,600$                1,465,029$                3,120,511$                542,061$                   5,127,600$               
CON_SERV 09/28/2016 03/02/2020 441,500$                   20,068$                     120,409$                   120,409$                   120,409$                   60,205$                     441,500$                  

10230140 Addyston Extraneous Stormwater Removal
DESIGN 04/01/2019 11/19/2021 348,800$                   79,726$                     269,074$                   348,800$                  
PRE_CON_SERV 04/01/2019 02/22/2022 245,300$                   51,642$                     193,658$                   245,300$                  
MISC_EXPENSE 04/01/2019 07/07/2023 99,700$                     14,502$                     85,198$                     99,700$                    
ROW 11/12/2019 11/18/2021 55,000$                     55,000$                     55,000$                    
CONSTRUCTION 06/24/2022 07/07/2023 4,088,500$                4,088,500$                4,088,500$               
CON_SERV 02/23/2022 07/10/2025 223,600$                   223,600$                   223,600$                  

10230145 Meadow Avenue Building Demolition (HN 3508)
PRE_CON_SERV 06/18/2012 08/28/2013 ‐$                           
MISC_EXPENSE 06/18/2012 10/18/2013 ‐$                           
CONSTRUCTION 10/07/2013 10/18/2013 11,479$                     11,479$                    
CON_SERV 08/28/2013 12/31/2014 355$                           6,300$                       3,143$                       2,802$                       5,945$                      

10230150 Addyston Creek and Sewer Rehab
DESIGN 08/04/2014 08/06/2015 90,000$                     18,000$                     72,000$                     90,000$                    
PRE_CON_SERV 08/04/2014 04/26/2016 635$                           27,900$                     3,556$                       14,225$                     9,484$                       27,265$                    
MISC_EXPENSE 08/04/2014 09/19/2017 57,500$                     4,313$                       17,250$                     17,250$                     17,250$                     1,438$                       57,500$                    
ROW 01/22/2015 02/03/2016 14,944$                     4,670$                       10,274$                     14,944$                    
CONSTRUCTION 09/06/2016 09/19/2017 464,400$                   20,124$                     438,084$                   6,192$                       464,400$                  
CON_SERV 04/27/2016 09/24/2018 46,900$                     10,259$                     17,588$                     17,588$                     1,466$                       46,900$                    

10230620 Country Club Estates P.S. Elimination
PLANNING 12/22/2008 12/31/2008 ‐$                           
DESIGN 10/05/2009 04/29/2013 124,407$                   124,407$                  
PRE_CON_SERV 10/05/2009 03/27/2013 61,625$                     61,625$                    
MISC_EXPENSE 10/05/2009 08/29/2014 14,093$                     14,093$                    
ROW 02/15/2010 01/15/2013 117,643$                   117,643$                  
CONSTRUCTION 10/02/2013 08/29/2014 791,940$                   797,828$                   5,888$                       5,888$                      
CON_SERV 03/27/2013 08/31/2015 106,858$                   106,858$                  
MSD_ADMIN 10/05/2009 02/27/2013 ‐$                           

10240010 Dellway Avenue Sewer Replacement
DESIGN 12/20/2006 05/16/2008 193,315$                   193,315$                  
PRE_CON_SERV 01/04/2010 01/30/2013 50,849$                     50,849$                    
MISC_EXPENSE 12/20/2006 08/06/2014 43,147$                     43,147$                    
ROW 01/07/2008 01/03/2012 71,585$                     71,585$                    
CONSTRUCTION 11/21/2014 11/23/2015 2,482,000$                2,258,620$                223,380$                   2,482,000$               
CON_SERV 01/30/2013 11/23/2016 10,773$                     197,500$                   26,717$                     71,116$                     71,116$                     17,779$                     186,727$                  
MSD_ADMIN 01/04/2010 07/06/2016 ‐$                           

10240012 Sharon Industrial Park PS Replacement
DESIGN 11/07/2011 07/30/2013 167,480$                   167,480$                  
PRE_CON_SERV 11/07/2011 10/02/2013 42,682$                     42,682$                    
MISC_EXPENSE 11/07/2011 08/13/2015 5,063$                       70,500$                     17,849$                     47,588$                     65,437$                    
ROW 05/09/2012 08/01/2013 21,284$                     21,284$                    
CONSTRUCTION 12/15/2014 08/13/2015 929,400$                   929,400$                   929,400$                  
CON_SERV 10/02/2013 08/12/2016 6,773$                       51,300$                     7,040$                       18,743$                     18,743$                     44,527$                    
FE_INSP 12/15/2014 08/13/2015 ‐$                           
MSD_ADMIN 11/07/2011 10/02/2013 ‐$                            ‐$                           

10240018 CSO 125 Stream Separation
PLANNING 09/14/2009 06/07/2010 ‐$                           
DESIGN 06/08/2010 10/28/2015 193,191$                   383,200$                   46,239$                     123,232$                   20,539$                     190,009$                  
PRE_CON_SERV 06/08/2010 06/28/2016 39,233$                     269,700$                   39,184$                     104,336$                   86,947$                     230,467$                  
MISC_EXPENSE 06/08/2010 10/31/2017 10,858$                     121,600$                   11,749$                     31,261$                     31,261$                     31,261$                     5,210$                       110,742$                  
ROW 11/24/2010 03/30/2016 1,926$                       2,200,000$                163,031$                   1,029,664$                1,005,379$                2,198,074$               
CONSTRUCTION 11/01/2016 10/31/2017 8,866,000$                118,213$                   8,363,593$                384,193$                   8,866,000$               
CON_SERV 06/29/2016 11/01/2018 2,524$                       213,000$                   32,887$                     78,928$                     78,928$                     19,732$                     210,476$                  
FE_INSP 11/01/2016 10/31/2017 ‐$                           
MSD_ADMIN 06/08/2010 01/27/2015 ‐$                           

10240021 CSO 217/483 Source Control ‐ Phase C
PLANNING 11/02/2009 05/28/2010 ‐$                           
DESIGN 11/12/2010 08/24/2016 576,722$                   646,873$                   11,092$                     29,530$                     29,530$                     70,151$                    
PRE_CON_SERV 11/12/2010 10/25/2016 7,418$                       64,547$                     8,442$                       22,471$                     22,471$                     3,745$                       57,129$                    
MISC_EXPENSE 11/12/2010 12/18/2017 66,504$                     77,590$                     1,123$                       2,989$                       2,989$                       2,989$                       996$                           11,086$                    



ROW 03/12/2013 06/30/2016 17,814$                     293,490$                   18,157$                     69,208$                     188,311$                   275,676$                  
CONSTRUCTION 03/01/2017 12/18/2017 4,777,100$                3,766,560$                1,010,540$                4,777,100$               
CON_SERV 10/26/2016 12/18/2018 121,300$                   4,183$                       50,193$                     50,193$                     16,731$                     121,300$                  

10240027 Cora Avenue Sewer Replacement
DESIGN 07/15/2011 09/30/2014 102,761$                   102,761$                  
PRE_CON_SERV 01/01/2014 06/23/2015 115,341$                   115,341$                  
MISC_EXPENSE 07/15/2011 06/02/2017 5,622$                       5,622$                      
ROW 11/22/2011 09/30/2014 65,309$                     160,600$                   75,796$                     19,495$                     95,291$                    
CONSTRUCTION 12/31/2016 06/02/2017 618,200$                   618,200$                   618,200$                  
CON_SERV 06/24/2015 06/04/2018 28,900$                     3,705$                       8,892$                       8,892$                       7,410$                       28,900$                    
MSD_ADMIN 02/17/2011 06/23/2015 ‐$                           

10240029 German Cemetery Sewer Replacement
DESIGN 11/04/2011 02/24/2015 75,856$                     96,875$                     8,999$                       12,019$                     21,019$                    
PRE_CON_SERV 10/03/2011 05/26/2015 58,333$                     63,000$                     1,555$                       3,112$                       4,667$                      
MISC_EXPENSE 11/04/2011 02/26/2016 6,218$                       8,000$                       357$                           950$                           475$                           1,782$                      
ROW 09/17/2012 02/24/2015 25,644$                     75,000$                     14,060$                     35,296$                     49,356$                    
CONSTRUCTION 09/10/2015 02/26/2016 663,400$                   96,193$                     567,207$                   663,400$                  
CON_SERV 05/27/2015 03/01/2017 31,600$                     7,900$                       15,800$                     7,900$                       31,600$                    

10240031 Benson Street Sewer Replacement
DESIGN 07/23/2012 09/24/2013 256,840$                   256,840$                  
PRE_CON_SERV 07/23/2012 09/23/2014 15,915$                     135,000$                   97,316$                     21,768$                     119,085$                  
MISC_EXPENSE 07/23/2012 03/04/2016 15,963$                     15,963$                    
ROW 12/07/2012 06/09/2014 1,251$                       4,000$                       2,749$                       2,749$                      

10240051 DIW Office and Laboratory Improvements Phase 1
DESIGN 07/07/2011 02/01/2012 112,448$                   112,448$                  
PRE_CON_SERV 01/04/2011 02/29/2012 11,586$                     11,586$                    
MISC_EXPENSE 07/07/2011 06/04/2013 ‐$                           
CONSTRUCTION 10/18/2012 05/31/2013 619,285$                   619,285$                  
CON_SERV 01/04/2011 10/31/2014 88,074$                     90,000$                     1,331$                       595$                           1,926$                      

10240052 MCWWTP Blower Energy Efficiency Upgrade
PLANNING 12/03/2010 12/03/2010 ‐$                           
DESIGN 12/06/2010 10/31/2012 593,692$                   593,692$                  
PRE_CON_SERV 12/03/2010 12/26/2012 60,365$                     60,365$                    
MISC_EXPENSE 12/06/2010 11/13/2015 67,998$                     180,000$                   25,861$                     68,913$                     17,228$                     112,002$                  
CONSTRUCTION 10/10/2013 11/13/2015 169,303$                   9,250,000$                2,732,383$                6,061,616$                286,698$                   9,080,697$               
CON_SERV 12/26/2012 11/15/2016 285,911$                   1,332,000$                149,675$                   398,406$                   398,406$                   99,602$                     1,046,089$               
FE_INSP 10/10/2013 11/13/2015 ‐$                           
MSD_ADMIN 12/03/2010 12/26/2012 ‐$                           

10240054 DIW Office and Laboratory Improvements Phase 2
DESIGN 11/07/2012 07/30/2014 298,201$                   339,947$                   41,746$                     41,746$                    
PRE_CON_SERV 11/07/2012 08/19/2014 36,160$                     46,300$                     10,140$                     10,140$                    
MISC_EXPENSE 11/07/2012 11/27/2015 8,000$                       1,847$                       4,922$                       1,231$                       8,000$                      
CONSTRUCTION 01/29/2015 11/27/2015 1,494,500$                1,309,412$                185,088$                   1,494,500$               
CON_SERV 08/20/2014 11/28/2016 134,500$                   13,450$                     53,800$                     53,800$                     13,450$                     134,500$                  

10240119 Badgeley Run RTC Relocation and Grit Pit
PLANNING 03/22/2010 03/22/2010 ‐$                           
DESIGN 03/23/2010 09/29/2010 205,772$                   205,772$                  
PRE_CON_SERV 03/23/2010 10/03/2011 63,659$                     63,659$                    
MISC_EXPENSE 03/23/2010 06/03/2013 19,645$                     19,645$                    
ROW 08/12/2010 12/02/2010 ‐$                           
CONSTRUCTION 03/23/2012 06/05/2014 859,360$                   859,360$                  
CON_SERV 10/03/2011 08/04/2015 79,015$                     141,000$                   16,908$                     45,077$                     61,985$                    
FE_INSP 03/23/2012 06/05/2014 ‐$                           

10240137 Business Systems (MSD IT Equipment Room Upgrade)
DESIGN 04/07/2011 11/18/2011 91,939$                     91,939$                    
PRE_CON_SERV 04/07/2011 11/30/2011 6,319$                       6,319$                      
MISC_EXPENSE 04/07/2011 03/11/2013 1,120$                       1,120$                      
CONSTRUCTION 05/14/2012 06/05/2013 499,987$                   499,987$                  
CON_SERV 04/07/2011 04/30/2014 141,094$                   184,000$                   42,906$                     42,906$                    
FE_INSP 05/14/2012 06/05/2013 ‐$                           
MSD_ADMIN 04/07/2011 06/20/2014 ‐$                           

10240142 Macauley Street Sewer Replacement



DESIGN 02/01/2011 06/15/2012 7,414$                       7,414$                      
PRE_CON_SERV 10/01/2009 07/31/2012 28,133$                     28,133$                    
MISC_EXPENSE 02/01/2011 03/04/2013 2,100$                       2,100$                      
ROW 09/01/2011 10/30/2013 52,355$                     52,355$                    
CONSTRUCTION 11/30/2012 04/24/2013 290,997$                   290,997$                  
CON_SERV 10/01/2009 08/01/2014 28,197$                     30,603$                     2,406$                       2,406$                      

10240144 Millbrook # 2 Pump Station Upgrade
DESIGN 09/29/2011 06/30/2015 158,199$                   161,000$                   869$                           1,932$                       2,801$                      
PRE_CON_SERV 07/02/2007 09/29/2015 73,287$                     75,000$                     441$                           1,174$                       98$                             1,713$                      
MISC_EXPENSE 09/29/2011 06/14/2017 5,452$                       10,400$                     579$                           1,542$                       1,542$                       1,285$                       4,948$                      
ROW 02/02/2009 06/30/2015 14,550$                     54,000$                     9,626$                       29,824$                     39,450$                    
CONSTRUCTION 02/12/2016 06/14/2017 801,000$                   368,882$                   432,118$                   801,000$                  
CON_SERV 09/30/2015 06/15/2018 69,200$                     3,844$                       23,067$                     23,067$                     19,222$                     69,200$                    
MSD_ADMIN 07/02/2007 01/27/2015 ‐$                           

10240150 Mt Airy Forest Sewer Replacement
DESIGN 03/20/2009 08/01/2014 592,676$                   643,000$                   50,324$                     50,324$                    
PRE_CON_SERV 03/20/2009 01/27/2015 111,423$                   234,800$                   58,372$                     65,005$                     123,377$                  
MISC_EXPENSE 03/20/2009 11/17/2016 20,828$                     22,000$                     168$                           446$                           446$                           112$                           1,172$                      
ROW 05/18/2011 08/18/2014 70,000$                     70,000$                     70,000$                    
CONSTRUCTION 06/02/2015 11/17/2016 4,413,700$                639,987$                   3,530,960$                242,754$                   4,413,700$               
CON_SERV 01/28/2015 11/17/2017 8,788$                       139,000$                   35,192$                     42,231$                     42,231$                     10,558$                     130,212$                  
FE_INSP 06/02/2015 11/17/2016 ‐$                           
MSD_ADMIN 03/20/2009 07/29/2014 ‐$                           

10240151 MCWWTP Administration and Annex Building Modifications
DESIGN 01/29/2015 05/29/2015 219,990$                   295,000$                   75,010$                     75,010$                    
PRE_CON_SERV 10/01/2010 01/24/2017 11,896$                     16,070$                     562$                           1,495$                       1,495$                       623$                           4,174$                      
MISC_EXPENSE 04/29/2015 03/02/2018 15,000$                     2,838$                       4,865$                       4,865$                       2,432$                       15,000$                    
CONSTRUCTION 06/07/2017 03/03/2018 4,627,000$                1,735,125$                2,891,875$                4,627,000$               
CON_SERV 01/25/2017 03/05/2019 416,400$                   143,586$                   172,303$                   100,510$                   416,400$                  

10240155 Diehl Road Sewer Replacement
DESIGN 03/27/2013 03/27/2013 29,511$                     29,511$                    
MSD_ADMIN 01/02/2015 12/30/2019 29,511$                     4,760$                       5,712$                       5,712$                       5,712$                       5,712$                       1,904$                       29,511$                    

10240163 Shasta Place Sewer Replacement
DESIGN 01/23/2009 11/01/2009 5,236$                       5,236$                      
PRE_CON_SERV 01/23/2009 07/25/2011 53,320$                     53,320$                    
MISC_EXPENSE 01/23/2009 08/01/2012 ‐$                           
ROW 03/01/2010 08/27/2010 18,225$                     18,225$                    
CONSTRUCTION 11/28/2011 07/31/2013 122,786$                   122,786$                  
CON_SERV 01/23/2009 08/01/2014 22,376$                     25,000$                     2,624$                       2,624$                      

10240167 Fairmount Avenue Sewer Replacement
DESIGN 10/03/2012 06/04/2014 72,538$                     84,800$                     12,262$                     12,262$                    
PRE_CON_SERV 03/01/2010 08/19/2014 73,271$                     80,000$                     6,729$                       6,729$                      
MISC_EXPENSE 10/03/2012 05/27/2016 3,931$                       10,000$                     1,072$                       2,855$                       2,141$                       6,069$                      
ROW 01/03/2011 11/15/2013 12,064$                     12,064$                    
CONSTRUCTION 03/31/2015 05/27/2016 637,000$                   290,397$                   346,603$                   637,000$                  
CON_SERV 08/20/2014 05/26/2017 58,800$                     4,900$                       19,600$                     19,600$                     14,700$                     58,800$                    

10240171 Mill Creek WWTP Raw Sewage Pump Station Improvements
PLANNING 07/30/2010 09/09/2010 3,294$                       3,294$                      
DESIGN 09/09/2010 02/01/2011 718,370$                   718,370$                  
PRE_CON_SERV 07/30/2010 06/03/2011 184,752$                   184,752$                  
MISC_EXPENSE 09/09/2010 06/13/2013 36,110$                     36,110$                    
CONSTRUCTION 06/13/2011 08/29/2014 7,157,023$                8,500,000$                1,342,977$                1,342,977$               
CON_SERV 07/30/2010 06/30/2015 450,769$                   842,800$                   121,644$                   270,387$                   392,031$                  
FE_INSP 06/13/2011 08/29/2014 ‐$                           
MSD_ADMIN 09/09/2010 06/12/2014 ‐$                           

10240180 3934 Winding Way Sewer Replacement
DESIGN 01/22/2013 12/02/2015 ‐$                           
PRE_CON_SERV 01/22/2013 02/23/2016 35,390$                     78,500$                     8,630$                       22,987$                     11,493$                     43,110$                    
MISC_EXPENSE 01/22/2013 09/07/2016 13,700$                     2,093$                       5,571$                       5,571$                       464$                           13,700$                    
ROW 12/02/2014 12/02/2015 39,400$                     19,700$                     19,700$                     39,400$                    
PUB_RELATIONS 01/22/2013 09/07/2016 15,000$                     2,291$                       6,100$                       6,100$                       508$                           15,000$                    
CONSTRUCTION 07/08/2016 09/07/2016 192,000$                   174,720$                   17,280$                     192,000$                  



CON_SERV 02/24/2016 09/12/2017 9,500$                       3,886$                       5,182$                       432$                           9,500$                      
10240185 Legends of Carpenters Run Pump Station Elimination

DESIGN 02/10/2012 04/14/2015 69,672$                     70,000$                     118$                           210$                           328$                          
PRE_CON_SERV 09/15/2010 01/26/2021 34,830$                     44,900$                     558$                           1,482$                       1,482$                       1,482$                       1,482$                       1,482$                       2,100$                       10,070$                    
MISC_EXPENSE 02/10/2012 09/28/2021 1,667$                       48,500$                     2,361$                       6,278$                       6,278$                       6,278$                       6,278$                       6,278$                       13,080$                     46,833$                    
ROW 10/01/2012 03/31/2015 39,743$                     95,000$                     12,800$                     42,457$                     55,257$                    
FE_INSP 05/27/2021 09/28/2021 ‐$                           

10240190 E. Mitchell Avenue Sewer Replacement
DESIGN 05/28/2008 10/01/2014 7,331$                       70,000$                     51,213$                     11,456$                     62,669$                    
PRE_CON_SERV 05/28/2008 12/30/2014 18,737$                     41,300$                     11,928$                     10,634$                     22,563$                    
MISC_EXPENSE 05/28/2008 06/18/2015 13,100$                     4,065$                       9,035$                       13,100$                    
ROW 07/15/2014 07/15/2014 15,117$                     22,000$                     6,883$                       6,883$                      
CONSTRUCTION 03/26/2015 06/18/2015 1,006,500$                1,006,500$                1,006,500$               
CON_SERV 12/31/2014 06/17/2016 50,800$                     25,400$                     25,400$                     50,800$                    

10240200 Harvey Ave‐Hickman Ave Sewer Replacement
DESIGN 04/01/2019 04/02/2020 234,700$                   125,173$                   109,527$                   234,700$                  
PRE_CON_SERV 01/04/2010 07/26/2022 4,308$                       62,600$                     2,644$                       7,029$                       7,029$                       7,029$                       7,029$                       7,029$                       20,502$                     58,292$                    
MISC_EXPENSE 04/01/2019 11/17/2023 20,600$                     2,793$                       17,807$                     20,600$                    
ROW 04/03/2020 04/12/2022 176$                           217,500$                   217,325$                   217,325$                  

10240245 MCWWTP Service Water (NPW) Reliability and Service Upgrade
DESIGN 01/25/2012 09/30/2014 350,290$                   457,000$                   87,204$                     19,506$                     106,710$                  
PRE_CON_SERV 10/03/2011 12/30/2014 31,998$                     125,000$                   49,168$                     43,834$                     93,002$                    
MISC_EXPENSE 01/25/2012 05/02/2016 13,451$                     16,000$                     469$                           1,248$                       832$                           2,549$                      
CONSTRUCTION 05/01/2015 05/02/2016 4,159,000$                1,871,550$                2,287,450$                4,159,000$               
CON_SERV 12/31/2014 05/02/2017 374,300$                   124,767$                   149,720$                   99,813$                     374,300$                  
MSD_ADMIN 10/03/2011 01/27/2015 ‐$                           

10240271 Lower Mill Creek HW/DW Protection
PLANNING 11/02/2011 12/29/2014 201,681$                   250,000$                   36,097$                     12,222$                     48,319$                    
DESIGN 05/20/2015 05/23/2016 1,050,000$                420,000$                   630,000$                   1,050,000$               
PRE_CON_SERV 01/28/2015 08/28/2018 545$                           840,000$                   182,490$                   218,988$                   218,988$                   218,988$                   839,455$                  
MISC_EXPENSE 05/20/2015 01/10/2020 315,000$                   32,034$                     64,068$                     64,068$                     64,068$                     64,068$                     26,695$                     315,000$                  
CONSTRUCTION 01/08/2019 01/10/2020 3,200,000$                2,400,000$                800,000$                   3,200,000$               
CON_SERV 08/29/2018 01/14/2021 200,000$                   18,750$                     75,000$                     106,250$                   200,000$                  

10240275 SSO 603 and 704 Improvements
DESIGN 09/16/2009 10/09/2014 241,660$                   446,100$                   141,318$                   63,122$                     204,440$                  
PRE_CON_SERV 11/19/2008 12/30/2014 277,013$                   277,013$                  
MISC_EXPENSE 09/16/2009 04/25/2016 18,661$                     57,800$                     7,197$                       19,166$                     12,777$                     39,139$                    
ROW 09/16/2009 10/22/2014 241,090$                   440,831$                   137,203$                   62,538$                     199,741$                  
CONSTRUCTION 04/24/2015 04/25/2016 6,600,900$                2,970,405$                3,630,495$                6,600,900$               
CON_SERV 12/31/2014 04/25/2017 1,845$                       246,700$                   81,618$                     97,942$                     65,295$                     244,855$                  
FE_INSP 04/24/2015 04/25/2016 ‐$                           
MSD_ADMIN 11/19/2008 12/30/2014 ‐$                           

10240280 Winton Woods Aerial Sewer Replacement
PLANNING 01/02/2008 10/28/2010 14,147$                     14,147$                    
DESIGN 03/25/2011 07/08/2013 255,221$                   255,221$                  
PRE_CON_SERV 03/25/2011 07/10/2013 46,938$                     46,938$                    
MISC_EXPENSE 03/25/2011 06/01/2015 15,100$                     17,000$                     633$                           1,267$                       1,900$                      
ROW 10/17/2011 05/10/2013 14,308$                     14,308$                    
CONSTRUCTION 02/10/2014 06/01/2015 1,176,290$                4,381,200$                1,330,460$                1,874,450$                3,204,910$               
CON_SERV 07/10/2013 06/01/2016 102,956$                   155,000$                   9,195$                       24,485$                     18,364$                     52,044$                    

10240291 Mill Creek WWTP Solids Handling Improvements Phase 1
PLANNING 02/03/2009 02/03/2009 ‐$                           
DESIGN 10/14/2011 09/30/2014 1,446,264$                1,475,668$                24,029$                     5,375$                       29,404$                    
PRE_CON_SERV 09/01/2011 02/24/2015 22,599$                     245,000$                   95,222$                     127,179$                   222,401$                  
MISC_EXPENSE 10/14/2011 10/31/2016 50,000$                     7,388$                       19,667$                     19,667$                     3,278$                       50,000$                    
CONSTRUCTION 07/06/2015 10/31/2016 10,623,100$              1,215,755$                9,112,259$                295,086$                   10,623,100$             
CON_SERV 02/25/2015 10/31/2017 956,100$                   245,854$                   327,806$                   327,806$                   54,634$                     956,100$                  

10240295 Ardmore Ave. Sewer Replacement
DESIGN 07/15/2008 03/30/2012 102,584$                   102,584$                  
PRE_CON_SERV 07/15/2008 09/20/2012 60,201$                     60,201$                    
MISC_EXPENSE 07/15/2008 09/16/2013 30,837$                     30,837$                    
ROW 10/08/2009 01/31/2012 94,716$                     94,716$                    



CONSTRUCTION 02/11/2013 08/30/2014 1,555,789$                1,648,188$                92,399$                     92,399$                    
CON_SERV 07/15/2008 07/31/2015 155,570$                   155,570$                  
FE_INSP 02/11/2013 08/30/2014 189$                          
MSD_ADMIN 07/15/2008 05/01/2015 ‐$                           

10240320 Wilder Avenue Sewer Replacement
DESIGN 03/05/2010 09/30/2014 70,098$                     70,098$                    
PRE_CON_SERV 03/05/2010 02/24/2015 77,671$                     77,671$                    
MISC_EXPENSE 03/05/2010 02/04/2016 2,085$                       29,000$                     5,388$                       14,351$                     7,176$                       26,915$                    
ROW 07/17/2012 09/30/2014 15,369$                     47,000$                     24,762$                     6,869$                       31,631$                    
CONSTRUCTION 07/06/2015 02/04/2016 371,200$                   129,920$                   241,280$                   371,200$                  
CON_SERV 02/25/2015 12/01/2016 29,000$                     10,875$                     14,500$                     3,625$                       29,000$                    
FE_INSP 07/06/2015 02/04/2016 ‐$                           

10240325 Glen Landing Pump Station Improvements
DESIGN 02/21/2013 01/30/2015 45,446$                     47,006$                     738$                           822$                           1,559$                      
PRE_CON_SERV 02/21/2013 01/30/2018 4,709$                       6,894$                       217$                           576$                           576$                           576$                           240$                           2,185$                      
MISC_EXPENSE 02/21/2013 09/06/2018 1,911$                       2,600$                       58$                             155$                           155$                           155$                           155$                           13$                             689$                          
CONSTRUCTION 06/04/2018 09/06/2018 140,400$                   131,040$                   9,360$                       140,400$                  
CON_SERV 01/31/2018 09/11/2019 41,800$                     17,100$                     22,800$                     1,900$                       41,800$                    

10240330 Otte Avenue Sewer Replacement
DESIGN 02/24/2012 10/11/2016 ‐$                           
PRE_CON_SERV 02/24/2012 01/24/2017 14,004$                     14,004$                    
MISC_EXPENSE 02/24/2012 09/14/2017 3,101$                       10,400$                     793$                           2,110$                       2,110$                       2,110$                       176$                           7,299$                      
ROW 11/10/2014 10/11/2016 21,300$                     4,915$                       11,469$                     4,915$                       21,300$                    
CONSTRUCTION 05/10/2017 09/14/2017 441,000$                   418,950$                   22,050$                     441,000$                  
CON_SERV 01/25/2017 09/19/2018 44,700$                     19,435$                     23,322$                     1,943$                       44,700$                    

10240335 3568 Bogart Avenue Sewer Replacement
PLANNING 07/26/2011 09/26/2011 125$                           125$                          
DESIGN 03/07/2013 04/30/2015 26,615$                     26,622$                     3$                               4$                               7$                              
PRE_CON_SERV 03/07/2013 07/28/2015 16,731$                     31,394$                     4,257$                       10,406$                     14,663$                    
MISC_EXPENSE 03/07/2013 04/29/2016 1,100$                       202$                           539$                           359$                           1,100$                      
ROW 08/15/2014 04/10/2015 15,500$                     2,114$                       13,386$                     15,500$                    
CONSTRUCTION 10/30/2015 04/29/2016 179,200$                   4,978$                       174,222$                   179,200$                  
CON_SERV 07/29/2015 05/01/2017 8,300$                       1,383$                       4,150$                       2,767$                       8,300$                      

10240340 Station Avenue Sewer Replacement
DESIGN 04/04/2012 08/04/2014 166,394$                   174,900$                   8,506$                       8,506$                      
PRE_CON_SERV 04/04/2012 09/23/2014 28,435$                     60,100$                     25,877$                     5,788$                       31,665$                    
MISC_EXPENSE 04/04/2012 06/01/2015 3,657$                       3,657$                      
ROW 04/02/2014 04/02/2014 ‐$                           
CONSTRUCTION 02/19/2015 06/01/2015 531,000$                   531,000$                   531,000$                  
CON_SERV 09/24/2014 06/01/2016 21,400$                     1,861$                       11,165$                     8,374$                       21,400$                    
FE_INSP 02/19/2015 06/01/2015 ‐$                           

10240345 Myrtle Avenue Sewer Replacement
DESIGN 01/18/2013 12/15/2014 2,100$                       2,100$                      
PRE_CON_SERV 01/18/2013 02/24/2015 21,968$                     31,750$                     4,188$                       5,594$                       9,782$                      
MISC_EXPENSE 01/18/2013 09/15/2015 13,350$                     3,434$                       9,153$                       763$                           13,350$                    
ROW 06/16/2014 12/15/2014 176$                           5,200$                       1,292$                       3,732$                       5,024$                      
CONSTRUCTION 07/16/2015 09/15/2015 57,300$                     52,143$                     5,157$                       57,300$                    
CON_SERV 02/25/2015 09/15/2016 11,000$                     4,500$                       6,000$                       500$                           11,000$                    

10240350 McKeone Avenue Sewer Replacement
DESIGN 11/29/2012 11/03/2014 ‐$                            4,700$                       2,816$                       1,884$                       4,700$                      
PRE_CON_SERV 11/29/2012 02/24/2015 29,743$                     36,700$                     2,979$                       3,978$                       6,957$                      
MISC_EXPENSE 11/29/2012 09/02/2015 4,700$                       4,700$                      
ROW 09/24/2013 10/06/2014 10,000$                     5,023$                       4,977$                       10,000$                    
CONSTRUCTION 06/04/2015 09/02/2015 85,000$                     85,000$                     85,000$                    
CON_SERV 02/25/2015 09/07/2016 18,000$                     7,364$                       9,818$                       818$                           18,000$                    

10240360 Timbers Pump Station Elimination
DESIGN 02/19/2013 05/27/2016 ‐$                           
PRE_CON_SERV 02/19/2013 01/24/2017 50,890$                     207,700$                   21,099$                     56,156$                     56,156$                     23,398$                     156,810$                  
MISC_EXPENSE 02/19/2013 01/08/2018 51,000$                     5,055$                       13,447$                     13,447$                     13,447$                     5,603$                       51,000$                    
ROW 05/29/2015 05/27/2016 21,900$                     4,380$                       17,520$                     21,900$                    
CONSTRUCTION 01/03/2017 01/08/2018 556,200$                   417,150$                   139,050$                   556,200$                  
CON_SERV 01/25/2017 01/11/2019 50,300$                     18,630$                     22,356$                     9,315$                       50,300$                    



10240365 Quebec Road Sewer Replacement
DESIGN 03/18/2013 02/10/2016 ‐$                           
PRE_CON_SERV 03/18/2013 05/24/2016 51,431$                     51,431$                    
MISC_EXPENSE 03/18/2013 12/23/2016 36,100$                     5,007$                       13,326$                     13,326$                     4,442$                       36,100$                    
ROW 11/18/2013 02/10/2016 9,800$                       842$                           3,359$                       5,599$                       9,800$                      
CONSTRUCTION 09/01/2016 12/23/2016 381,900$                   150,032$                   231,868$                   381,900$                  
CON_SERV 05/25/2016 12/29/2017 45,500$                     12,409$                     24,818$                     8,273$                       45,500$                    

10240370 Rose Hill Avenue Sewer Relocation
DESIGN 08/06/2013 08/28/2015 ‐$                           
PRE_CON_SERV 08/06/2013 01/26/2016 34,661$                     91,100$                     11,822$                     31,494$                     13,123$                     56,439$                    
MISC_EXPENSE 08/06/2013 09/16/2016 35,600$                     5,438$                       14,478$                     14,478$                     1,206$                       35,600$                    
ROW 08/28/2014 08/28/2015 32,600$                     3,260$                       29,340$                     32,600$                    
CONSTRUCTION 04/28/2016 09/16/2016 421,000$                   405,213$                   15,788$                     421,000$                  
CON_SERV 01/27/2016 09/18/2017 21,500$                     9,348$                       11,217$                     935$                           21,500$                    

10240375 Carpenters Run Pump Station Upgrade
DESIGN 04/08/2013 01/30/2015 102,220$                   108,482$                   2,963$                       3,299$                       6,262$                      
PRE_CON_SERV 04/08/2013 01/26/2016 23,575$                     30,000$                     1,346$                       3,585$                       1,494$                       6,425$                      
MISC_EXPENSE 04/08/2013 06/26/2017 30,900$                     3,619$                       9,629$                       9,629$                       8,024$                       30,900$                    
ROW 12/20/2013 06/30/2015 3,885$                       78,400$                     9,462$                       65,053$                     74,515$                    
CONSTRUCTION 05/06/2016 06/26/2017 454,800$                   142,125$                   312,675$                   454,800$                  
CON_SERV 01/27/2016 06/29/2018 17,500$                     5,469$                       6,563$                       5,469$                       17,500$                    

10240380 CSO 005 Water Connection
DESIGN 03/10/2014 03/31/2015 17,300$                     6,764$                       10,536$                     17,300$                    
PRE_CON_SERV 03/10/2014 06/23/2015 1,800$                       559$                           1,241$                       1,800$                      
MISC_EXPENSE 03/10/2014 11/04/2016 7,300$                       1,044$                       2,780$                       2,780$                       695$                           7,300$                      
CONSTRUCTION 11/02/2015 11/04/2016 60,400$                     54,964$                     5,436$                       60,400$                    
CON_SERV 06/24/2015 11/09/2017 10,600$                     1,656$                       3,975$                       3,975$                       994$                           10,600$                    

10240382 CSO 5 (Lick Run RTC) Improvements
DESIGN 01/07/2015 09/02/2015 25,000$                     25,000$                     25,000$                    
CONSTRUCTION 04/06/2016 04/11/2017 150,000$                   67,500$                     82,500$                     150,000$                  
CON_SERV 11/25/2015 04/16/2018 25,000$                     9,375$                       9,375$                       6,250$                       25,000$                    

10240385 Mayflower WWTP Reliability and Service Upgrades
DESIGN 03/26/2013 10/04/2013 39,126$                     39,126$                    
PRE_CON_SERV 03/26/2013 07/23/2014 3,690$                       3,850$                       160$                           160$                          
CONSTRUCTION 11/20/2014 05/22/2015 168,400$                   168,400$                   168,400$                  
CON_SERV 07/23/2014 05/23/2016 15,200$                     2,432$                       7,296$                       5,472$                       15,200$                    

10240390 MCWWTP Electrical Power Renovation Planning
PLANNING 08/20/2010 12/16/2014 783,011$                   1,100,000$                218,849$                   98,140$                     316,989$                  

10240395 Winton Woods Diversion Gate Replacement
DESIGN 01/08/2013 06/27/2014 84,901$                     89,854$                     4,953$                       4,953$                      
PRE_CON_SERV 01/08/2013 08/19/2014 19,611$                     19,611$                    
MISC_EXPENSE 01/08/2013 07/16/2015 ‐$                           
ROW 08/12/2013 06/18/2014 ‐$                           
CONSTRUCTION 01/12/2015 07/16/2015 626,100$                   626,100$                   626,100$                  
CON_SERV 08/20/2014 07/18/2016 71,700$                     8,273$                       33,092$                     30,335$                     71,700$                    

10240400 Hunsford Street Sewer Replacement
DESIGN 01/16/2013 10/17/2013 ‐$                           
PRE_CON_SERV 01/16/2013 07/23/2014 22,420$                     25,000$                     2,580$                       2,580$                      
MISC_EXPENSE 01/16/2013 02/16/2015 15,000$                     6,422$                       8,578$                       15,000$                    
CONSTRUCTION 11/13/2014 02/16/2015 102,000$                   102,000$                   102,000$                  
CON_SERV 07/23/2014 10/29/2015 198$                           11,600$                     2,534$                       7,601$                       1,267$                       11,402$                    

10240405 Ponderosa Woods Pump Station Elimination
DESIGN 04/11/2014 02/10/2017 45,100$                     5,893$                       15,683$                     15,683$                     7,841$                       45,100$                    
PRE_CON_SERV 04/11/2014 04/25/2017 2,081$                       15,200$                     1,620$                       4,312$                       4,312$                       2,875$                       13,119$                    
MISC_EXPENSE 04/11/2014 09/19/2018 36,300$                     3,060$                       8,140$                       8,140$                       8,140$                       8,140$                       678$                           36,300$                    
ROW 02/04/2015 02/10/2017 90,600$                     15,100$                     27,180$                     48,320$                     90,600$                    
CONSTRUCTION 09/14/2017 09/19/2018 253,200$                   10,972$                     238,852$                   3,376$                       253,200$                  
CON_SERV 04/26/2017 09/24/2019 46,700$                     10,216$                     17,513$                     17,513$                     1,459$                       46,700$                    

10240410 Sharp Alley Sewer Replacement
DESIGN 04/12/2013 12/31/2014 53,851$                     64,644$                     5,706$                       5,087$                       10,793$                    
PRE_CON_SERV 04/12/2013 04/28/2015 10,714$                     14,700$                     1,434$                       2,552$                       3,986$                      
MISC_EXPENSE 04/12/2013 10/27/2015 ‐$                           



ROW 12/31/2013 12/31/2013 ‐$                           
CONSTRUCTION 07/24/2015 10/27/2015 890,000$                   667,500$                   222,500$                   890,000$                  
CON_SERV 04/29/2015 11/08/2016 25,600$                     8,145$                       13,964$                     3,491$                       25,600$                    

10240415 Carr Street Access Rehab
DESIGN 05/30/2013 02/20/2014 23,189$                     23,189$                    
PRE_CON_SERV 05/30/2013 03/26/2014 2,690$                       2,690$                      
MISC_EXPENSE 05/30/2013 06/10/2015 ‐$                           
CONSTRUCTION 12/12/2014 06/10/2015 72,900$                     72,900$                     72,900$                    
CON_SERV 03/26/2014 06/14/2016 19,000$                     3,230$                       8,602$                       7,168$                       19,000$                    

10240420 Freeland Avenue Area Sewer Replacement
DESIGN 03/28/2019 10/02/2019 17,400$                     15,467$                     1,933$                       17,400$                    
PRE_CON_SERV 03/28/2019 09/28/2021 4,000$                       970$                           3,030$                       4,000$                      
MISC_EXPENSE 03/28/2019 07/28/2022 33,700$                     6,270$                       27,430$                     33,700$                    
ROW 05/23/2019 06/17/2021 44,400$                     4,757$                       39,643$                     44,400$                    
CONSTRUCTION 01/21/2022 07/28/2022 66,100$                     66,100$                     66,100$                    
CON_SERV 09/29/2021 08/10/2023 30,300$                     30,300$                     30,300$                    

10240430 Berkley Avenue Sewer Replacement
DESIGN 04/18/2013 12/04/2014 70,301$                     85,750$                     8,167$                       7,282$                       15,449$                    
PRE_CON_SERV 04/18/2013 02/24/2015 22,846$                     22,846$                    
MISC_EXPENSE 04/18/2013 11/02/2015 575$                           34,250$                     7,776$                       20,720$                     5,180$                       33,675$                    
ROW 01/01/2014 12/04/2014 5,600$                       15,000$                     2,049$                       7,351$                       9,400$                      
CONSTRUCTION 06/25/2015 11/02/2015 561,300$                   385,894$                   175,406$                   561,300$                  
CON_SERV 02/25/2015 11/04/2016 22,000$                     8,250$                       11,000$                     2,750$                       22,000$                    

10240435 Pleasant Run Central Force Main Repairs
DESIGN 02/20/2013 02/02/2015 99,794$                     100,268$                   203$                           271$                           474$                          
PRE_CON_SERV 02/20/2013 04/28/2015 17,157$                     18,900$                     627$                           1,116$                       1,743$                      
MISC_EXPENSE 02/20/2013 12/12/2016 8,007$                       35,800$                     3,854$                       10,259$                     10,259$                     3,420$                       27,793$                    
ROW 08/01/2013 02/02/2015 3,633$                       27,600$                     4,209$                       19,759$                     23,967$                    
CONSTRUCTION 09/03/2015 12/12/2016 1,091,899$                30,331$                     936,607$                   124,962$                   1,091,899$               
CON_SERV 04/29/2015 12/26/2017 33,000$                     6,600$                       11,314$                     11,314$                     3,771$                       33,000$                    

10240445 Colton Lane Sewer Replacement
DESIGN 04/01/2019 08/14/2020 41,800$                     16,720$                     25,080$                     41,800$                    
PRE_CON_SERV 04/01/2019 06/23/2020 12,200$                     5,422$                       6,778$                       12,200$                    
MISC_EXPENSE 04/01/2019 04/15/2021 34,100$                     9,743$                       24,357$                     34,100$                    
CONSTRUCTION 10/15/2020 04/15/2021 203,400$                   203,400$                   203,400$                  
CON_SERV 06/24/2020 04/18/2022 14,800$                     14,800$                     14,800$                    

10240450 Vinton Street ‐ Beekman to Liddell Street
DESIGN 08/12/2014 02/17/2015 38,200$                     12,733$                     25,467$                     38,200$                    
PRE_CON_SERV 08/12/2014 03/28/2017 5,500$                       485$                           1,941$                       1,941$                       1,132$                       5,500$                      
MISC_EXPENSE 08/12/2014 02/07/2018 34,600$                     2,307$                       9,227$                       9,227$                       9,227$                       4,613$                       34,600$                    
CONSTRUCTION 08/01/2017 02/07/2018 183,200$                   64,120$                     119,080$                   183,200$                  
CON_SERV 03/29/2017 02/20/2019 21,000$                     6,462$                       9,692$                       4,846$                       21,000$                    

10240455 Spring Grove Avenue Sewer Replacement and Rehabilitation
DESIGN 08/18/2014 08/20/2015 81,400$                     16,280$                     65,120$                     81,400$                    
PRE_CON_SERV 08/18/2014 07/25/2017 325$                           30,400$                     2,374$                       9,497$                       9,497$                       8,706$                       30,075$                    
MISC_EXPENSE 08/18/2014 12/05/2018 15,900$                     867$                           3,469$                       3,469$                       3,469$                       3,469$                       1,156$                       15,900$                    
CONSTRUCTION 11/30/2017 12/05/2018 506,200$                   432,801$                   73,399$                     506,200$                  
CON_SERV 07/26/2017 12/10/2019 34,700$                     4,338$                       13,013$                     13,013$                     4,338$                       34,700$                    

10240460 Fairbanks Avenue Sewer Replacement
DESIGN 04/01/2015 04/12/2016 74,300$                     37,150$                     37,150$                     74,300$                    
PRE_CON_SERV 04/01/2015 02/27/2018 24,900$                     5,242$                       7,863$                       7,863$                       3,932$                       24,900$                    
MISC_EXPENSE 04/01/2015 07/25/2019 50,900$                     7,404$                       11,105$                     11,105$                     11,105$                     10,180$                     50,900$                    
ROW 11/12/2015 12/07/2017 132,400$                   28,371$                     52,960$                     51,069$                     132,400$                  
CONSTRUCTION 07/12/2018 07/25/2019 422,900$                   69,074$                     353,826$                   422,900$                  
CON_SERV 02/28/2018 07/29/2020 36,600$                     10,294$                     13,725$                     12,581$                     36,600$                    

10240465 Hosea Street Sewer Replacement
DESIGN 03/03/2015 03/04/2016 237,700$                   126,773$                   110,927$                   237,700$                  
PRE_CON_SERV 03/03/2015 01/24/2017 70,200$                     22,464$                     33,696$                     14,040$                     70,200$                    
MISC_EXPENSE 03/03/2015 05/14/2018 90,000$                     17,561$                     26,341$                     26,341$                     19,756$                     90,000$                    
CONSTRUCTION 05/10/2017 05/14/2018 2,338,800$                818,580$                   1,520,220$                2,338,800$               
CON_SERV 01/25/2017 05/20/2019 88,400$                     28,516$                     34,219$                     25,665$                     88,400$                    

10240470 Bahama Gardens Pump Station Upgrade and Force Main Replacement



DESIGN 09/02/2014 06/11/2015 60,000$                     10,000$                     50,000$                     60,000$                    
PRE_CON_SERV 09/02/2014 03/29/2016 3,624$                       21,200$                     1,674$                       10,044$                     5,859$                       17,576$                    
MISC_EXPENSE 09/02/2014 11/03/2016 9,500$                       655$                           3,931$                       3,931$                       983$                           9,500$                      
ROW 12/24/2014 12/31/2015 11,300$                     4,520$                       6,780$                       11,300$                    
CONSTRUCTION 08/03/2016 11/03/2016 715,700$                   357,850$                   357,850$                   715,700$                  
CON_SERV 03/30/2016 11/08/2017 69,700$                     24,243$                     36,365$                     9,091$                       69,700$                    

10240475 Foraker Ave Sewer Replacement ‐ Alms Pl to E. Terminus
DESIGN 06/24/2014 02/28/2017 16,200$                     2,117$                       5,633$                       5,633$                       2,817$                       16,200$                    
PRE_CON_SERV 06/24/2014 04/25/2017 816$                           3,300$                       307$                           816$                           816$                           544$                           2,484$                      
MISC_EXPENSE 06/24/2014 09/19/2018 32,100$                     2,706$                       7,198$                       7,198$                       7,198$                       7,198$                       600$                           32,100$                    
ROW 02/26/2015 02/27/2017 19,900$                     3,317$                       5,970$                       10,613$                     19,900$                    
CONSTRUCTION 09/15/2017 09/19/2018 55,100$                     2,388$                       51,978$                     735$                           55,100$                    
CON_SERV 04/26/2017 09/24/2019 28,800$                     6,300$                       10,800$                     10,800$                     900$                           28,800$                    

10240480 MCWWTP Dewatering Polymer System Replacement
CONSTRUCTION 04/20/2015 04/19/2016 4,900,600$                2,205,270$                2,695,330$                4,900,600$               
CON_SERV 12/31/2014 04/19/2017 141,300$                   47,100$                     56,520$                     37,680$                     141,300$                  

10240490 Colerain Ave at Gordon St Sewer Replacement
PRE_CON_SERV 09/05/2013 11/25/2014 9,143$                       27,000$                     10,698$                     7,159$                       17,857$                    
MISC_EXPENSE 09/05/2013 05/12/2015 ‐$                           
ROW 03/03/2014 03/03/2014 ‐$                           
CONSTRUCTION 03/06/2015 05/12/2015 90,500$                     90,500$                     90,500$                    
CON_SERV 11/26/2014 05/11/2016 8,600$                       4,914$                       3,686$                       8,600$                      

10240495 Wahl Terrace Sewer Replacement
DESIGN 04/01/2015 10/27/2016 99,400$                     36,145$                     54,218$                     9,036$                       99,400$                    
PRE_CON_SERV 04/01/2015 01/24/2017 43,000$                     13,760$                     20,640$                     8,600$                       43,000$                    
MISC_EXPENSE 04/01/2015 04/26/2018 112,400$                   22,480$                     33,720$                     33,720$                     22,480$                     112,400$                  
ROW 10/23/2015 10/27/2016 323,000$                   10,767$                     193,800$                   118,433$                   323,000$                  
CONSTRUCTION 06/01/2017 04/26/2018 729,800$                   286,707$                   443,093$                   729,800$                  
CON_SERV 01/25/2017 05/01/2019 53,700$                     17,900$                     21,480$                     14,320$                     53,700$                    

10240500 Yoast Avenue Sewer Improvements
DESIGN 06/11/2014 02/04/2016 23,400$                     4,684$                       12,477$                     6,239$                       23,400$                    
PRE_CON_SERV 06/11/2014 04/26/2016 7,851$                       7,851$                      
MISC_EXPENSE 06/11/2014 03/15/2017 37,500$                     4,762$                       12,673$                     12,673$                     7,392$                       37,500$                    
ROW 02/02/2015 02/04/2016 46,100$                     13,830$                     32,270$                     46,100$                    
CONSTRUCTION 09/07/2016 03/15/2017 92,900$                     10,632$                     82,268$                     92,900$                    
CON_SERV 04/27/2016 03/20/2018 41,400$                     11,146$                     19,108$                     11,146$                     41,400$                    

10240505 Mt. Pleasant Ave. Sewer Replacement
DESIGN 02/21/2014 06/03/2015 58,000$                     17,997$                     40,003$                     58,000$                    
PRE_CON_SERV 02/21/2014 01/26/2016 11,281$                     11,281$                    
MISC_EXPENSE 02/21/2014 09/19/2016 45,600$                     6,966$                       18,544$                     18,544$                     1,545$                       45,600$                    
CONSTRUCTION 05/18/2016 09/19/2016 327,600$                   311,220$                   16,380$                     327,600$                  
CON_SERV 01/27/2016 09/22/2017 17,000$                     7,391$                       8,870$                       739$                           17,000$                    

10240510 Kinsey Avenue Sewer Replacement
DESIGN 06/02/2014 05/21/2015 51,200$                     17,061$                     34,139$                     51,200$                    
PRE_CON_SERV 06/02/2014 01/26/2016 8,274$                       15,900$                     1,597$                       4,256$                       1,773$                       7,626$                      
MISC_EXPENSE 06/02/2014 08/19/2016 34,100$                     5,392$                       14,354$                     14,354$                     34,100$                    
CONSTRUCTION 05/18/2016 08/19/2016 264,900$                   264,900$                   264,900$                  
CON_SERV 01/27/2016 08/24/2017 14,700$                     6,682$                       8,018$                       14,700$                    

10240515 Mayhew and Leath Avenues Sewer Replacement
DESIGN 09/16/2014 06/24/2015 42,200$                     7,033$                       35,167$                     42,200$                    
PRE_CON_SERV 09/16/2014 05/30/2017 1,133$                       12,400$                     644$                           3,863$                       3,863$                       2,897$                       11,267$                    
MISC_EXPENSE 09/16/2014 07/25/2018 32,300$                     1,318$                       7,910$                       7,910$                       7,910$                       7,251$                       32,300$                    
ROW 03/05/2015 03/13/2017 20,600$                     3,052$                       5,417$                       12,131$                     20,600$                    
CONSTRUCTION 10/13/2017 07/25/2018 205,900$                   3,432$                       202,468$                   205,900$                  
CON_SERV 05/31/2017 07/30/2019 41,200$                     8,524$                       17,048$                     15,628$                     41,200$                    

10240520 Freeman Ave ‐ Klotter to McMicken Sewer Replacement
DESIGN 04/28/2014 04/06/2015 20,100$                     7,232$                       12,868$                     20,100$                    
PRE_CON_SERV 04/28/2014 01/26/2016 12,347$                     12,347$                    
MISC_EXPENSE 04/28/2014 11/03/2016 33,300$                     4,765$                       12,682$                     12,682$                     3,171$                       33,300$                    
CONSTRUCTION 04/28/2016 11/03/2016 76,700$                     61,360$                     15,340$                     76,700$                    
CON_SERV 01/27/2016 11/16/2017 13,200$                     5,280$                       6,336$                       1,584$                       13,200$                    

10240525 Victory Parkway Sewer Rehabilitation



DESIGN 04/01/2019 05/04/2020 56,900$                     26,776$                     30,124$                     56,900$                    
PRE_CON_SERV 04/01/2019 02/22/2022 18,600$                     3,916$                       14,684$                     18,600$                    
MISC_EXPENSE 04/01/2019 03/21/2023 30,900$                     4,847$                       26,053$                     30,900$                    
CONSTRUCTION 07/12/2022 03/21/2023 310,600$                   310,600$                   310,600$                  
CON_SERV 02/23/2022 04/02/2024 32,700$                     32,700$                     32,700$                    

10240526 Cypress St ‐ Ashland Av to 250 feet east Sewer Replacement
DESIGN 07/16/2014 09/04/2015 27,600$                     6,494$                       19,482$                     1,624$                       27,600$                    
PRE_CON_SERV 07/16/2014 07/25/2017 303$                           7,100$                       697$                           2,091$                       2,091$                       1,917$                       6,797$                      
MISC_EXPENSE 07/16/2014 08/07/2018 32,300$                     2,485$                       7,454$                       7,454$                       7,454$                       7,454$                       32,300$                    
CONSTRUCTION 11/28/2017 08/07/2018 118,500$                   118,500$                   118,500$                  
CON_SERV 07/26/2017 08/07/2018 28,800$                     7,200$                       21,600$                     28,800$                    

10240530 Faehr Street Sewer Replacement
DESIGN 08/18/2014 11/18/2014 27,600$                     13,800$                     13,800$                     27,600$                    
PRE_CON_SERV 08/18/2014 01/26/2016 7,300$                       1,095$                       4,380$                       1,825$                       7,300$                      
MISC_EXPENSE 08/18/2014 10/03/2016 33,200$                     3,557$                       14,229$                     14,229$                     1,186$                       33,200$                    
CONSTRUCTION 05/27/2016 10/03/2016 121,200$                   115,140$                   6,060$                       121,200$                  
CON_SERV 01/27/2016 10/16/2017 13,700$                     5,708$                       6,850$                       1,142$                       13,700$                    

10240535 Stout Avenue Sewer Improvements
DESIGN 12/05/2013 09/30/2014 78,700$                     64,314$                     14,386$                     78,700$                    
PRE_CON_SERV 12/05/2013 01/27/2015 32,531$                     32,531$                    
MISC_EXPENSE 12/05/2013 10/08/2015 3,347$                       40,700$                     9,090$                       24,226$                     4,038$                       37,353$                    
CONSTRUCTION 05/20/2015 10/08/2015 554,600$                   474,183$                   80,417$                     554,600$                  
CON_SERV 01/28/2015 10/10/2016 25,800$                     10,750$                     12,900$                     2,150$                       25,800$                    

10240540 Spring Grove Av, Township St. Sewer Improvements
DESIGN 08/18/2014 02/23/2015 121,500$                   40,500$                     81,000$                     121,500$                  
PRE_CON_SERV 08/18/2014 03/29/2016 776$                           39,800$                     5,321$                       21,286$                     12,417$                     39,024$                    
MISC_EXPENSE 08/18/2014 02/01/2017 71,700$                     6,518$                       26,073$                     26,073$                     13,036$                     71,700$                    
CONSTRUCTION 07/26/2016 02/01/2017 662,400$                   231,840$                   430,560$                   662,400$                  
CON_SERV 03/30/2016 02/14/2018 32,800$                     10,092$                     15,138$                     7,569$                       32,800$                    

10240545 Central Parkway Sewer Replacement (HN 2402)
DESIGN 03/30/2015 10/02/2015 54,900$                     48,800$                     6,100$                       54,900$                    
PRE_CON_SERV 03/30/2015 01/28/2020 18,100$                     2,374$                       3,561$                       3,561$                       3,561$                       3,561$                       1,484$                       18,100$                    
MISC_EXPENSE 03/30/2015 11/12/2020 43,300$                     4,879$                       7,318$                       7,318$                       7,318$                       7,318$                       9,148$                       43,300$                    
ROW 07/21/2015 08/01/2016 12,900$                     1,720$                       11,180$                     12,900$                    
CONSTRUCTION 05/07/2020 11/12/2020 302,200$                   302,200$                   302,200$                  
CON_SERV 01/29/2020 11/26/2021 40,100$                     40,100$                     40,100$                    

10240550 Pardee Alley Sewer Replacement‐Oswald Al to 200' north
DESIGN 09/16/2014 09/28/2015 34,300$                     4,573$                       27,440$                     2,287$                       34,300$                    
PRE_CON_SERV 09/16/2014 01/24/2017 720$                           4,500$                       244$                           1,463$                       1,463$                       610$                           3,780$                      
MISC_EXPENSE 09/16/2014 06/19/2018 57,700$                     2,404$                       14,425$                     14,425$                     14,425$                     12,021$                     57,700$                    
ROW 04/29/2015 11/15/2016 33,600$                     5,345$                       15,731$                     12,524$                     33,600$                    
CONSTRUCTION 06/06/2017 06/19/2018 137,100$                   34,275$                     102,825$                   137,100$                  
CON_SERV 01/25/2017 06/24/2019 17,500$                     5,469$                       6,563$                       5,469$                       17,500$                    

10240555 Kemper Mill Village Pump Station Upgrade
DESIGN 06/20/2014 12/14/2016 99,200$                     13,758$                     36,618$                     36,618$                     12,206$                     99,200$                    
PRE_CON_SERV 06/20/2014 03/28/2017 1,621$                       31,600$                     3,807$                       10,131$                     10,131$                     5,910$                       29,979$                    
MISC_EXPENSE 06/20/2014 07/24/2018 159,700$                   13,986$                     37,204$                     37,204$                     37,204$                     34,103$                     159,700$                  
ROW 11/20/2014 11/22/2016 15,000$                     3,333$                       6,833$                       4,833$                       15,000$                    
CONSTRUCTION 07/19/2017 07/24/2018 526,400$                   85,979$                     440,421$                   526,400$                  
CON_SERV 03/29/2017 07/29/2019 70,000$                     18,065$                     27,097$                     24,839$                     70,000$                    

10240560 Schulte Drive Sewer Replacement
DESIGN 03/30/2015 12/04/2015 63,400$                     42,267$                     21,133$                     63,400$                    
PRE_CON_SERV 03/30/2015 12/26/2017 11,800$                     2,622$                       3,933$                       3,933$                       1,311$                       11,800$                    
MISC_EXPENSE 03/30/2015 10/30/2018 40,400$                     7,026$                       10,539$                     10,539$                     10,539$                     1,757$                       40,400$                    
ROW 08/26/2015 09/20/2017 29,500$                     1,580$                       6,321$                       18,438$                     3,161$                       29,500$                    
CONSTRUCTION 04/24/2018 10/30/2018 394,000$                   348,909$                   45,091$                     394,000$                  
CON_SERV 12/27/2017 11/12/2019 15,100$                     6,388$                       6,969$                       1,742$                       15,100$                    

10240565 Overflow Parking lot for MSDGC Engineering and Administration Buildings
MISC_EXPENSE 01/28/2015 06/12/2015 5,000$                       5,000$                       5,000$                      
CONSTRUCTION 04/15/2015 06/12/2015 450,000$                   450,000$                   450,000$                  
CON_SERV 01/28/2015 06/12/2015 20,000$                     20,000$                     20,000$                    

10240575 MCWWTP Enhanced Incinerator Emission Controls



DESIGN 05/13/2014 12/30/2014 81,490$                     998,000$                   484,535$                   431,975$                   916,510$                  
PRE_CON_SERV 05/13/2014 10/28/2014 14,739$                     328,000$                   216,540$                   96,721$                     313,261$                  
MISC_EXPENSE 05/13/2014 03/24/2016 9,962,000$                1,909,500$                5,085,790$                2,966,711$                9,962,000$               
CONSTRUCTION 04/01/2015 03/24/2016 7,339,000$                4,036,450$                3,302,550$                7,339,000$               
CON_SERV 10/29/2014 03/24/2016 2,234,000$                111,700$                   1,340,400$                781,900$                   2,234,000$               

10240580 Quebec Heights Sewer Rehabilitation
CONSTRUCTION 02/10/2015 07/29/2015 3,226,900$                3,226,900$                3,226,900$               
CON_SERV 09/24/2014 07/29/2015 80,500$                     12,385$                     68,115$                     80,500$                    

10240581 Queen City and Cora Ave Sewer Rehabilitation
CONSTRUCTION 02/10/2015 07/29/2015 1,652,700$                1,652,700$                1,652,700$               
CON_SERV 09/24/2014 07/29/2015 49,000$                     7,538$                       41,462$                     49,000$                    

10240585 MCWWTP Two‐Bay Solids Receiving Facility
DESIGN 04/01/2015 11/30/2015 758,000$                   551,273$                   206,727$                   758,000$                  
PRE_CON_SERV 04/01/2015 02/21/2017 210,000$                   64,615$                     96,923$                     48,462$                     210,000$                  
MISC_EXPENSE 04/01/2015 11/05/2018 40,100$                     6,826$                       10,238$                     10,238$                     10,238$                     2,560$                       40,100$                    
CONSTRUCTION 06/30/2017 11/05/2018 10,463,000$              1,517,135$                8,370,400$                575,465$                   10,463,000$             
CON_SERV 02/22/2017 11/05/2018 942,000$                   353,250$                   471,000$                   117,750$                   942,000$                  

10240590 MCWWTP Main Substation Improvements
PLANNING 03/11/2015 06/10/2015 168,000$                   168,000$                   168,000$                  
DESIGN 06/24/2015 02/23/2016 244,000$                   110,909$                   133,091$                   244,000$                  
PRE_CON_SERV 06/24/2015 05/30/2017 45,000$                     8,654$                       20,769$                     15,577$                     45,000$                    
MISC_EXPENSE 06/24/2015 01/11/2019 39,700$                     4,315$                       10,357$                     10,357$                     10,357$                     4,315$                       39,700$                    
CONSTRUCTION 10/05/2017 01/11/2019 2,222,000$                24,689$                     1,807,227$                390,084$                   2,222,000$               
CON_SERV 05/31/2017 01/11/2019 200,000$                   52,174$                     104,348$                   43,478$                     200,000$                  

10240595 MCWWTP Power Bldg Medium Voltage Switchgear
PLANNING 02/25/2015 04/24/2015 52,000$                     52,000$                     52,000$                    
DESIGN 04/29/2015 08/28/2015 62,000$                     62,000$                     62,000$                    
PRE_CON_SERV 04/29/2015 12/29/2015 7,000$                       4,455$                       2,545$                       7,000$                      
MISC_EXPENSE 04/29/2015 10/31/2016 27,400$                     9,133$                       15,657$                     2,610$                       27,400$                    
CONSTRUCTION 04/28/2016 10/31/2016 338,000$                   299,318$                   38,682$                     338,000$                  
CON_SERV 12/30/2015 10/31/2016 31,000$                     26,231$                     4,769$                       31,000$                    

10240600 MCWWTP Electrical Arc Flash Protection
PLANNING 02/24/2016 04/21/2016 29,000$                     29,000$                     29,000$                    
DESIGN 04/27/2016 07/28/2016 32,000$                     32,000$                     32,000$                    
PRE_CON_SERV 04/27/2016 12/27/2016 3,000$                       1,909$                       1,091$                       3,000$                      
MISC_EXPENSE 04/27/2016 08/29/2017 25,000$                     9,211$                       15,789$                     25,000$                    
CONSTRUCTION 04/27/2017 08/29/2017 136,000$                   136,000$                   136,000$                  
CON_SERV 12/28/2016 08/29/2017 13,000$                     13,000$                     13,000$                    

10240605 MCWWTP Secondary Treatment Capacity Enhancements
PLANNING 01/25/2017 04/25/2017 146,000$                   146,000$                   146,000$                  
DESIGN 04/26/2017 08/25/2017 207,000$                   207,000$                   207,000$                  
PRE_CON_SERV 04/26/2017 02/27/2018 36,000$                     19,385$                     16,615$                     36,000$                    
MISC_EXPENSE 04/26/2017 01/08/2019 25,000$                     7,292$                       12,500$                     5,208$                       25,000$                    
CONSTRUCTION 07/06/2018 01/08/2019 1,780,000$                741,667$                   1,038,333$                1,780,000$               
CON_SERV 02/28/2018 01/08/2019 161,000$                   103,500$                   57,500$                     161,000$                  

10240610 MCWWTP Primary Sludge Pumping Improvements
DESIGN 01/25/2017 03/21/2017 118,000$                   118,000$                   118,000$                  
PRE_CON_SERV 01/25/2017 11/28/2017 17,000$                     13,077$                     3,923$                       17,000$                    
MISC_EXPENSE 01/25/2017 08/03/2018 25,000$                     11,364$                     13,636$                     25,000$                    
CONSTRUCTION 04/04/2018 08/03/2018 819,000$                   819,000$                   819,000$                  
CON_SERV 11/29/2017 08/03/2018 74,000$                     74,000$                     74,000$                    

10240615 MCWWTP Primary Treatment Odor Control Improvements
DESIGN 01/25/2017 04/25/2017 121,000$                   121,000$                   121,000$                  
PRE_CON_SERV 01/25/2017 10/24/2017 18,000$                     15,000$                     3,000$                       18,000$                    
MISC_EXPENSE 01/25/2017 08/31/2018 30,800$                     14,000$                     16,800$                     30,800$                    
CONSTRUCTION 03/01/2018 08/31/2018 856,000$                   856,000$                   856,000$                  
CON_SERV 10/25/2017 08/31/2018 78,000$                     6,000$                       72,000$                     78,000$                    

10240620 MCWWTP Biological Nutrient Removal Facilities
PLANNING 01/31/2018 08/01/2018 971,000$                   971,000$                   971,000$                  
DESIGN 08/29/2018 08/26/2019 1,889,000$                377,800$                   1,511,200$                1,889,000$               
PRE_CON_SERV 08/29/2018 01/28/2020 729,000$                   109,350$                   437,400$                   182,250$                   729,000$                  
MISC_EXPENSE 08/29/2018 06/08/2022 40,100$                     2,455$                       9,820$                       27,824$                     40,100$                    



CONSTRUCTION 05/29/2020 06/08/2022 36,404,000$              36,404,000$              36,404,000$             
CON_SERV 01/29/2020 06/08/2022 3,277,000$                3,277,000$                3,277,000$               

10240625 MCWWTP Standby Power Distribution System Improvements
PLANNING 01/31/2018 03/30/2018 180,000$                   180,000$                   180,000$                  
DESIGN 04/25/2018 08/24/2018 266,000$                   266,000$                   266,000$                  
PRE_CON_SERV 04/25/2018 02/26/2019 51,000$                     27,462$                     23,538$                     51,000$                    
MISC_EXPENSE 04/25/2018 03/02/2020 40,100$                     11,228$                     19,248$                     9,624$                       40,100$                    
CONSTRUCTION 06/27/2019 03/02/2020 2,501,000$                1,079,977$                1,421,023$                2,501,000$               
CON_SERV 02/27/2019 03/02/2020 226,000$                   135,600$                   90,400$                     226,000$                  

10240630 MCWWTP South Raw Sewage Pump Station Pump Replacement
PLANNING 01/31/2018 03/30/2018 187,000$                   187,000$                   187,000$                  
DESIGN 04/25/2018 08/24/2018 276,000$                   276,000$                   276,000$                  
PRE_CON_SERV 04/25/2018 01/29/2019 53,000$                     30,917$                     22,083$                     53,000$                    
MISC_EXPENSE 04/25/2018 12/03/2019 40,100$                     12,204$                     20,922$                     6,974$                       40,100$                    
CONSTRUCTION 05/31/2019 12/03/2019 2,640,000$                1,716,000$                924,000$                   2,640,000$               
CON_SERV 01/30/2019 12/03/2019 238,000$                   170,000$                   68,000$                     238,000$                  

10240635 MCWWTP North Pump Station Odor Control System Replacement
PLANNING 01/31/2018 05/01/2018 126,000$                   126,000$                   126,000$                  
DESIGN 05/30/2018 10/30/2018 174,000$                   130,500$                   43,500$                     174,000$                  
PRE_CON_SERV 05/30/2018 02/26/2019 29,000$                     14,500$                     14,500$                     29,000$                    
MISC_EXPENSE 05/30/2018 11/11/2020 34,400$                     6,255$                       12,509$                     15,636$                     34,400$                    
CONSTRUCTION 07/09/2019 11/11/2020 1,403,000$                142,515$                   1,260,485$                1,403,000$               
CON_SERV 02/27/2019 11/11/2020 127,000$                   47,625$                     79,375$                     127,000$                  

10240640 MCWWTP Biosolids Dewatering Facility Addition
PLANNING 01/30/2019 05/30/2019 1,118,000$                1,118,000$                1,118,000$               
DESIGN 06/26/2019 06/25/2020 2,227,000$                742,333$                   1,484,667$                2,227,000$               
PRE_CON_SERV 06/26/2019 09/29/2020 912,000$                   253,333$                   658,667$                   912,000$                  
MISC_EXPENSE 06/26/2019 02/13/2023 40,100$                     4,266$                       35,834$                     40,100$                    
CONSTRUCTION 02/04/2021 02/13/2023 45,575,000$              45,575,000$              45,575,000$             
CON_SERV 09/30/2020 02/13/2023 4,102,000$                4,102,000$                4,102,000$               

10240645 WWC Maintenance Shop Improvements
DESIGN 12/01/2015 06/06/2016 115,850$                   115,850$                   115,850$                  
PRE_CON_SERV 12/01/2015 10/25/2016 14,500$                     12,429$                     2,071$                       14,500$                    
MISC_EXPENSE 12/01/2015 03/07/2018 14,500$                     5,613$                       5,613$                       3,274$                       14,500$                    
CONSTRUCTION 02/22/2017 03/07/2018 965,390$                   573,200$                   392,190$                   965,390$                  
CON_SERV 10/26/2016 03/20/2019 53,100$                     1,659$                       19,913$                     19,913$                     11,616$                     53,100$                    

10241320 Greenpine Acres Pump Station Elimination
DESIGN 03/05/2010 12/14/2012 24,056$                     24,056$                    
PRE_CON_SERV 03/05/2010 07/24/2013 75,919$                     75,919$                    
MISC_EXPENSE 03/05/2010 04/09/2015 6,905$                       6,905$                      
ROW 03/05/2012 02/28/2013 59,557$                     59,557$                    
CONSTRUCTION 10/29/2014 04/09/2015 1,000,700$                27,797$                     972,903$                   1,000,700$               
CON_SERV 07/24/2013 12/22/2015 5,551$                       38,200$                     7,172$                       19,108$                     6,369$                       32,649$                    
MSD_ADMIN 03/05/2010 05/29/2013 ‐$                           

10241325 Montana Ave Sewer ‐ Ferncroft to Mustang Dr.
DESIGN 03/29/2013 09/12/2014 215,684$                   276,600$                   49,781$                     11,135$                     60,916$                    
PRE_CON_SERV 03/29/2013 01/26/2016 29,754$                     85,600$                     11,698$                     31,164$                     12,985$                     55,846$                    
MISC_EXPENSE 03/29/2013 11/30/2016 10,000$                     1,431$                       3,809$                       3,809$                       952$                           10,000$                    
CONSTRUCTION 05/26/2016 11/30/2016 2,852,500$                2,139,375$                713,125$                   2,852,500$               
CON_SERV 01/27/2016 12/05/2017 113,800$                   43,769$                     52,523$                     17,508$                     113,800$                  

10241820 SSO 700 Facility Improvements
PRE_CON_SERV 01/01/2013 01/27/2015 1,138$                       221,000$                   104,021$                   115,841$                   219,862$                  
MISC_EXPENSE 01/28/2015 05/01/2017 100,000$                   33,333$                     40,000$                     26,667$                     100,000$                  
ROW 03/01/2012 12/01/2014 100$                           50,000$                     25,480$                     24,420$                     49,900$                    
CONSTRUCTION 04/30/2015 05/01/2017 7,380,200$                1,145,298$                4,788,930$                1,445,973$                7,380,200$               
CON_SERV 01/28/2015 05/04/2018 664,300$                   154,488$                   185,386$                   185,386$                   139,040$                   664,300$                  

10250020 Polk Run WWTP Reliability and Service Upgrades
PLANNING 11/25/2009 08/08/2014 555,064$                   614,400$                   59,336$                     59,336$                    
DESIGN 04/01/2016 04/05/2017 7,344$                      
PRE_CON_SERV 11/25/2009 10/24/2017 720$                          
CONSTRUCTION 03/15/2018 07/11/2019 6,469,100$                2,468,472$                4,000,628$                6,469,100$               
CON_SERV 10/25/2017 07/15/2020 278,600$                   7,739$                       92,867$                     92,867$                     85,128$                     278,600$                  



10250025 Huntington Pump Station Elimination
DESIGN 05/30/2012 12/03/2014 ‐$                           
PRE_CON_SERV 05/30/2012 03/29/2016 53,544$                     53,544$                    
MISC_EXPENSE 05/30/2012 01/04/2017 10,000$                     1,346$                       3,581$                       3,581$                       1,492$                       10,000$                    
ROW 03/27/2013 12/03/2014 3,200$                       6,600$                       1,225$                       2,175$                       3,400$                      
CONSTRUCTION 07/20/2016 01/04/2017 190,000$                   79,167$                     110,833$                   190,000$                  
CON_SERV 03/30/2016 01/05/2018 22,100$                     7,072$                       10,608$                     4,420$                       22,100$                    

10250030 Polk Run UV System/Post Aeration Improvements
DESIGN 03/02/2015 03/01/2016 172,000$                   98,286$                     73,714$                     172,000$                  
PRE_CON_SERV 03/02/2015 05/24/2016 28,000$                     13,176$                     14,824$                     28,000$                    
MISC_EXPENSE 03/02/2015 03/28/2018 25,000$                     5,128$                       7,692$                       7,692$                       4,487$                       25,000$                    
CONSTRUCTION 10/10/2016 03/28/2018 1,385,000$                13,850$                     990,275$                   380,875$                   1,385,000$               
CON_SERV 05/25/2016 03/28/2018 125,000$                   30,000$                     60,000$                     35,000$                     125,000$                  

10250035 Polk Run Non‐Potable Water Upgrades
DESIGN 03/02/2015 08/28/2015 47,000$                     47,000$                     47,000$                    
PRE_CON_SERV 03/02/2015 05/24/2016 5,000$                       2,353$                       2,647$                       5,000$                      
MISC_EXPENSE 03/02/2015 04/11/2017 50,000$                     14,286$                     21,429$                     14,286$                     50,000$                    
CONSTRUCTION 10/10/2016 04/11/2017 231,000$                   6,417$                       224,583$                   231,000$                  
CON_SERV 05/25/2016 04/11/2017 24,000$                     10,286$                     13,714$                     24,000$                    

10260030 Kugler Mill Pump Station Upgrade
DESIGN 02/21/2020 10/27/2021 98,800$                     98,800$                     98,800$                    
PRE_CON_SERV 02/21/2020 01/25/2022 38,300$                     38,300$                     38,300$                    
MISC_EXPENSE 02/21/2020 06/06/2023 52,600$                     52,600$                     52,600$                    
ROW 10/23/2020 10/27/2021 15,000$                     15,000$                     15,000$                    
CONSTRUCTION 06/01/2022 06/06/2023 637,700$                   637,700$                   637,700$                  
CON_SERV 01/26/2022 06/10/2024 56,700$                     56,700$                     56,700$                    

10260031 Kugler Mill Force Main Replacement
DESIGN 01/29/2020 10/04/2021 49,800$                     49,800$                     49,800$                    
PRE_CON_SERV 01/29/2020 12/28/2021 16,000$                     16,000$                     16,000$                    
MISC_EXPENSE 01/29/2020 04/27/2023 30,200$                     30,200$                     30,200$                    
CONSTRUCTION 04/22/2022 04/27/2023 266,500$                   266,500$                   266,500$                  
CON_SERV 12/29/2021 04/27/2023 37,500$                     37,500$                     37,500$                    

10270000 Dry Run Area Sewers Phase 1
DESIGN 06/01/2005 03/03/2015 402,998$                   402,998$                  
PRE_CON_SERV 06/01/2005 04/04/2018 121,685$                   121,685$                   0$                               0$                               0$                               0$                               0$                               0$                              
MISC_EXPENSE 09/03/2013 04/03/2017 124,400$                   180,800$                   6,966$                       18,538$                     18,538$                     12,359$                     56,400$                    
ROW 06/23/2008 03/03/2015 677,207$                   858,783$                   60,141$                     121,434$                   181,576$                  
CONSTRUCTION 08/16/2010 08/01/2014 8,945,097$                8,965,100$                20,003$                     20,003$                    
CON_SERV 06/01/2005 04/04/2018 1,341,941$                1,341,941$               
MSD_ADMIN 06/01/2005 04/04/2018 ‐$                           

10270005 Dry Run Area Sewers Phase 2
DESIGN 01/01/2005 03/30/2015 129,265$                   300,000$                   66,759$                     103,976$                   170,735$                  
PRE_CON_SERV 01/01/2005 10/05/2017 29,659$                     405,700$                   39,897$                     106,151$                   106,151$                   106,151$                   17,692$                     376,041$                  
MISC_EXPENSE 01/01/2005 06/11/2012 81,176$                     81,176$                    
ROW 10/01/2007 03/30/2015 173,143$                   510,000$                   117,857$                   219,000$                   336,857$                  
CONSTRUCTION 08/16/2010 06/08/2012 517,912$                   517,912$                  
CON_SERV 01/01/2005 08/01/2014 278,497$                   278,497$                  
FE_INSP 08/16/2010 06/08/2012 ‐$                           
MSD_ADMIN 01/01/2005 10/05/2017 ‐$                           

10270007 Dry Run Area Sewers Phase 2 Contract RB
CONSTRUCTION 10/20/2015 10/20/2016 6,677,000$                89,027$                     6,298,637$                289,337$                   6,677,000$               
CON_SERV 06/24/2015 10/06/2017 170,100$                   27,435$                     65,845$                     65,845$                     10,974$                     170,100$                  

10270008 Dry Run Sewers ‐ Contract 8M
CONSTRUCTION 06/03/2016 12/01/2017 4,620,000$                669,900$                   3,696,000$                254,100$                   4,620,000$               
CON_SERV 01/27/2016 12/04/2018 365,000$                   96,053$                     115,263$                   115,263$                   38,421$                     365,000$                  

10270009 Dry Run Sewers Contract BW
CONSTRUCTION 07/07/2016 10/05/2016 2,500,000$                1,875,000$                625,000$                   2,500,000$               
CON_SERV 03/30/2016 10/09/2017 460,500$                   167,455$                   251,182$                   41,864$                     460,500$                  

10270021 Wasson Road Sewer Replacement
DESIGN 06/01/2010 03/18/2012 32,416$                     32,416$                    
PRE_CON_SERV 02/01/2009 07/02/2012 33,056$                     33,056$                    
MISC_EXPENSE 06/01/2010 07/02/2013 ‐$                           



ROW 09/01/2010 03/18/2012 13,993$                     13,993$                    
CONSTRUCTION 10/16/2012 08/01/2014 123,350$                   147,320$                   23,970$                     23,970$                    
CON_SERV 07/02/2012 12/01/2014 44,887$                     44,887$                    
MSD_ADMIN 02/01/2009 10/29/2014 ‐$                           

10270022 Beverly Hill Drive Sewer Replacement
DESIGN 03/04/2010 02/05/2013 4,065$                       4,065$                      
PRE_CON_SERV 03/04/2010 03/26/2013 62,295$                     62,295$                    
MISC_EXPENSE 03/04/2010 05/19/2014 1,490$                       1,490$                      
ROW 11/30/2010 02/05/2013 54,235$                     54,235$                    
CONSTRUCTION 09/23/2013 05/19/2014 156,354$                   181,983$                   25,629$                     25,629$                    
CON_SERV 03/27/2013 07/31/2015 38,248$                     38,248$                    
MSD_ADMIN 03/04/2010 03/26/2013 ‐$                           

10270023 Ault Park Sewer Enhancements
DESIGN 04/01/2010 06/01/2011 111,471$                   111,471$                  
PRE_CON_SERV 04/01/2010 06/01/2011 8,925$                       8,925$                      
CONSTRUCTION 11/02/2011 08/01/2014 818,822$                   1,238,000$                419,178$                   419,178$                  
CON_SERV 06/21/2011 07/31/2015 232,675$                   372,000$                   40,449$                     98,876$                     139,325$                  
FE_INSP 11/02/2011 08/01/2014 3,245$                      
MSD_ADMIN 05/24/2011 06/01/2015 ‐$                           

10270026 Camargo Canyon Pump Station Elimination
DESIGN 12/18/2012 11/30/2015 128,039$                   138,600$                   2,439$                       6,498$                       1,624$                       10,561$                    
PRE_CON_SERV 12/18/2012 02/23/2016 35,705$                     35,705$                    
MISC_EXPENSE 12/18/2012 10/20/2016 10,800$                     1,596$                       4,248$                       4,248$                       708$                           10,800$                    
ROW 06/28/2013 11/30/2015 27,400$                     2,400$                       15,426$                     9,575$                       27,400$                    
CONSTRUCTION 07/01/2016 10/20/2016 589,200$                   480,619$                   108,581$                   589,200$                  
CON_SERV 02/24/2016 11/21/2016 22,400$                     16,800$                     5,600$                       22,400$                    

10270045 LMWWTP Service Water (NPW) Reliability and Service Upgrade
DESIGN 02/06/2013 04/16/2014 265,160$                   265,160$                  
PRE_CON_SERV 02/06/2013 04/16/2014 28,752$                     30,000$                     1,248$                       1,248$                      
MISC_EXPENSE 02/06/2013 04/16/2014 ‐$                           

10270085 LMWWTP Scum Removal and Handling
DESIGN 11/24/2014 11/23/2015 90,000$                     72,000$                     18,000$                     90,000$                    
PRE_CON_SERV 11/24/2014 01/24/2017 7,706$                       37,000$                     12,121$                     12,121$                     5,051$                       29,294$                    
MISC_EXPENSE 11/24/2014 07/10/2018 5,000$                       1,277$                       1,277$                       1,277$                       1,170$                       5,000$                      
CONSTRUCTION 04/07/2017 07/10/2018 610,000$                   203,333$                   406,667$                   610,000$                  
CON_SERV 01/25/2017 07/10/2019 178,000$                   53,939$                     64,727$                     59,333$                     178,000$                  
MSD_ADMIN 01/02/2013 11/16/2016 ‐$                           

10270105 Fairfax Avenue Sewer Replacement
DESIGN 01/02/2008 07/16/2012 5,743$                       5,743$                      
PRE_CON_SERV 01/02/2008 07/17/2012 70,335$                     70,335$                    
MISC_EXPENSE 01/02/2008 05/12/2013 2,641$                       2,641$                      
ROW 01/16/2009 07/16/2012 44,438$                     44,438$                    
CONSTRUCTION 11/12/2012 08/30/2014 141,630$                   165,000$                   23,370$                     23,370$                    
CON_SERV 07/17/2012 08/01/2014 29,946$                     43,200$                     13,254$                     13,254$                    
MSD_ADMIN 01/02/2008 06/30/2014 ‐$                           

10270110 Linwood Avenue Sewer Replacement
DESIGN 06/30/2010 01/06/2015 129,655$                   134,395$                   2,243$                       2,497$                       4,740$                      
PRE_CON_SERV 06/30/2010 03/24/2015 39,329$                     39,329$                    
MISC_EXPENSE 06/30/2010 02/17/2016 7,000$                       1,401$                       3,733$                       1,866$                       7,000$                      
ROW 04/19/2011 01/06/2015 213,200$                   80,034$                     133,166$                   213,200$                  
CONSTRUCTION 08/07/2015 02/17/2016 726,763$                   181,691$                   545,072$                   726,763$                  
FE_INSP 08/07/2015 02/17/2016 ‐$                           

10270120 Cath Calvary Cemetery Sewer Replacement
DESIGN 03/13/2012 12/31/2014 ‐$                           
PRE_CON_SERV 03/13/2012 03/24/2015 31,818$                     31,818$                    
MISC_EXPENSE 03/13/2012 12/16/2015 ‐$                           
ROW 02/28/2013 12/31/2014 2,500$                       40,000$                     13,999$                     23,501$                     37,500$                    
CONSTRUCTION 08/19/2015 12/16/2015 153,100$                   60,146$                     92,954$                     153,100$                  
CON_SERV 03/25/2015 12/16/2016 15,600$                     5,200$                       7,800$                       2,600$                       15,600$                    

10270125 Portsmouth Avenue Sewer Replacement
DESIGN 02/04/2013 10/29/2015 ‐$                           
PRE_CON_SERV 02/04/2013 01/26/2016 32,453$                     68,600$                     7,572$                       20,171$                     8,405$                       36,147$                    



MISC_EXPENSE 02/04/2013 08/12/2016 38,400$                     6,072$                       16,164$                     16,164$                     38,400$                    
ROW 08/01/2014 08/03/2015 22,000$                     2,750$                       19,250$                     22,000$                    
CONSTRUCTION 06/02/2016 08/12/2016 351,600$                   351,600$                   351,600$                  
CON_SERV 01/27/2016 08/17/2017 14,000$                     6,364$                       7,636$                       14,000$                    

10270135 Airport and Robb Ave Sewer Replacement
DESIGN 03/13/2014 12/29/2014 40,887$                     54,200$                     7,038$                       6,275$                       13,313$                    
PRE_CON_SERV 03/13/2014 01/26/2016 4,815$                       9,100$                       898$                           2,391$                       996$                           4,285$                      
MISC_EXPENSE 03/13/2014 08/04/2016 2,859$                       38,000$                     5,556$                       14,792$                     14,792$                     35,141$                    
CONSTRUCTION 05/05/2016 08/04/2016 304,900$                   304,900$                   304,900$                  
CON_SERV 01/27/2016 08/09/2017 7,300$                       3,318$                       3,982$                       7,300$                      

10270140 Grove Avenue Sewer Replacement
DESIGN 02/11/2013 10/20/2014 3,909$                       3,915$                       4$                               2$                               6$                              
PRE_CON_SERV 02/11/2013 04/28/2015 23,659$                     39,785$                     5,802$                       10,324$                     16,126$                    
MISC_EXPENSE 02/11/2013 06/02/2016 33,200$                     5,866$                       15,620$                     11,715$                     33,200$                    
CONSTRUCTION 08/24/2015 06/02/2016 179,200$                   25,984$                     153,216$                   179,200$                  
CON_SERV 04/29/2015 06/07/2017 31,800$                     7,676$                       13,159$                     10,966$                     31,800$                    

10270145 Columbia Parkway at Delta Sewer Replacement
DESIGN 03/13/2014 10/07/2014 28,974$                     52,800$                     16,470$                     7,357$                       23,826$                    
PRE_CON_SERV 03/13/2014 05/26/2015 3,223$                       8,300$                       1,692$                       3,385$                       5,077$                      
MISC_EXPENSE 03/13/2014 02/04/2016 3,056$                       35,400$                     6,475$                       17,246$                     8,623$                       32,344$                    
CONSTRUCTION 09/29/2015 02/04/2016 276,400$                   40,078$                     236,322$                   276,400$                  
CON_SERV 05/27/2015 02/16/2017 22,600$                     5,650$                       11,300$                     5,650$                       22,600$                    

10270150 3981 Watterson Rd Sewer Replacement
DESIGN 08/19/2013 06/30/2015 8,200$                       2,544$                       5,656$                       8,200$                      
PRE_CON_SERV 08/19/2013 01/26/2016 25,875$                     35,300$                     1,974$                       5,259$                       2,191$                       9,425$                      
MISC_EXPENSE 08/19/2013 07/19/2016 32,600$                     5,342$                       14,222$                     13,037$                     32,600$                    
ROW 08/01/2014 06/30/2015 41,000$                     5,857$                       35,143$                     41,000$                    
CONSTRUCTION 05/03/2016 07/19/2016 178,000$                   178,000$                   178,000$                  
CON_SERV 01/27/2016 07/24/2017 6,400$                       3,048$                       3,352$                       6,400$                      

10270155 Paxton Avenue Sewer Rehabilitation
DESIGN 03/02/2015 03/11/2016 176,100$                   93,920$                     82,180$                     176,100$                  
PRE_CON_SERV 03/02/2015 01/25/2022 93,200$                     8,772$                       13,158$                     13,158$                     13,158$                     13,158$                     31,798$                     93,200$                    
MISC_EXPENSE 03/02/2015 05/18/2023 43,300$                     3,430$                       5,145$                       5,145$                       5,145$                       5,145$                       19,292$                     43,300$                    
ROW 10/13/2015 11/06/2017 20,000$                     357$                           4,286$                       9,071$                       6,286$                       20,000$                    
CONSTRUCTION 05/05/2022 05/18/2023 1,552,700$                1,552,700$                1,552,700$               
CON_SERV 01/26/2022 05/22/2024 181,500$                   181,500$                   181,500$                  

10270160 Prospect Woods Pump Station Upgrade
DESIGN 06/20/2014 12/14/2016 102,500$                   14,215$                     37,836$                     37,836$                     12,612$                     102,500$                  
PRE_CON_SERV 06/20/2014 03/28/2017 126$                           45,200$                     5,724$                       15,232$                     15,232$                     8,885$                       45,074$                    
MISC_EXPENSE 06/20/2014 11/20/2017 41,300$                     4,281$                       11,390$                     11,390$                     11,390$                     2,848$                       41,300$                    
ROW 11/18/2014 11/18/2016 106,400$                   23,644$                     48,471$                     34,284$                     106,400$                  
CONSTRUCTION 07/19/2017 11/20/2017 753,400$                   457,421$                   295,979$                   753,400$                  
CON_SERV 03/29/2017 11/26/2018 63,200$                     21,983$                     32,974$                     8,243$                       63,200$                    

10270165 Delta and Greist Sewer Replacement
DESIGN 04/01/2019 04/10/2020 145,500$                   72,750$                     72,750$                     145,500$                  
PRE_CON_SERV 04/01/2019 02/22/2022 68,500$                     14,421$                     54,079$                     68,500$                    
MISC_EXPENSE 04/01/2019 07/25/2023 40,000$                     5,818$                       34,182$                     40,000$                    
ROW 11/12/2019 12/07/2021 43,700$                     43,700$                     43,700$                    
CONSTRUCTION 07/12/2022 07/25/2023 1,142,000$                1,142,000$                1,142,000$               
CON_SERV 02/23/2022 07/29/2024 51,600$                     51,600$                     51,600$                    

10270170 CSO 83 and 472 Dynamic Underflow Control
DESIGN 03/27/2015 03/28/2016 263,000$                   140,267$                   122,733$                   263,000$                  
PRE_CON_SERV 03/27/2015 01/30/2018 72,000$                     15,568$                     23,351$                     23,351$                     9,730$                       72,000$                    
MISC_EXPENSE 03/27/2015 08/30/2018 65,000$                     11,818$                     17,727$                     17,727$                     17,727$                     65,000$                    
CONSTRUCTION 05/22/2018 08/30/2018 2,377,310$                2,377,310$                2,377,310$               
CON_SERV 01/31/2018 08/30/2018 58,500$                     58,500$                     58,500$                    

10270175 East Hill Ave Sewer Replacement
DESIGN 04/01/2015 01/11/2016 177,100$                   108,985$                   68,115$                     177,100$                  
PRE_CON_SERV 04/01/2015 11/28/2017 42,500$                     9,714$                       14,571$                     14,571$                     3,643$                       42,500$                    
MISC_EXPENSE 04/01/2015 12/17/2018 43,500$                     7,250$                       10,875$                     10,875$                     10,875$                     3,625$                       43,500$                    
ROW 09/18/2015 09/19/2017 16,600$                     615$                           3,689$                       10,452$                     1,844$                       16,600$                    
CONSTRUCTION 03/08/2018 12/17/2018 1,416,800$                1,062,600$                354,200$                   1,416,800$               



CON_SERV 11/29/2017 12/20/2019 48,700$                     20,871$                     20,871$                     6,957$                       48,700$                    
10270176 Stanley Ave Lateral Relocations

DESIGN 09/30/2014 02/13/2015 37,400$                     9,350$                       28,050$                     37,400$                    
PRE_CON_SERV 09/30/2014 12/29/2015 5,200$                       578$                           3,467$                       1,156$                       5,200$                      
MISC_EXPENSE 09/30/2014 08/04/2016 34,400$                     2,646$                       15,877$                     15,877$                     34,400$                    
CONSTRUCTION 05/10/2016 08/04/2016 171,800$                   171,800$                   171,800$                  
CON_SERV 12/30/2015 08/04/2016 13,000$                     13,000$                     13,000$                    

10280002 Land Acquisition
ROW 10/04/2010 12/31/2018 1,193,977$                1,194,478$                40$                             106$                           106$                           106$                           106$                           35$                             501$                          

10280114 SCADA System Installs and Upgrades
DESIGN 01/06/2009 08/05/2011 2,017,384$                2,017,384$               
PRE_CON_SERV 01/06/2009 01/29/2016 156,373$                   227,600$                   14,920$                     39,746$                     16,561$                     71,227$                    
MISC_EXPENSE 07/24/2013 07/03/2017 770,020$                   1,200,000$                50,352$                     133,986$                   133,986$                   111,655$                   429,980$                  
CONSTRUCTION 03/31/2014 01/31/2016 6,588,000$                1,260,846$                4,704,499$                622,654$                   6,588,000$               
CON_SERV 07/24/2013 07/03/2017 415,274$                   3,156,500$                321,009$                   854,194$                   854,194$                   711,829$                   2,741,226$               
FE_INSP 03/31/2014 01/31/2016 133,440$                  

10280124 CIP Project Planning
PLANNING 01/03/2011 12/31/2018 7,678,585$                16,472,860$              1,238,660$                3,296,996$                2,393,069$                1,170,434$                585,217$                   109,900$                   8,794,275$               
MSD_ADMIN 01/03/2011 12/31/2018 ‐$                            ‐$                           

10280184 WWT System Asset Renewal 2014
CONSTRUCTION 01/01/2014 12/31/2014 138,564$                   850,000$                   512,212$                   199,224$                   711,436$                  
CON_SERV 01/02/2014 12/31/2014 144$                           85,000$                     44,861$                     39,995$                     84,856$                    

10280185 WWT System Asset Renewal 2015
CONSTRUCTION 01/01/2015 12/31/2015 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/02/2015 12/31/2015 500,000$                   357,143$                   142,857$                   500,000$                  

10280186 WWT System Asset Renewal 2016
CONSTRUCTION 01/01/2016 12/30/2016 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/04/2016 12/30/2016 500,000$                   357,143$                   142,857$                   500,000$                  

10280187 WWT System Asset Renewal 2017
CONSTRUCTION 01/01/2017 12/29/2017 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/03/2017 12/29/2017 500,000$                   357,143$                   142,857$                   500,000$                  

10280188 WWT System Asset Renewal 2018
CONSTRUCTION 01/01/2018 12/31/2018 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/02/2018 12/31/2018 500,000$                   357,143$                   142,857$                   500,000$                  

10280189 WWT System Asset Renewal 2019
CONSTRUCTION 01/01/2019 12/31/2019 4,500,000$                3,670,714$                829,286$                   4,500,000$               
CON_SERV 01/02/2019 12/31/2019 500,000$                   357,143$                   142,857$                   500,000$                  

10280314 Emergency Sewer Repairs 2014
MISC_EXPENSE ‐$                           
ROW 01/01/2014 12/31/2014 3,087$                       3,087$                      
CONSTRUCTION 01/01/2014 12/31/2014 4,837,305$                7,998,275$                2,275,802$                885,168$                   3,160,970$               
CON_SERV 01/01/2014 12/31/2014 217,636$                   217,636$                  

10280315 Emergency Sewer Repairs 2015
CONSTRUCTION 01/01/2015 12/31/2015 8,250,000$                6,729,643$                1,520,357$                8,250,000$               
CON_SERV 01/01/2015 12/31/2015 250,000$                   178,571$                   71,429$                     250,000$                  

10280316 Emergency Sewer Repairs 2016
CONSTRUCTION 01/01/2016 12/30/2016 8,250,000$                6,729,643$                1,520,357$                8,250,000$               
CON_SERV 01/01/2016 12/30/2016 250,000$                   178,571$                   71,429$                     250,000$                  

10280317 Emergency Sewer Repairs 2017
CONSTRUCTION 01/01/2017 12/29/2017 8,250,000$                6,729,643$                1,520,357$                8,250,000$               
CON_SERV 01/01/2017 12/29/2017 250,000$                   178,571$                   71,429$                     250,000$                  

10280318 Emergency Sewer Repairs 2018
CONSTRUCTION 01/01/2018 12/31/2018 8,250,000$                6,729,643$                1,520,357$                8,250,000$               
CON_SERV 01/01/2018 12/31/2018 250,000$                   178,571$                   71,429$                     250,000$                  

10280319 Emergency Sewer Repairs 2019
CONSTRUCTION 01/01/2019 12/31/2019 8,250,000$                6,729,643$                1,520,357$                8,250,000$               
CON_SERV 01/01/2019 12/31/2019 250,000$                   178,571$                   71,429$                     250,000$                  

10280340 System‐Wide Sensor Installation
CONSTRUCTION 01/28/2015 12/31/2015 750,000$                   611,786$                   138,214$                   750,000$                  

10280514 High Risk Asset Renewal 2014
PRE_CON_SERV 01/02/2014 12/31/2014 34,151$                     34,151$                    
CONSTRUCTION 01/01/2014 12/31/2014 1,104,957$                4,012,500$                2,093,343$                814,200$                   2,907,543$               



CON_SERV 01/02/2014 12/31/2014 536,910$                   536,910$                  
10280515 High Risk Asset Renewal 2015

CONSTRUCTION 01/01/2015 12/31/2015 4,000,000$                3,262,857$                737,143$                   4,000,000$               
CON_SERV 01/02/2015 12/31/2015 500,000$                   357,143$                   142,857$                   500,000$                  

10280516 High Risk Asset Renewal 2016
CONSTRUCTION 01/01/2016 12/30/2016 4,000,000$                3,262,857$                737,143$                   4,000,000$               
CON_SERV 01/04/2016 12/30/2016 500,000$                   357,143$                   142,857$                   500,000$                  

10280517 High Risk Asset Renewal 2017
CONSTRUCTION 01/01/2017 01/01/2017 4,000,000$                4,000,000$                4,000,000$               
CON_SERV 01/03/2017 12/29/2017 500,000$                   357,143$                   142,857$                   500,000$                  

10280518 High Risk Asset Renewal 2018
CONSTRUCTION 01/01/2018 12/31/2018 4,000,000$                3,262,857$                737,143$                   4,000,000$               
CON_SERV 01/02/2018 12/31/2018 500,000$                   357,143$                   142,857$                   500,000$                  

10280519 High Risk Asset Renewal 2019
CONSTRUCTION 01/01/2019 12/31/2019 4,000,000$                3,262,857$                737,143$                   4,000,000$               
CON_SERV 01/02/2019 12/31/2019 500,000$                   357,143$                   142,857$                   500,000$                  

10280614 Flow and Water Quality Modeling 2014
PLANNING 01/01/2014 12/31/2014 426,190$                   1,870,000$                1,158,109$                285,701$                   1,443,810$               
DESIGN ‐$                           
CON_SERV ‐$                           

10280615 Water Quality Modeling 2015
PLANNING 01/01/2015 12/31/2015 1,000,000$                861,429$                   138,571$                   1,000,000$               

10280616 Water Quality Modeling 2016
PLANNING 01/01/2016 12/30/2016 1,000,000$                861,429$                   138,571$                   1,000,000$               

10280617 Water Quality Modeling 2017
PLANNING 01/01/2017 12/29/2017 1,000,000$                861,429$                   138,571$                   1,000,000$               

10280618 Water Quality Modeling 2018
PLANNING 01/01/2018 12/31/2018 1,000,000$                861,429$                   138,571$                   1,000,000$               

10280619 Water Quality Modeling 2019
PLANNING 01/01/2019 12/31/2019 1,000,000$                861,429$                   138,571$                   1,000,000$               

10280700 Watershed Operational Data System
PRE_CON_SERV 01/02/2014 08/01/2014 2,106,000$                2,106,000$               
MISC_EXPENSE 01/02/2014 03/31/2016 2,856,000$                547,433$                   1,458,042$                850,525$                   2,856,000$               

10310005 Bridgetown Road Local Sewer (HNs 8477‐8647)
DESIGN 10/18/2007 10/30/2015 118,749$                   127,639$                   2,163$                       5,766$                       961$                           8,890$                      
PRE_CON_SERV 10/18/2007 02/21/2017 62,872$                     88,000$                     3,283$                       8,738$                       8,738$                       4,369$                       25,128$                    
MISC_EXPENSE 10/18/2007 04/06/2018 3,255$                       3,255$                      
ROW 09/01/2012 06/29/2016 170,907$                   200,000$                   1,739$                       8,245$                       19,110$                     29,093$                    
CONSTRUCTION 07/06/2017 04/06/2018 470,000$                   117,500$                   352,500$                   470,000$                  
CON_SERV 02/22/2017 05/15/2019 31,100$                     9,330$                       12,440$                     9,330$                       31,100$                    

10310006 Bridgetown Road Local Sewer (HNs 8768‐8783)
DESIGN 10/18/2007 06/15/2013 44,890$                     44,890$                    
PRE_CON_SERV 10/18/2007 07/23/2014 22,531$                     25,286$                     2,755$                       2,755$                      
MISC_EXPENSE 10/18/2007 06/01/2015 1,500$                       1,500$                      
ROW 12/01/2012 05/14/2013 29,652$                     29,652$                    
CONSTRUCTION 03/02/2015 06/01/2015 202,900$                   202,900$                   202,900$                  
CON_SERV 07/23/2014 09/16/2015 107$                           14,000$                     3,269$                       9,807$                       817$                           13,893$                    

10320011 West Fork Road Local Sewer (HNs 5311‐5472)
DESIGN 03/07/2011 06/29/2012 44,813$                     44,813$                    
PRE_CON_SERV 08/10/2009 02/24/2015 649$                           9,000$                       3,576$                       4,776$                       8,351$                      
MISC_EXPENSE 03/07/2011 07/31/2015 4,665$                       4,665$                      
ROW 09/06/2011 08/29/2012 5,771$                       5,771$                      
CONSTRUCTION 07/01/2015 07/31/2015 455,000$                   455,000$                   455,000$                  
CON_SERV 02/25/2015 02/03/2016 20,000$                     12,000$                     8,000$                       20,000$                    

10320012 Parrakeet Drive Local Sewer (HNs 6002‐6068)
DESIGN 07/02/2012 10/09/2015 ‐$                           
PRE_CON_SERV 12/14/2010 05/24/2016 58,417$                     75,000$                     2,930$                       7,802$                       5,851$                       16,583$                    
MISC_EXPENSE 07/02/2012 01/11/2017 2,500$                       336$                           895$                           895$                           373$                           2,500$                      
ROW 09/30/2014 09/17/2015 113,000$                   7,533$                       82,867$                     22,600$                     113,000$                  
CONSTRUCTION 10/11/2016 01/11/2017 254,000$                   16,933$                     237,067$                   254,000$                  
CON_SERV 05/25/2016 01/30/2018 12,100$                     3,157$                       6,313$                       2,630$                       12,100$                    

10320030 Sagebrush Lane, Susanna Drive & Yellowstone Drive Local Sewer



DESIGN 01/04/2010 10/27/2010 21,635$                     21,635$                    
PRE_CON_SERV 01/04/2010 08/29/2011 17,288$                     17,288$                    
MISC_EXPENSE 01/04/2010 09/22/2012 70,503$                     70,503$                    
ROW 05/05/2010 11/02/2010 65,300$                     65,300$                    
CONSTRUCTION 08/29/2011 08/01/2014 2,834,829$                2,834,829$               
CON_SERV 01/04/2010 11/28/2014 373,974$                   373,974$                  
FE_INSP 08/29/2011 08/01/2014 7,354$                      
MSD_ADMIN 01/04/2010 05/01/2014 ‐$                           

10320056 Ramblingridge Drive & Twinwillow Lane Local Sewer
DESIGN 01/11/2011 08/15/2016 127,912$                   140,000$                   1,911$                       5,088$                       5,088$                       12,088$                    
PRE_CON_SERV 06/04/2009 08/16/2017 17,002$                     55,000$                     4,230$                       11,256$                     11,256$                     11,256$                     37,998$                    
MISC_EXPENSE 01/11/2011 08/20/2018 5,000$                       430$                           1,143$                       1,143$                       1,143$                       1,143$                       5,000$                      
ROW 08/15/2014 08/15/2016 300,000$                   16,667$                     66,667$                     216,667$                   300,000$                  
CONSTRUCTION 08/17/2017 08/20/2018 3,000,000$                270,000$                   2,730,000$                3,000,000$               
CON_SERV 05/16/2017 08/20/2019 93,000$                     18,600$                     37,200$                     37,200$                     93,000$                    
FE_INSP 08/17/2017 08/20/2018 ‐$                           
MSD_ADMIN 06/04/2009 05/16/2016 ‐$                           

10320058 Kern Drive & Springdale Road Local Sewer
DESIGN 09/01/2011 06/03/2015 3,650$                       5,000$                       419$                           931$                           1,350$                      
PRE_CON_SERV 09/01/2011 11/29/2016 41,895$                     69,100$                     3,892$                       10,361$                     10,361$                     2,590$                       27,205$                    
MISC_EXPENSE 09/01/2011 12/01/2017 6,000$                       622$                           1,655$                       1,655$                       1,655$                       414$                           6,000$                      
ROW 12/03/2012 03/31/2016 29,610$                     50,400$                     1,432$                       7,807$                       11,551$                     20,790$                    
CONSTRUCTION 04/03/2017 12/01/2017 871,600$                   697,280$                   174,320$                   871,600$                  
CON_SERV 11/30/2016 07/16/2018 30,000$                     15,652$                     14,348$                     30,000$                    

10320060 Mapleknoll Drive Local Sewer (HNs 9420‐9562)
DESIGN 07/02/2012 09/30/2015 ‐$                           
PRE_CON_SERV 02/07/2011 10/25/2016 25,292$                     73,000$                     7,049$                       18,765$                     18,765$                     3,128$                       47,708$                    
MISC_EXPENSE 07/02/2012 07/31/2017 994$                           3,000$                       229$                           609$                           609$                           558$                           2,006$                      
ROW 11/14/2014 01/29/2016 113,000$                   40,547$                     72,453$                     113,000$                  
CONSTRUCTION 03/01/2017 07/31/2017 290,000$                   290,000$                   290,000$                  
CON_SERV 10/26/2016 08/03/2018 12,100$                     484$                           5,808$                       5,808$                       12,100$                    

10320065 Reemelin Road Local Sewer (HNs 3489‐3860)
DESIGN 07/02/2012 12/02/2015 119,032$                   128,454$                   2,176$                       5,797$                       1,449$                       9,422$                      
PRE_CON_SERV 04/07/2011 01/24/2017 6,960$                       17,500$                     1,418$                       3,775$                       3,775$                       1,573$                       10,540$                    
MISC_EXPENSE 07/02/2012 11/03/2017 3,000$                       311$                           827$                           827$                           827$                           207$                           3,000$                      
ROW 05/13/2014 12/02/2015 2,485$                       213,600$                   23,503$                     103,186$                   84,425$                     211,115$                  
CONSTRUCTION 05/03/2017 11/03/2017 1,200,000$                900,000$                   300,000$                   1,200,000$               
CON_SERV 01/25/2017 01/19/2018 41,500$                     27,667$                     13,833$                     41,500$                    

10320070 Crestnoll Lane Local Sewer (HN 3491‐3609)
DESIGN 07/02/2012 10/30/2015 107,379$                   107,379$                  
PRE_CON_SERV 07/02/2012 01/24/2017 7,848$                       21,000$                     1,770$                       4,710$                       4,710$                       1,962$                       13,152$                    
MISC_EXPENSE 07/02/2012 11/02/2017 6,000$                       622$                           1,655$                       1,655$                       1,655$                       414$                           6,000$                      
ROW 05/13/2014 10/30/2015 418$                           163,500$                   19,098$                     93,166$                     50,818$                     163,082$                  
CONSTRUCTION 05/03/2017 11/02/2017 870,000$                   652,500$                   217,500$                   870,000$                  
CON_SERV 01/25/2017 01/17/2018 33,500$                     22,333$                     11,167$                     33,500$                    

10320075 Old Blue Rock Road Local Sewer (HN 5240‐5327)
DESIGN 10/12/2012 04/30/2015 69,580$                     69,620$                     14$                             26$                             40$                            
PRE_CON_SERV 07/02/2012 12/29/2015 10,930$                     16,000$                     1,114$                       2,967$                       989$                           5,070$                      
MISC_EXPENSE 10/12/2012 10/19/2016 1,264$                       1,820$                       82$                             219$                           219$                           36$                             556$                          
ROW 05/31/2013 03/30/2015 11,040$                     89,000$                     11,764$                     66,196$                     77,960$                    
CONSTRUCTION 05/02/2016 10/19/2016 163,700$                   139,964$                   23,737$                     163,700$                  
CON_SERV 12/30/2015 01/17/2017 8,900$                       6,119$                       2,781$                       8,900$                      

10320080 Russell Heights Drive Local Sewer
DESIGN 10/30/2014 07/30/2015 113,900$                   103,545$                   10,355$                     113,900$                  
PRE_CON_SERV 08/01/2014 03/29/2016 19,300$                     3,088$                       9,264$                       6,948$                       19,300$                    
MISC_EXPENSE 10/30/2014 01/19/2017 29,400$                     10,138$                     12,166$                     7,097$                       29,400$                    
ROW 10/30/2014 03/30/2015 30,000$                     30,000$                     30,000$                    
CONSTRUCTION 08/01/2016 01/19/2017 642,000$                   73,473$                     568,527$                   642,000$                  
CON_SERV 03/30/2016 04/14/2017 29,300$                     10,988$                     18,313$                     29,300$                    

10320085 Brierly Creek Road Local Sewer (HNs 6040‐6100)
PRE_CON_SERV 08/01/2014 01/26/2016 41,900$                     6,704$                       20,112$                     15,084$                     41,900$                    
MISC_EXPENSE 08/01/2014 11/04/2016 10,000$                     3,448$                       4,138$                       2,414$                       10,000$                    



ROW 08/01/2014 03/30/2015 40,000$                     40,000$                     40,000$                    
CONSTRUCTION 05/18/2016 11/04/2016 168,900$                   19,330$                     149,570$                   168,900$                  
CON_SERV 01/27/2016 02/02/2017 13,000$                     4,875$                       8,125$                       13,000$                    

10330015 Werk Road Local Sewer (HN 5544‐5686)
DESIGN 11/30/2010 08/01/2014 51,603$                     51,603$                     0$                               0$                              
PRE_CON_SERV 11/30/2010 11/01/2013 20,928$                     20,928$                    
MISC_EXPENSE 11/30/2010 12/08/2015 4,838$                       85,500$                     17,718$                     47,208$                     15,736$                     80,662$                    
ROW 06/23/2011 11/05/2012 6,611$                       6,611$                      
CONSTRUCTION 08/06/2015 12/08/2015 645,300$                   253,511$                   391,789$                   645,300$                  
CON_SERV 01/28/2015 03/10/2016 26,000$                     15,294$                     10,706$                     26,000$                    

10330026 Rapid Run Road Local Sewer (HNs 6161‐6201)
DESIGN 11/30/2010 12/31/2011 55,779$                     55,779$                    
PRE_CON_SERV 11/30/2010 07/24/2013 ‐$                           
MISC_EXPENSE 11/30/2010 11/14/2014 3,523$                       3,523$                      
ROW 05/26/2011 09/23/2011 ‐$                           
CONSTRUCTION 03/01/2014 11/14/2014 215,296$                   169,644$                   45,652$                     215,296$                  
CON_SERV 07/24/2013 11/14/2014 24,600$                     14,737$                     9,863$                       24,600$                    
MSD_ADMIN 04/20/2010 01/30/2013 ‐$                           

10330030 South Road Local Sewer (HNs 2431‐2549)
DESIGN 02/01/2010 04/26/2012 ‐$                           
PRE_CON_SERV 02/01/2010 07/30/2013 35,855$                     35,855$                    
MISC_EXPENSE 02/01/2010 05/13/2015 6,928$                       6,928$                      
ROW 11/15/2010 04/26/2012 29,277$                     29,277$                    
CONSTRUCTION 01/14/2015 05/13/2015 484,000$                   484,000$                   484,000$                  
CON_SERV 11/14/2012 07/27/2016 40,700$                     6,669$                       17,755$                     16,276$                     40,700$                    
FE_INSP 01/14/2015 05/13/2015 40,700$                     40,700$                     40,700$                    
MSD_ADMIN 02/01/2010 12/03/2012 ‐$                           

10330037 Upper Road Local Sewer (HNs 6340‐6434)
DESIGN 07/12/2012 10/30/2015 35,500$                     8,639$                       23,024$                     3,837$                       35,500$                    
PRE_CON_SERV 07/12/2012 06/05/2015 352$                           4,900$                       1,411$                       3,137$                       4,548$                      
MISC_EXPENSE 07/12/2012 03/08/2017 1,500$                       190$                           507$                           507$                           296$                           1,500$                      
ROW 10/31/2014 10/30/2015 56,000$                     1,867$                       33,600$                     20,533$                     56,000$                    
CONSTRUCTION 01/06/2017 03/08/2017 161,000$                   161,000$                   161,000$                  
CON_SERV 09/01/2016 09/15/2017 8,900$                       1,669$                       6,675$                       556$                           8,900$                      

10340015 Bauerwoods Drive & Greenbush Avenue Local Sewer
DESIGN 10/07/2008 02/04/2010 24,701$                     24,701$                    
PRE_CON_SERV 02/22/2008 07/26/2012 9,387$                       9,387$                      
MISC_EXPENSE 10/07/2008 03/04/2013 ‐$                           
ROW 05/02/2011 08/13/2011 40,997$                     40,997$                    
CONSTRUCTION 07/26/2012 08/02/2013 991,185$                   991,185$                  
CON_SERV 02/22/2008 09/15/2014 14,943$                     98,800$                     68,528$                     15,329$                     83,857$                    
MSD_ADMIN 02/22/2008 09/15/2014 ‐$                           

10340021 Carpol Avenue, Honeywell Avenue & E. Kemper Road Local Sewer
DESIGN 11/10/2010 11/04/2016 202,721$                   285,000$                   11,772$                     31,336$                     31,336$                     7,834$                       82,279$                    
PRE_CON_SERV 10/22/2008 08/01/2014 34,466$                     180,000$                   145,534$                   145,534$                  
MISC_EXPENSE 11/10/2010 05/15/2018 5,000$                       456$                           1,212$                       1,212$                       1,212$                       909$                           5,000$                      
ROW 11/04/2014 11/02/2016 300,000$                   66,667$                     136,667$                   96,667$                     300,000$                  
CONSTRUCTION 11/07/2017 05/15/2018 3,000,000$                3,000,000$                3,000,000$               
CON_SERV 06/28/2017 05/16/2019 66,500$                     12,788$                     30,692$                     23,019$                     66,500$                    
FE_INSP 11/07/2017 05/15/2018 ‐$                           
MSD_ADMIN 10/22/2008 10/29/2019 ‐$                           

10340023 Country Park Drive Local Sewer (HNs 2717‐2845)
DESIGN 03/07/2011 10/11/2012 41,607$                     41,607$                    
PRE_CON_SERV 03/07/2011 07/23/2013 9,312$                       9,312$                      
MISC_EXPENSE 03/07/2011 10/01/2014 5,072$                       5,072$                      
ROW 10/11/2011 10/11/2012 1,150$                       1,150$                      
CONSTRUCTION 04/01/2014 10/01/2014 347,435$                   332,788$                   14,647$                     347,435$                  
CON_SERV 07/23/2013 10/01/2014 24,181$                     24,181$                    
MSD_ADMIN 03/07/2011 10/12/2012 ‐$                           

10340024 North Bend Road Local Sewer (HNs 504‐565)
DESIGN 03/01/2011 05/27/2014 66,889$                     66,889$                    
PRE_CON_SERV 03/01/2011 01/27/2015 4,857$                       5,400$                       257$                           286$                           543$                          



MISC_EXPENSE 03/01/2011 08/24/2016 2,341$                       2,341$                      
ROW 05/26/2011 04/05/2013 3,056$                       3,056$                      
CONSTRUCTION 06/08/2015 09/04/2015 338,500$                   315,933$                   22,567$                     338,500$                  
CON_SERV 01/28/2015 08/24/2016 17,000$                     7,727$                       9,273$                       17,000$                    

10350020 Deerfield Road Local Sewer (HNs 11551‐11662)
DESIGN 10/18/2007 08/31/2012 24,520$                     24,520$                    
PRE_CON_SERV 10/18/2007 07/23/2014 6,600$                       6,600$                       6,600$                      
MISC_EXPENSE 10/18/2007 06/29/2015 7,066$                       7,066$                      
ROW 05/20/2008 08/30/2013 24,556$                     24,556$                    
CONSTRUCTION 03/30/2015 06/29/2015 206,300$                   206,300$                   206,300$                  
CON_SERV 07/23/2014 09/18/2015 14,000$                     3,294$                       9,882$                       824$                           14,000$                    
FE_INSP 03/30/2015 06/29/2015 ‐$                           

10370011 Turnkey Court Local Sewer (HNs 2708‐2736)
DESIGN 11/30/2010 10/03/2012 37,404$                     37,404$                    
PRE_CON_SERV 11/30/2010 06/25/2014 10,512$                     13,300$                     2,788$                       2,788$                      
MISC_EXPENSE 11/30/2010 04/24/2015 3,410$                       3,410$                       0$                               0$                               0$                              
ROW 10/03/2011 10/03/2012 1,150$                       1,150$                      
CONSTRUCTION 12/24/2014 04/24/2015 225,600$                   225,600$                   225,600$                  
CON_SERV 05/14/2014 07/14/2015 181$                           16,000$                     4,593$                       11,226$                     15,819$                    

10370020 Batavia Road Local Sewer (HNs 5060‐5130)
DESIGN 01/04/2008 06/01/2011 ‐$                           
PRE_CON_SERV 01/04/2008 11/28/2012 22,344$                     22,344$                    
MISC_EXPENSE 01/04/2008 12/17/2013 1,908$                       1,908$                      
ROW 09/25/2008 12/07/2010 25,284$                     25,284$                    
CONSTRUCTION 12/02/2013 05/09/2014 37,633$                     37,633$                    
CON_SERV 11/28/2012 12/17/2013 26,032$                     26,032$                    
MSD_ADMIN 01/04/2008 12/18/2012 ‐$                           

10370032 Coldstream Drive & Asbury Road Local Sewer
DESIGN 11/30/2010 06/01/2015 182,370$                   183,380$                   337$                           673$                           1,010$                      
PRE_CON_SERV 11/30/2010 01/26/2016 15,681$                     25,000$                     1,952$                       5,200$                       2,167$                       9,319$                      
MISC_EXPENSE 11/30/2010 09/18/2017 16,100$                     1,749$                       4,654$                       4,654$                       4,654$                       388$                           16,100$                    
ROW 11/01/2012 03/31/2015 8,567$                       96,000$                     19,513$                     67,920$                     87,433$                    
CONSTRUCTION 06/01/2016 05/31/2017 3,393,000$                1,187,550$                2,205,450$                3,393,000$               
CON_SERV 01/27/2016 09/18/2017 104,300$                   45,348$                     54,417$                     4,535$                       104,300$                  

10370035 State Road Local Sewer (HNs 7737‐7849)
DESIGN 09/26/2011 09/28/2012 68,207$                     68,207$                    
PRE_CON_SERV 09/26/2011 04/28/2015 6,222$                       6,222$                      
MISC_EXPENSE 09/26/2011 12/04/2015 4,410$                       30,000$                     5,621$                       14,977$                     4,992$                       25,590$                    
ROW 01/03/2012 09/28/2012 6,009$                       6,009$                      
CONSTRUCTION 08/05/2015 12/04/2015 440,000$                   172,857$                   267,143$                   440,000$                  
CON_SERV 04/29/2015 02/05/2016 19,800$                     10,662$                     9,138$                       19,800$                    

10370045 Mt. Carmel/Vicbarb/Appleblossom Local Sewer
DESIGN 10/28/2011 10/01/2012 36,517$                     36,517$                    
PRE_CON_SERV 10/28/2011 01/27/2015 13,399$                     15,000$                     757$                           844$                           1,601$                      
MISC_EXPENSE 10/28/2011 04/15/2016 15,758$                     18,000$                     412$                           1,098$                       732$                           2,242$                      
ROW 01/31/2012 10/01/2012 ‐$                           
CONSTRUCTION 06/01/2015 04/15/2016 1,429,000$                561,393$                   867,607$                   1,429,000$               
CON_SERV 01/28/2015 12/02/2016 62,000$                     23,846$                     28,615$                     9,538$                       62,000$                    
FE_INSP 06/01/2015 04/15/2016 ‐$                           

10420010 West Fork Road Sewer Lateral Assessment (HN 5481)
CONSTRUCTION 01/13/2015 01/18/2016 35,400$                     26,550$                     8,850$                       35,400$                    
CON_SERV 07/23/2014 01/18/2016 3,900$                       743$                           2,229$                       929$                           3,900$                      

10420015 Boomer Road Sewer Lateral Assessment
CONSTRUCTION 07/31/2015 08/04/2016 20,000$                     2,900$                       17,100$                     20,000$                    
CON_SERV 03/25/2015 08/04/2016 10,100$                     4,040$                       6,060$                       10,100$                    

10430020 FOLEY ROAD SEWER LATERALS (HNS 5583 ‐ 5599)
DESIGN 08/01/2014 09/30/2014 ‐$                            11,600$                     9,280$                       2,320$                       11,600$                    
PRE_CON_SERV 01/10/2011 09/30/2014 1,406$                       5,800$                       3,591$                       803$                           4,394$                      
MISC_EXPENSE 01/10/2011 09/10/2015 8,974$                       11,200$                     573$                           1,526$                       127$                           2,226$                      
CONSTRUCTION 06/30/2015 09/10/2015 144,000$                   134,400$                   9,600$                       144,000$                  
CON_SERV 10/01/2014 02/15/2017 4,028$                       20,200$                     1,011$                       6,065$                       6,065$                       3,032$                       16,172$                    

10430025 Kildare Drive Sewer Lateral Assessments (HN 6726‐6750)



CONSTRUCTION 01/08/2015 03/09/2015 121,000$                   121,000$                   121,000$                  
CON_SERV 03/26/2014 03/09/2015 11,600$                     4,536$                       7,064$                       11,600$                    

10430030 Werk Road Sewer Lateral Assessment (HN 6052)
CONSTRUCTION 07/31/2015 08/04/2016 30,000$                     4,350$                       25,650$                     30,000$                    
CON_SERV 03/25/2015 08/04/2016 10,300$                     4,120$                       6,180$                       10,300$                    

10440035 Springdale Road Sewer Lateral (HN 3213)
MISC_EXPENSE 02/21/2012 05/06/2013 ‐$                           
CONSTRUCTION 04/22/2013 08/01/2014 25,114$                     26,160$                     1,046$                       1,046$                      
CON_SERV 02/18/2013 08/01/2014 14,571$                     14,571$                    

10440040 Crest Road Sewer Lateral Assessment (HN 2769)
CONSTRUCTION 12/01/2014 12/10/2014 33,000$                     33,000$                     33,000$                    
CON_SERV 10/02/2013 12/10/2014 9,700$                       5,128$                       4,572$                       9,700$                      

10440045 Pippin Road Sewer Lateral Assessment (HN 9254)
CONSTRUCTION 12/11/2014 03/12/2015 51,000$                     51,000$                     51,000$                    
CON_SERV 01/06/2014 03/12/2015 7,200$                       2,815$                       4,385$                       7,200$                      

10440050 Houston Road Sewer Lateral Assessments (HN 2633,2651)
CONSTRUCTION 11/28/2014 12/03/2015 59,000$                     50,445$                     8,555$                       59,000$                    
CON_SERV 10/02/2013 12/03/2015 10,300$                     2,263$                       6,028$                       2,009$                       10,300$                    

10440055 E. Galbraith Road Sewer Lateral Assessment (HN 4454)
CONSTRUCTION 07/31/2015 08/04/2016 35,000$                     5,075$                       29,925$                     35,000$                    
CON_SERV 03/25/2015 08/04/2016 10,400$                     4,160$                       6,240$                       10,400$                    

10440060 Pottinger Road Sewer Lateral Assessment (HN 10444)
CONSTRUCTION 07/31/2015 08/04/2016 30,000$                     4,350$                       25,650$                     30,000$                    
CON_SERV 03/25/2015 08/04/2016 10,300$                     4,120$                       6,180$                       10,300$                    

10450015 Enyart Road Sewer Lateral (HN 11258)
MISC_EXPENSE 02/13/2012 07/08/2015 ‐$                           
CONSTRUCTION 05/27/2015 07/08/2015 16,800$                     16,800$                     16,800$                    
CON_SERV 02/02/2015 07/08/2016 3,450$                       4,100$                       293$                           358$                           650$                          

10450016 Enyart Road Sewer Lateral Assessment
CONSTRUCTION 07/31/2015 08/04/2016 30,000$                     4,350$                       25,650$                     30,000$                    
CON_SERV 03/25/2015 08/04/2016 10,300$                     4,120$                       6,180$                       10,300$                    

10450020 Rich Road Sewer Lateral Assessment (HN 11600)
MISC_EXPENSE 03/01/2013 02/18/2015 500$                           214$                           286$                           500$                          
CONSTRUCTION 11/21/2014 02/18/2015 42,000$                     42,000$                     42,000$                    
CON_SERV 07/09/2014 02/18/2015 7,300$                       2,920$                       4,380$                       7,300$                      

10450025 E. Kemper Road Sewer Lateral Assessment (HN 269)
CONSTRUCTION 07/31/2015 08/04/2016 15,000$                     2,175$                       12,825$                     15,000$                    
CON_SERV 03/25/2015 08/04/2016 10,000$                     4,000$                       6,000$                       10,000$                    

10450030 E. Kemper Road Sewer Lateral Assessment
CONSTRUCTION 07/31/2015 08/04/2016 40,000$                     5,800$                       34,200$                     40,000$                    
CON_SERV 03/25/2015 08/04/2016 10,500$                     4,200$                       6,300$                       10,500$                    

10460000 Drake Road Sewer Lateral Assessment (HN 7315)
CONSTRUCTION 07/31/2015 08/04/2016 25,000$                     3,625$                       21,375$                     25,000$                    
CON_SERV 03/25/2015 08/04/2016 10,200$                     4,080$                       6,120$                       10,200$                    

10470021 State Road Sewer Lateral (HN 7877 & 7901)
MISC_EXPENSE 12/19/2011 01/14/2013 ‐$                           
CONSTRUCTION 11/14/2012 08/01/2014 33,960$                     35,375$                     1,415$                       1,415$                      
CON_SERV 11/23/2012 08/01/2014 1,000$                       1,000$                       1,000$                      

10470025 Woodruff Road Sewer Lateral Assessment (HNs 8145, 8167, 8237)
PRE_CON_SERV 10/01/2014 01/08/2016 22,600$                     9,306$                       13,294$                     22,600$                    
MISC_EXPENSE 10/01/2014 07/11/2016 8,000$                       2,435$                       4,174$                       1,391$                       8,000$                      
CONSTRUCTION 04/08/2016 07/11/2016 75,000$                     18,750$                     56,250$                     75,000$                    
CON_SERV 01/11/2016 04/16/2018 11,200$                     1,867$                       4,480$                       4,480$                       373$                           11,200$                    

11040010 Rapid Run Park Source Control
PLANNING 01/04/2010 12/30/2010 ‐$                           
DESIGN 03/21/2011 12/27/2012 12,340$                     12,340$                    
MISC_EXPENSE 03/21/2011 09/19/2014 ‐$                           
CONSTRUCTION 11/18/2013 09/19/2014 771,179$                   1,456,444$                657,359$                   27,906$                     685,265$                  
CON_SERV 07/10/2013 11/18/2016 124,828$                   124,828$                  

11040140 Roselawn Park Early Success Project
PLANNING 01/04/2011 03/01/2011 ‐$                           
MISC_EXPENSE 03/02/2011 04/01/2015 ‐$                           



CONSTRUCTION 11/25/2013 04/01/2015 363,674$                   420,021$                   30,384$                     25,963$                     56,347$                    
CON_SERV 07/10/2013 03/31/2016 33,884$                     33,884$                    

11042800 Urban Water Grant, North Fairmount (Denham/Carll Ravine ESP)
MISC_EXPENSE 07/17/2013 04/07/2015 700$                           252$                           448$                           700$                          
PUB_RELATIONS 07/17/2013 04/07/2015 9,300$                       3,346$                       5,954$                       9,300$                      
CONSTRUCTION 10/16/2014 04/07/2015 150,900$                   4,192$                       146,708$                   150,900$                  
CON_SERV 05/14/2014 04/11/2016 23,200$                     4,266$                       11,361$                     7,574$                       23,200$                    

11042801 North Fairmount Bioswale Project
DESIGN 09/12/2014 12/29/2015 78,000$                     8,667$                       52,000$                     17,333$                     78,000$                    
PRE_CON_SERV 09/12/2014 04/26/2016 11,000$                     1,000$                       6,000$                       4,000$                       11,000$                    
MISC_EXPENSE 09/12/2014 03/03/2017 1,000$                       61$                             364$                           364$                           212$                           1,000$                      
ROW 07/01/2014 11/30/2015 292,000$                   33,330$                     140,421$                   118,249$                   292,000$                  
PUB_RELATIONS 09/12/2014 03/03/2017 14,000$                     848$                           5,091$                       5,091$                       2,970$                       14,000$                    
CONSTRUCTION 08/31/2016 03/03/2017 354,000$                   70,800$                     283,200$                   354,000$                  
CON_SERV 04/27/2016 03/08/2018 27,000$                     7,269$                       12,462$                     7,269$                       27,000$                    

11130010 River Road Sustainable Watershed Evaluation Plan
PLANNING 01/02/2015 12/30/2016 242,000$                   67,015$                     163,629$                   11,355$                     242,000$                  

11130030 Lower Muddy Creek Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 09/30/2020 300,000$                   16,424$                     61,373$                     117,966$                   78,356$                     25,881$                     300,000$                  

11130060 Wulff Run Sustainable Watershed Evaluation Plan
PLANNING 01/02/2030 06/29/2033 119,000$                   119,000$                   119,000$                  

11140010 East Branch Mill Creek Sustainable Watershed Evaluation Plan
PLANNING 07/02/2014 12/29/2017 600,000$                   14,070$                     144,979$                   300,648$                   129,613$                   10,690$                     600,000$                  

11140040 East Ohio River Sustainable Watershed Evaluation Plan
PLANNING 01/02/2015 12/31/2015 234,000$                   201,574$                   32,426$                     234,000$                  

11140060 Winton Lake Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 05/30/2019 818,000$                   78,566$                     349,457$                   326,629$                   63,347$                     818,000$                  

11140070 South Branch Winton Woods Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 12/30/2016 393,000$                   338,541$                   54,459$                     393,000$                  

11140100 East Branch Upper South Mill Creek Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 12/30/2016 149,000$                   128,353$                   20,647$                     149,000$                  

11140110 West Branch Winton Woods Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 12/30/2016 618,000$                   532,363$                   85,637$                     618,000$                  

11142741 CSO 488/490 I‐75 Reconstruction Coordination
DESIGN 09/05/2014 06/15/2015 28,000$                     4,667$                       23,333$                     28,000$                    
PRE_CON_SERV 01/04/2011 10/24/2017 39,000$                     4,138$                       11,009$                     11,009$                     11,009$                     1,835$                       39,000$                    
MISC_EXPENSE 09/05/2014 09/23/2020 6,000$                       160$                           960$                           960$                           960$                           960$                           960$                           1,040$                       6,000$                      
PUB_RELATIONS 09/05/2014 09/23/2020 1,000$                       27$                             160$                           160$                           160$                           160$                           160$                           173$                           1,000$                      
CONSTRUCTION 03/02/2018 09/23/2020 1,558,000$                212,927$                   813,937$                   531,136$                   1,558,000$               
CON_SERV 10/25/2017 09/27/2021 55,000$                     1,100$                       13,200$                     13,200$                     27,500$                     55,000$                    

11142801 CSO 10 Source Control Phase A
DESIGN 02/26/2020 11/07/2022 1,600,000$                1,600,000$                1,600,000$               
PRE_CON_SERV 02/26/2020 01/24/2023 150,000$                   150,000$                   150,000$                  
MISC_EXPENSE 02/26/2020 06/13/2024 365,500$                   365,500$                   365,500$                  
ROW 10/28/2020 05/23/2022 3,727,600$                3,727,600$                3,727,600$               

11142810 North Fairmount Strategic Sewer Replacement Phase A
CONSTRUCTION 02/01/2012 08/29/2014 105,949$                   125,949$                   20,000$                     20,000$                    
CON_SERV 01/03/2012 08/29/2014 21,334$                     50,500$                     29,166$                     29,166$                    
FE_INSP 02/01/2012 08/29/2014 ‐$                           

11143100 CSO 30 Stream Separation Phase A
MISC_EXPENSE 12/06/2010 07/01/2013 ‐$                           
CONSTRUCTION 06/14/2011 12/31/2015 1,285,360$                1,328,067$                16,316$                     24,319$                     2,072$                       42,707$                    
CON_SERV 05/02/2011 01/05/2017 3,721$                       30,000$                     3,536$                       9,411$                       9,411$                       3,921$                       26,279$                    

11143101 CSO 30 Stream Separation ‐ Phase B
DESIGN 01/29/2020 01/27/2021 100,000$                   100,000$                   100,000$                  
PRE_CON_SERV 01/29/2020 04/27/2021 30,000$                     30,000$                     30,000$                    
MISC_EXPENSE 01/29/2020 03/28/2022 66,000$                     66,000$                     66,000$                    

11143160 CSO 28 Source Control
PLANNING 01/29/2020 01/28/2021 300,000$                   300,000$                   300,000$                  
DESIGN 08/31/2021 11/27/2023 400,000$                   400,000$                   400,000$                  

11143260 CSO 21 I‐75 Reconstruction Coordination
DESIGN 01/02/2013 12/31/2014 ‐$                           



PRE_CON_SERV 01/02/2013 06/27/2017 87,000$                     10,188$                     27,110$                     27,110$                     22,592$                     87,000$                    
MISC_EXPENSE 01/02/2013 08/29/2018 65,200$                     5,601$                       14,900$                     14,900$                     14,900$                     14,900$                     65,200$                    
ROW 10/29/2014 10/28/2015 2,604,000$                86,800$                     1,562,400$                954,800$                   2,604,000$               
PUB_RELATIONS 01/02/2013 08/29/2018 11,000$                     945$                           2,514$                       2,514$                       2,514$                       2,514$                       11,000$                    
CONSTRUCTION 02/01/2018 08/29/2018 3,148,000$                3,148,000$                3,148,000$               
CON_SERV 06/28/2017 08/30/2019 120,600$                   20,793$                     49,903$                     49,903$                     120,600$                  

11170000 Clough Sustainable Watershed Evaluation Plan
PLANNING 01/02/2015 07/31/2015 520,000$                   520,000$                   520,000$                  

11170010 Lower Duck Creek Sustainable Watershed Evaluation Plan
PLANNING 01/02/2015 07/31/2015 391,000$                   391,000$                   391,000$                  

11170030 Upper Duck Sustainable Watershed Evaluation Plan
PLANNING 01/02/2015 07/31/2015 246,000$                   246,000$                   246,000$                  

11170050 East Duck Creek Watershed Plan
PLANNING 01/02/2015 12/31/2015 411,000$                   354,047$                   56,953$                     411,000$                  

11240000 Lick Run Valley Conveyance System
PLANNING 05/03/2010 01/02/2013 ‐$                           
DESIGN 01/23/2013 07/02/2015 4,864,824$                9,010,900$                1,286,494$                2,859,582$                4,146,076$               
PRE_CON_SERV 01/23/2013 09/29/2015 313,464$                   1,185,800$                224,383$                   598,110$                   49,843$                     872,336$                  
MISC_EXPENSE 01/23/2013 06/29/2018 488,036$                   5,389,365$                437,740$                   1,164,414$                1,164,414$                1,164,414$                970,345$                   4,901,329$               
ROW 03/01/2010 12/31/2014 4,326,356$                20,341,600$              7,691,656$                8,323,588$                16,015,244$             
CONSTRUCTION 01/20/2016 06/29/2018 106,443,600$            23,284,538$              59,874,525$              23,284,538$              106,443,600$          
CON_SERV 09/30/2015 07/05/2019 2,312,000$                94,367$                     566,204$                   566,204$                   566,204$                   519,020$                   2,312,000$               

11240001 Lick Run Property Demolitions
PRE_CON_SERV 06/25/2013 08/01/2014 ‐$                           
PUB_RELATIONS 06/25/2013 06/29/2016 18,000$                     3,060$                       8,149$                       6,791$                       18,000$                    
CONSTRUCTION 06/25/2013 06/30/2015 637,544$                   3,843,900$                1,441,292$                1,765,064$                3,206,356$               
CON_SERV 06/25/2013 06/29/2016 32,773$                     150,300$                   19,982$                     53,206$                     44,339$                     117,527$                  
FE_INSP 06/25/2013 06/30/2015 ‐$                           

11240010 Sunset Ave, Sunset Lane and Rapid Run Pike Sewer Separation
PLANNING 05/28/2010 06/17/2011 ‐$                           
DESIGN 09/14/2011 12/29/2014 37,000$                     19,561$                     17,439$                     37,000$                    
PRE_CON_SERV 09/14/2011 11/25/2014 38,518$                     139,000$                   60,197$                     40,285$                     100,482$                  
MISC_EXPENSE 09/14/2011 07/29/2016 62$                             186,000$                   30,466$                     81,116$                     74,356$                     185,938$                  
ROW 11/01/2012 12/22/2014 74,926$                     363,500$                   117,623$                   170,951$                   288,574$                  
PUB_RELATIONS 09/14/2011 07/29/2016 15,000$                     2,458$                       6,544$                       5,998$                       15,000$                    
CONSTRUCTION 05/15/2015 07/29/2016 6,524,000$                1,822,882$                4,701,118$                6,524,000$               
CON_SERV 11/26/2014 08/02/2017 177,100$                   60,720$                     60,720$                     55,660$                     177,100$                  

11240020 CSO 181 Real Time Control
PLANNING 06/01/2011 12/31/2012 ‐$                           
DESIGN 04/09/2014 12/18/2015 67,446$                     489,100$                   92,621$                     246,774$                   82,258$                     421,654$                  
PRE_CON_SERV 04/09/2014 03/29/2016 76,867$                     76,867$                    
MISC_EXPENSE 04/09/2014 07/23/2018 58,281$                     84,400$                     2,287$                       6,085$                       6,085$                       6,085$                       5,578$                       26,119$                    
ROW 04/01/2015 12/18/2015 105,700$                   35,233$                     70,467$                     105,700$                  
CONSTRUCTION 07/22/2016 07/23/2018 3,220,600$                172,958$                   1,884,647$                1,162,994$                3,220,600$               
CON_SERV 03/30/2016 07/26/2019 148,200$                   27,572$                     41,358$                     41,358$                     37,912$                     148,200$                  

11240030 Wyoming and Minion Avenues Sewer Separation
PLANNING 05/28/2010 02/01/2012 ‐$                           
PRE_CON_SERV 11/09/2012 01/26/2016 41,942$                     50,600$                     1,814$                       4,831$                       2,013$                       8,658$                      
MISC_EXPENSE 11/09/2012 06/09/2017 8,904$                       64,300$                     6,487$                       17,262$                     17,262$                     14,385$                     55,396$                    
ROW 08/12/2013 09/04/2015 17,740$                     215,600$                   19,610$                     152,164$                   26,085$                     197,860$                  
CONSTRUCTION 06/10/2016 06/09/2017 2,487,000$                621,750$                   1,865,250$                2,487,000$               
CON_SERV 01/27/2016 06/11/2018 86,200$                     26,938$                     32,325$                     26,938$                     86,200$                    

11240050 Harrison Avenue Sewer Separation Phase A
PRE_CON_SERV ‐$                           
MISC_EXPENSE 12/20/2010 10/01/2013 ‐$                           
ROW 07/01/2011 02/01/2012 1,999$                       1,999$                      
CONSTRUCTION 07/15/2012 09/30/2013 1,566,282$                1,566,282$               
CON_SERV 12/20/2010 05/27/2016 110,118$                   133,500$                   4,131$                       11,001$                     8,250$                       23,382$                    

11240051 Harrison Avenue Sewer Separation Phase B
PLANNING 12/01/2010 01/20/2012 ‐$                           
PRE_CON_SERV 02/07/2012 11/19/2013 15,277$                     15,277$                    
MISC_EXPENSE 02/07/2012 05/29/2015 265$                           50,000$                     16,572$                     33,163$                     49,735$                    



ROW 12/03/2012 05/15/2013 23,426$                     23,426$                    
CONSTRUCTION 10/30/2014 05/29/2015 1,010,000$                20,200$                     989,800$                   1,010,000$               
CON_SERV 11/20/2013 05/27/2016 521$                           38,300$                     6,675$                       17,774$                     13,330$                     37,779$                    

11240088 West Fork Channel Improvements
CONSTRUCTION 04/08/2013 06/28/2013 17,650$                     17,650$                    
CON_SERV 04/08/2013 08/01/2014 2,252$                       2,252$                       0$                               0$                              

11240090 White Street Sewer Separation
PLANNING 05/28/2010 09/01/2011 ‐$                           
DESIGN 02/07/2012 03/14/2014 6,533$                       6,533$                      
PRE_CON_SERV 02/07/2012 11/25/2014 37,668$                     70,500$                     19,669$                     13,163$                     32,832$                    
MISC_EXPENSE 02/07/2012 05/27/2016 830$                           116,000$                   20,348$                     54,184$                     40,638$                     115,170$                  
ROW 06/03/2013 01/19/2015 97,775$                     643,700$                   133,556$                   412,369$                   545,925$                  
PUB_RELATIONS 02/07/2012 05/27/2016 15,000$                     2,650$                       7,057$                       5,293$                       15,000$                    
CONSTRUCTION 03/27/2015 05/27/2016 3,430,000$                1,563,676$                1,866,324$                3,430,000$               
CON_SERV 11/26/2014 05/31/2017 113,300$                   41,200$                     41,200$                     30,900$                     113,300$                  

11240110 Quebec Rd Sewer Separation
PLANNING 12/01/2010 02/14/2012 ‐$                           
PRE_CON_SERV 12/19/2012 01/26/2016 51,858$                     106,700$                   11,488$                     30,603$                     12,751$                     54,842$                    
MISC_EXPENSE 12/19/2012 08/15/2017 226$                           74,100$                     8,224$                       21,883$                     21,883$                     21,883$                     73,874$                    
ROW 02/10/2014 10/05/2015 5,496$                       1,318,800$                142,692$                   790,954$                   379,658$                   1,313,304$               
CONSTRUCTION 08/15/2016 08/15/2017 6,450,000$                580,500$                   5,869,500$                6,450,000$               
CON_SERV 01/27/2016 08/15/2018 170,400$                   50,118$                     60,141$                     60,141$                     170,400$                  

11240130 Queen City Ave Sewer Separation Phase 2
PLANNING 12/01/2010 12/07/2011 ‐$                           
PRE_CON_SERV 02/06/2012 04/28/2015 22,517$                     135,100$                   40,508$                     72,075$                     112,583$                  
MISC_EXPENSE 04/29/2015 12/18/2017 12,727$                     778,800$                   153,215$                   262,654$                   262,654$                   87,551$                     766,073$                  
ROW 03/05/2013 07/07/2015 33,935$                     714,300$                   65,984$                     614,381$                   680,365$                  
CONSTRUCTION 12/16/2015 12/18/2017 8,836,000$                3,190,778$                5,170,696$                474,526$                   8,836,000$               
CON_SERV 04/29/2015 12/19/2018 250,000$                   37,234$                     63,830$                     63,830$                     63,830$                     21,277$                     250,000$                  

11240150 Queen City and Cora Avenues R/W Sewer Separation
PLANNING 12/01/2010 11/01/2012 ‐$                           
DESIGN 12/20/2012 01/16/2015 55,947$                     56,676$                     345$                           384$                           729$                          
PRE_CON_SERV 12/20/2012 01/26/2016 51,059$                     52,800$                     365$                           971$                           405$                           1,741$                      
MISC_EXPENSE 12/20/2012 06/02/2017 5,299$                       65,000$                     7,177$                       19,100$                     19,100$                     14,325$                     59,701$                    
ROW 08/12/2013 07/07/2015 24,369$                     1,197,324$                127,443$                   1,045,512$                1,172,955$               
CONSTRUCTION 06/03/2016 06/02/2017 2,301,900$                657,686$                   1,644,214$                2,301,900$               
CON_SERV 01/27/2016 06/05/2018 84,400$                     26,375$                     31,650$                     26,375$                     84,400$                    

11240170 Quebec Heights Sewer Separation
PLANNING 05/28/2010 04/30/2012 ‐$                           
PRE_CON_SERV 11/15/2012 12/30/2014 64,781$                     64,781$                    
MISC_EXPENSE 11/15/2012 09/14/2016 1,082$                       106,200$                   16,058$                     42,749$                     42,749$                     3,562$                       105,118$                  
ROW 03/18/2013 04/10/2015 34,691$                     392,900$                   46,953$                     311,256$                   358,209$                  
CONSTRUCTION 08/11/2015 09/14/2016 2,942,300$                239,062$                   2,666,459$                36,779$                     2,942,300$               
CON_SERV 12/31/2014 09/15/2017 100,800$                   28,800$                     34,560$                     34,560$                     2,880$                       100,800$                  

11240270 Queen City Ave Sewer Separation Phase 1
PLANNING 05/28/2010 10/14/2011 ‐$                           
DESIGN 02/06/2012 09/30/2013 ‐$                           
PRE_CON_SERV 02/06/2012 07/10/2013 7,466$                       7,466$                      
MISC_EXPENSE 02/06/2012 03/05/2015 37,635$                     660,200$                   243,427$                   379,138$                   622,565$                  
ROW 11/01/2012 03/29/2013 9,860$                       9,860$                      
CONSTRUCTION 11/16/2013 03/05/2015 1,612,252$                6,273,623$                2,513,558$                2,147,813$                4,661,371$               
CON_SERV 07/10/2013 03/07/2016 160,689$                   259,000$                   18,844$                     50,190$                     29,277$                     98,311$                    

11242841 CSO 12 Sewer Separation Phase A.2
ROW 04/02/2012 06/01/2012 353$                           353$                          
CONSTRUCTION 12/03/2012 08/31/2015 80,180$                     6,350,550$                2,642,823$                3,627,547$                6,270,370$               
CON_SERV 12/03/2012 08/31/2016 199,752$                   316,900$                   18,523$                     49,313$                     49,313$                     117,148$                  
FE_INSP 12/03/2012 08/31/2015 ‐$                           

11242842 CSO 12 Sewer Separation Phase A.3 West MLK
CONSTRUCTION 01/29/2015 01/28/2016 361,800$                   271,350$                   90,450$                     361,800$                  
CON_SERV 08/20/2014 01/30/2017 58,800$                     5,513$                       22,050$                     22,050$                     9,188$                       58,800$                    

11242843 CSO 12 Sewer Separation Phase A.4a ‐ I‐75 to Colerain Ave
PLANNING 01/01/2010 12/31/2010 ‐$                           



DESIGN 06/01/2011 07/31/2013 ‐$                           
PRE_CON_SERV 06/01/2011 09/23/2014 83,283$                     264,540$                   148,123$                   33,133$                     181,256$                  
MISC_EXPENSE 06/01/2011 07/25/2016 38,029$                     84,760$                     7,657$                       20,386$                     18,688$                     46,731$                    
ROW 05/31/2012 09/30/2014 197,047$                   400,000$                   159,653$                   43,301$                     202,953$                  
CONSTRUCTION 01/12/2015 07/25/2016 6,900,000$                3,203,571$                3,696,429$                6,900,000$               
CON_SERV 09/24/2014 07/26/2017 9,592$                       250,400$                   13,017$                     78,100$                     78,100$                     71,592$                     240,808$                  
FE_INSP 01/12/2015 07/25/2016 ‐$                           

11242844 CSO 12 Sewer Separation Phase B ‐ Outfall Tunnel
PLANNING 01/29/2020 01/27/2022 256,000$                   256,000$                   256,000$                  
DESIGN 04/22/2022 04/19/2024 576,000$                   576,000$                   576,000$                  
MISC_EXPENSE 04/22/2022 10/30/2025 300,000$                   300,000$                   300,000$                  
ROW 01/29/2020 01/26/2022 300,000$                   300,000$                   300,000$                  

11242845 CSO 12 Sewer Separation Phase C ‐ Burnet Woods
PLANNING 01/02/2020 12/30/2020 100,000$                   100,000$                   100,000$                  

11242846 CSO 12 Sewer Separation Phase A.4b ‐ Colerain to Spring Grove Avenue
DESIGN 01/02/2013 09/01/2015 50,000$                     13,639$                     36,361$                     50,000$                    
PRE_CON_SERV 01/02/2013 07/25/2017 336$                           201,900$                   23,007$                     61,219$                     61,219$                     56,118$                     201,564$                  
MISC_EXPENSE 01/02/2013 07/03/2019 116,400$                   8,402$                       22,344$                     22,344$                     22,344$                     22,344$                     18,620$                     116,400$                  
ROW 05/04/2015 05/03/2017 1,825,500$                210,635$                   421,269$                   1,193,596$                1,825,500$               
CONSTRUCTION 01/05/2018 07/03/2019 6,668,200$                3,334,100$                3,334,100$                6,668,200$               
CON_SERV 07/26/2017 07/06/2020 190,500$                   19,538$                     58,615$                     58,615$                     53,731$                     190,500$                  

11243140 CSO 217/483 Source Control Phase A
PLANNING 11/02/2009 05/28/2010 ‐$                           
DESIGN 03/12/2013 03/07/2016 432,387$                   855,300$                   81,063$                     215,905$                   125,945$                   422,913$                  
PRE_CON_SERV 11/12/2010 11/24/2015 37,605$                     263,700$                   52,205$                     139,112$                   34,778$                     226,095$                  
MISC_EXPENSE 03/12/2013 10/04/2016 11,394$                     143,900$                   19,580$                     52,120$                     52,120$                     8,687$                       132,506$                  
ROW 06/09/2014 03/07/2016 4,714$                       2,284,000$                216,404$                   594,877$                   1,468,004$                2,279,286$               
CONSTRUCTION 02/05/2016 10/04/2016 3,505,100$                3,234,251$                270,849$                   3,505,100$               
CON_SERV 11/25/2015 11/25/2015 199,000$                   199,000$                   199,000$                  

11243141 CSO 217/483 Source Control Phase B
PLANNING 07/29/2013 08/29/2014 300,950$                   313,400$                   12,450$                     12,450$                    
DESIGN 09/02/2014 07/13/2016 684,000$                   54,720$                     328,320$                   300,960$                   684,000$                  
PRE_CON_SERV 07/29/2013 09/27/2016 18,388$                     189,800$                   26,185$                     69,709$                     69,709$                     5,809$                       171,412$                  
MISC_EXPENSE 07/29/2013 09/17/2018 36,500$                     129,900$                   7,874$                       20,945$                     20,945$                     20,945$                     20,945$                     1,745$                       93,400$                    
ROW 12/31/2014 09/28/2015 384,700$                   279,782$                   104,918$                   384,700$                  
CONSTRUCTION 01/17/2017 09/17/2018 10,546,600$              4,241,567$                6,213,323$                91,710$                     10,546,600$             
CON_SERV 09/28/2016 09/18/2019 282,800$                   14,503$                     87,015$                     87,015$                     87,015$                     7,251$                       282,800$                  

11243142 CSO 217/483 Source Control Phase A2
CONSTRUCTION 07/06/2016 08/04/2017 5,209,000$                755,305$                   4,453,695$                5,209,000$               
CON_SERV 01/27/2016 08/06/2018 250,700$                   73,735$                     88,482$                     88,482$                     250,700$                  

11243840 CSO 127 and 128 Stream Separations
PLANNING 08/02/2010 07/24/2012 ‐$                           
DESIGN 06/24/2013 10/01/2014 ‐$                           
PRE_CON_SERV 06/24/2013 12/30/2014 31,639$                     63,800$                     17,003$                     15,158$                     32,161$                    
MISC_EXPENSE 06/24/2013 11/09/2015 4,090$                       36,700$                     7,530$                       20,064$                     5,016$                       32,610$                    
ROW 05/01/2014 10/01/2014 574$                           135,500$                   78,947$                     55,979$                     134,926$                  
CONSTRUCTION 05/06/2015 11/09/2015 259,600$                   194,700$                   64,900$                     259,600$                  
CON_SERV 12/31/2014 11/11/2016 24,700$                     9,880$                       11,856$                     2,964$                       24,700$                    

11530000 Upper Muddy Creek Interceptor Replacement
PLANNING 01/04/2011 05/10/2012 98,960$                     98,960$                    
DESIGN 06/13/2012 05/26/2015 1,084,614$                1,353,600$                89,630$                     179,356$                   268,986$                  
PRE_CON_SERV 05/10/2012 07/28/2015 126,622$                   1,270,700$                332,152$                   811,926$                   1,144,078$               
MISC_EXPENSE 06/13/2012 10/25/2017 6,068$                       171,700$                   17,573$                     46,755$                     46,755$                     46,755$                     7,793$                       165,632$                  
ROW 05/13/2013 05/13/2015 108,552$                   524,400$                   46,296$                     369,552$                   415,848$                  
CONSTRUCTION 12/01/2015 10/25/2017 12,386,000$              5,478,423$                6,717,023$                190,554$                   12,386,000$             
CON_SERV 07/29/2015 10/25/2017 284,100$                   37,880$                     113,640$                   113,640$                   18,940$                     284,100$                  
FE_INSP 12/01/2015 10/25/2017 ‐$                           

11530001 Upper Muddy Creek Interceptor Replacement Contract A
CONSTRUCTION 04/20/2015 10/21/2015 902,700$                   799,391$                   103,309$                   902,700$                  
CON_SERV 01/28/2015 10/21/2015 36,300$                     30,250$                     6,050$                       36,300$                    

11540001 Benson Street Sewer Replacement Phase 2
MISC_EXPENSE 07/23/2012 03/04/2016 7,900$                       1,514$                       4,033$                       2,353$                       7,900$                      



CONSTRUCTION 04/06/2015 03/04/2016 2,234,000$                1,117,000$                1,117,000$                2,234,000$               
CON_SERV 09/24/2014 03/06/2017 63,600$                     3,855$                       23,127$                     23,127$                     13,491$                     63,600$                    

11540010 Mt Airy Receiving Sewer Upgrade
DESIGN 04/01/2015 10/14/2015 248,900$                   199,120$                   49,780$                     248,900$                  
PRE_CON_SERV 04/01/2015 03/28/2017 76,100$                     22,548$                     33,822$                     19,730$                     76,100$                    
MISC_EXPENSE 04/01/2015 08/17/2018 72,900$                     13,255$                     19,882$                     19,882$                     19,882$                     72,900$                    
ROW 10/07/2015 01/16/2017 120,000$                   3,333$                       42,667$                     74,000$                     120,000$                  
CONSTRUCTION 08/17/2017 08/17/2018 2,537,400$                228,366$                   2,309,034$                2,537,400$               
CON_SERV 03/29/2017 08/22/2019 95,800$                     23,950$                     35,925$                     35,925$                     95,800$                    

12043760 CSO 123 Elimination
DESIGN 07/03/2012 08/22/2012 2,149$                       2,149$                      
PRE_CON_SERV 07/03/2012 03/18/2013 20,497$                     20,497$                    
MISC_EXPENSE 07/03/2012 03/17/2014 ‐$                           
CONSTRUCTION 05/07/2013 12/19/2013 58,121$                     58,121$                    
CON_SERV 03/18/2013 08/13/2014 10,739$                     12,400$                     1,661$                       1,661$                      

Grand Total 287,176,413$           1,712,809,582$      55,922,521$            179,822,200$         222,294,413$         250,229,936$           175,766,439$         101,254,451$         440,505,358$         1,425,795,319$     


